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14 August 2013 
Dear Mr President 
Dear Madam Speaker 
The Australian National Audit Office has undertaken an independent 
performance audit in the Department of Health and Ageing, the 
Department of Health and Human Services (Tasmania) and the 
Tasmanian Health Organisation – North West in accordance with the 
authority contained in the Auditor-General Act 1997. Pursuant to Senate 
Standing Order 166 relating to the presentation of documents when the 
Senate is not sitting, I present the report of this audit to the Parliament. 
The report is titled Administration of the Agreements for the Management, 
Operation and Funding of the Mersey Community Hospital. 
Following its presentation and receipt, the report will be placed on the 
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The Honourable the Speaker of the House of Representatives 
Parliament House 
Canberra  ACT 
 
  
ANAO Audit Report No.2 2013–14 




 AUDITING FOR AUSTRALIA 
 
The Auditor-General is head of the 
Australian National Audit Office 
(ANAO). The ANAO assists the 
Auditor-General to carry out his 
duties under the Auditor-General Act 
1997 to undertake performance audits, 
financial statement audits and 
assurance reviews of Commonwealth 
public sector bodies and to provide 
independent reports and advice for 
the Parliament, the Australian 
Government and the community. The 
aim is to improve Commonwealth 
public sector administration and 
accountability. 
 
For further information contact: 
The Publications Manager 
Australian National Audit Office  
GPO Box 707 
Canberra ACT 2601 
 
Telephone: (02) 6203 7505  
Fax: (02) 6203 7519 
Email: webmaster@anao.gov.au 
 
ANAO audit reports and information 













Dr Tom Ioannou 
 
  
ANAO Audit Report No.2 2013–14 







Summary and Recommendations ............................................................................ 13 
Summary ...................................................................................................................... 14 
Introduction ............................................................................................................. 14 
Request for an audit ................................................................................................ 20 
Audit objectives and criteria .................................................................................... 21 
Overall conclusion ................................................................................................... 22 
Key findings ............................................................................................................. 27 
Summary of agency responses .............................................................................. 34 
Recommendations ....................................................................................................... 36 
Audit Findings ............................................................................................................ 39 
1.  Background and Context ........................................................................................ 40 
Introduction ............................................................................................................. 40 
Commonwealth acquisition of the Mersey Community Hospital ............................. 42 
Management and operation of the Mersey Community Hospital by Tasmania ...... 47 
Request for an audit ................................................................................................ 54 
Audit objective, criteria and methodology ............................................................... 55 
Report structure ...................................................................................................... 56 
2.  Development and Endorsement of the 2008 and 2011 Heads of Agreement ........ 58 
Introduction ............................................................................................................. 58 
Establishment of the 2008 Heads of Agreement .................................................... 58 
Negotiation of the 2011 Heads of Agreement ......................................................... 68 
3.  Administration of the 2008 and 2011 Heads of Agreement .................................... 78 
Introduction ............................................................................................................. 78 
Obligations under the 2008 and 2011 Heads of Agreement .................................. 78 
Key administrative issues under the 2008 and 2011 Heads of Agreement ............ 81 
4.  Governance and Management of the Mersey Community Hospital ....................... 96 
Introduction ............................................................................................................. 96 
The Mersey Community Hospital within the Tasmanian health system ................. 96 
Management of the Mersey Community Hospital ................................................. 100 
5.  Expenditure of Commonwealth Funds for the Mersey Community Hospital ........ 106 
Introduction ........................................................................................................... 106 
Relationship of MCH funding to other funding sources ........................................ 107 
The funding pathway ............................................................................................. 108 
Expenditure of funds under the Heads of Agreement ........................................... 112 
 
 
ANAO Audit Report No.2 2013–14 




 AUDITING FOR AUSTRALIA 
 
The Auditor-General is head of the 
Australian National Audit Office 
(ANAO). The ANAO assists the 
Auditor-General to carry out his 
duties under the Auditor-General Act 
1997 to undertake performance audits, 
financial statement audits and 
assurance reviews of Commonwealth 
public sector bodies and to provide 
independent reports and advice for 
the Parliament, the Australian 
Government and the community. The 
aim is to improve Commonwealth 
public sector administration and 
accountability. 
 
For further information contact: 
The Publications Manager 
Australian National Audit Office  
GPO Box 707 
Canberra ACT 2601 
 
Telephone: (02) 6203 7505  
Fax: (02) 6203 7519 
Email: webmaster@anao.gov.au 
 
ANAO audit reports and information 













Dr Tom Ioannou 
 
  
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
6 
6.  Performance and Cost of Mersey Community Hospital Services ......................... 128 
Introduction ........................................................................................................... 128 
National performance reporting for hospitals ........................................................ 128 
Performance of the Mersey Community Hospital ................................................. 131 
Cost of Mersey Community Hospital services ...................................................... 146 
Major cost factors for the Mersey Community Hospital ........................................ 150 
7.  Achievement of the Commonwealth’s Objectives for the Mersey Community 
Hospital ................................................................................................................. 158 
Introduction ........................................................................................................... 158 
Establishing the Commonwealth’s objectives ....................................................... 158 
Assessing the achievement of the Commonwealth’s objectives .......................... 162 
Appendices ............................................................................................................... 177 
Appendix 1:  Agency responses ............................................................................ 178 
Appendix 2:  Operational and clinical information reporting required under 
Item C of the Schedule to the Heads of Agreement ......................... 186 
Appendix 3:  THO-NW governance structure ........................................................ 188 




Table S.1:  Commonwealth funding for the MCH under the HoA ......................... 18 
Table 1.1:  Funding under the Heads of Agreement ............................................ 48 
Table 1.2:  Reporting requirements under the 2011 Heads of Agreement ............ 51 
Table 2.1:  MCH funding requests and offers during 2011 HoA negotiations ...... 71 
Table 3.1:  HoA obligations with which Tasmania is partially compliant .............. 79 
Table 6.1:  Average length of stay comparisons (2010–11) ............................... 133 
Table 6.2:  Emergency department waiting time benchmark ............................. 135 
Table 6.3:  Tasmania’s NEAT baseline and targets for patients to leave the 
emergency department within four hours ......................................... 136 
Table 6.4:  Elective surgery waiting time benchmarks ....................................... 137 
Table 6.5:  Tasmania’s baseline and targets under NEST ................................. 138 
Table 6.6:  Average median waiting times for elective surgery .......................... 139 
Table 6.7:  Serious clinical incidents recorded at the MCH and reported to 
DoHA ................................................................................................ 145 
Table 6.8:  MCH cost comparisons: acute admitted care (2009–10) ................. 148 
Table 6.9:  MCH cost comparisons: all care types (2010–11) ........................... 149 
Table 6.10:  Average FTE per 1000 weighted units of activity (2010–11) ........... 152 
Table 6.11:  Locum costs at the MCH and other Tasmanian hospitals ................ 154 
Table 7.1:  MCH-related Commonwealth funding .............................................. 170 
  
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
6 
6.  Performance and Cost of Mersey Community Hospital Services ......................... 128 
Introduction ........................................................................................................... 128 
National performance reporting for hospitals ........................................................ 128 
Performance of the Mersey Community Hospital ................................................. 131 
Cost of Mersey Community Hospital services ...................................................... 146 
Major cost factors for the Mersey Community Hospital ........................................ 150 
7.  Achievement of the Commonwealth’s Objectives for the Mersey Community 
Hospital ................................................................................................................. 158 
Introduction ........................................................................................................... 158 
Establishing the Commonwealth’s objectives ....................................................... 158 
Assessing the achievement of the Commonwealth’s objectives .......................... 162 
Appendices ............................................................................................................... 177 
Appendix 1:  Agency responses ............................................................................ 178 
Appendix 2:  Operational and clinical information reporting required under 
Item C of the Schedule to the Heads of Agreement ......................... 186 
Appendix 3:  THO-NW governance structure ........................................................ 188 




Table S.1:  Commonwealth funding for the MCH under the HoA ......................... 18 
Table 1.1:  Funding under the Heads of Agreement ............................................ 48 
Table 1.2:  Reporting requirements under the 2011 Heads of Agreement ............ 51 
Table 2.1:  MCH funding requests and offers during 2011 HoA negotiations ...... 71 
Table 3.1:  HoA obligations with which Tasmania is partially compliant .............. 79 
Table 6.1:  Average length of stay comparisons (2010–11) ............................... 133 
Table 6.2:  Emergency department waiting time benchmark ............................. 135 
Table 6.3:  Tasmania’s NEAT baseline and targets for patients to leave the 
emergency department within four hours ......................................... 136 
Table 6.4:  Elective surgery waiting time benchmarks ....................................... 137 
Table 6.5:  Tasmania’s baseline and targets under NEST ................................. 138 
Table 6.6:  Average median waiting times for elective surgery .......................... 139 
Table 6.7:  Serious clinical incidents recorded at the MCH and reported to 
DoHA ................................................................................................ 145 
Table 6.8:  MCH cost comparisons: acute admitted care (2009–10) ................. 148 
Table 6.9:  MCH cost comparisons: all care types (2010–11) ........................... 149 
Table 6.10:  Average FTE per 1000 weighted units of activity (2010–11) ........... 152 
Table 6.11:  Locum costs at the MCH and other Tasmanian hospitals ................ 154 
Table 7.1:  MCH-related Commonwealth funding .............................................. 170 
 
 
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
7 
Table A1:  NPA IPHS funding allocation for Tasmania (excluding reward 
funding) ............................................................................................. 190 
Table A2:  MCH own-source revenue ................................................................ 192 
 
Figures 
Figure S.1:   Tasmanian Health Organisation areas and acute hospital 
locations.............................................................................................. 15 
Figure 1.1:  Mersey Community Hospital .............................................................. 40 
Figure 1.2:  Report structure .................................................................................. 57 
Figure 4.1:  Assurance and Professional Voice Committees in the THO-NW ..... 101 
Figure 6.1:  Primipara caesarean rates ............................................................... 141 
Figure 6.2:  Number of SAB infection cases per 10 000 bed days at the 
MCH, 2008–12 ................................................................................. 143 






ANAO Audit Report No.2 2013–14 


























ANAO Audit Report No.2 2013–14 

























ANAO Audit Report No.2 2013–14 

























ANAO Audit Report No.2 2013–14 











ANAO Audit Report No.2 2013–14 












ANAO Audit Report No.2 2013–14 










































ANAO Audit Report No.2 2013–14 



















ANAO Audit Report No.2 2013–14 






ANAO Audit Report No.2 2013–14 



















ANAO Audit Report No.2 2013–14 






ANAO Audit Report No.2 2013–14 





1. The  Mersey  Community  Hospital  (MCH)  is  located  in  Latrobe, 
10 kilometres south‐east of Devonport, Tasmania. The MCH provides hospital 
services  to around 62 000 people  in a catchment area  that  is characterised by 
population  growth  over  recent  years,  an  ageing  population,  




ophthalmological,  some  oncology,  limited  rehabilitation  and  allied  health 
support. There are approximately 500 staff members employed at the MCH.1  
3. First opened in 1961, the MCH has been operated at various times in its 
history  by  the  Tasmanian  Government  and  by  private  providers.  In 
November 2007, the Commonwealth purchased the MCH from the Tasmanian 
Government  in  response  to  local  community  concern  over  proposed  service 
changes at the hospital. The MCH is the only hospital in Australia both owned 
and  directly  funded  by  the  Commonwealth.  Since  1 September  2008,  the 
Tasmanian  Government  has  managed  and  operated  the  MCH  under 
successive Heads of Agreement  (HoA) with  the Commonwealth, endorsed  in 
2008 and 2011, which have provided Commonwealth funding of $169.8 million 
and $197.5 million respectively for this purpose.2 




as  the  management  model  for  public  hospitals,  with  states  and  territories 




1  The full-time equivalent (FTE) staffing level was 300. Department of Health and Human Services, 
Achieving Results in the NWAHS, April 2012. 
2 The 2008 and 2011 Heads of Agreement are available on the Department of Health and Ageing’s website, 
at <http://www.health.gov.au/internet/main/publishing.nsf/Content/mersey-community-hospital-HOA>. 
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Department  of  Health  and  Human  Services  (DHHS).  On  1  July  2012,  in 
accordance with  the NHRA’s requirement  that states and  territories establish 
Local Hospital Networks, the three Area Health Services in Tasmania—North 
West, North and South—became Tasmanian Health Organisations.3 The MCH 










3 Tasmanian Health Organisations are independent statutory authorities managed by a Chief Executive 
Officer, and each is responsible to a Governing Council, which in turn reports to the Tasmanian Minister 
for Health and the Treasurer. 
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Commonwealth acquisition of the Mersey Community Hospital 
6. Under  the Tasmanian Government’s  ownership  and  operation  of  the 
then  Mersey  Hospital  prior  to  November  2007,  the  hospital  formed  one 
campus  of  a  single North West  Regional Hospital  (NWRH), with  the  other 
campus at Burnie, 56 kilometres north‐west of Latrobe.  
7. The  Tasmanian  Government’s  Tasmania’s  Health  Plan,  which  was 
released in May 2007, announced a strategy to address issues of sustainability, 
service duplication, costs and health care quality  in North West Tasmania by 
consolidating high acuity  inpatient,  intensive care and emergency  services at 
the Burnie campus of the NWRH. The Mersey campus would focus on  lower 
risk  and  sub‐acute  services,  short  stay  services,  including  day  surgery,  and 
specialist outpatient services.  
8. In response to the local community’s concerns regarding the proposed 
service  changes,  the  then  Prime  Minister,  the  Hon  John  Howard  MP, 
announced on 1 August 2007  that  the Commonwealth would directly  fund a 
Community  Trust  to  operate  the MCH, which  it would  seek  to  lease  from 
Tasmania. The Tasmanian Government did not agree  to  lease  the hospital  to 
the Commonwealth, but offered to sell it for $1, subject to conditions.  
9. Following  negotiations  between  the  two  governments,  the 
Commonwealth  assumed  ownership  of  the  MCH  from  the  Tasmanian 
Government on 23 November 2007, for a purchase price of $1.10 (GST inclusive), 
the  day  before  the  2007 Federal  election.  In  summary,  the  Australian 
Government’s key policy objectives in assuming ownership of the MCH were to: 




funded  by  the  Commonwealth,  and  test  this  as  a  model  for  other 
regional hospitals. 
10. During  the  2007  election  campaign,  the  Australian  Labor  Party 
committed  to honour  the agreement made between  the Howard Government 
and  the  Tasmanian  Government.4  Following  the  change  of  government,  in 
March 2008, the Australian Government decided: 
                                                     
4  Australian Labor Party, ‘Investment in Tasmanian Health’, 25 September 2007. 
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4  Australian Labor Party, ‘Investment in Tasmanian Health’, 25 September 2007. 
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 not  to  proceed with  the Community  Trust model  announced  by  the 
previous Government;  
 that  it  was  not  practical  or  cost‐effective  for  DoHA  to  have  direct 
operational responsibility for the MCH beyond 30 June 2008; and  




Government,  represented by DHHS,  to  resume operating  and managing  the 
MCH under Commonwealth ownership. Subsequently, a HoA was signed by 
the  Australian  and  Tasmanian  governments  on  27 August 2008  establishing 
the terms and conditions for the Commonwealth owned and funded MCH to 
be managed and operated by Tasmania until 30 June 2011. 
12. The  services  required  to be delivered  at  the MCH were  set out  in  the 






Management and operation of the Mersey Community Hospital by 
Tasmania 
13. The  Tasmanian  Government  resumed  managing  and  operating  the 






management  and  operation  of  the MCH  under  the  two HoA  is  outlined  in 
Table S1. The 2008 HoA did not provide for an annual indexation factor to be 
                                                     
5 This objective was retained in the 2011 HoA with two minor modifications to reflect the continuity of the 
arrangement. 
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applied  to  the  funding,  however,  an  indexation  factor  of  3.5  per  cent  was 
included in the 2011 HoA, to apply after the first year. 
Table S.1: Commonwealth funding for the MCH under the HoA 
Heads of  
Agreement Funding period 
Funding provided 
(GST exclusive) Total 
2008 
1 Sep 08 to 30 Jun 09 $49.8 million1 
$169.8 million2 1 Jul 09 to 30 Jun 10 $60.0 million 
1 Jul 10 to 30 Jun 11 $60.0 million 
2011 
1 Jul 11 to 30 Jun 12 $63.6 million 
$197.5 million3 1 Jul 12 to 30 Jun 13 $65.8 million 
1 Jul 13 to 30 Jun 14 $68.1 million 
   $367.3 million 
Source: Heads of Agreement for the Management, Operation and Funding of the Mersey Community 
Hospital, 2008 and 2011. 
Notes: 1 Less than a full year’s funding due to timing of the Agreement. 
 2 Funding not subject to indexation. 
3 Funding has been adjusted for indexation. 
15. Under both HoA, the funding for the MCH is quarantined from: 
 the Commonwealth Grants Commission assessment for the distribution 
of  the  Goods  and  Services  Tax  (GST)  revenue  pool  to  states  and 
territories; and 
 funding  provided  to  Tasmania  under  national  health  funding 
arrangements.  
16. The Tasmanian Government has accordingly  remained eligible  for  its 
full  entitlement of Commonwealth health‐specific and other general  funding 






6 Health-specific funding to Tasmania includes: $265 million in 2010–11 under the National Health Care 
Specific Purpose Payments; eligibility for up to $89.2 million through to 2016–17 under the National 
Partnership Agreement on Improving Public Hospital Services; and $325 million over four years under 
the Commonwealth’s emergency rescue package for the Tasmanian health system announced on 
15 June 2012. 
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6 Health-specific funding to Tasmania includes: $265 million in 2010–11 under the National Health Care 
Specific Purpose Payments; eligibility for up to $89.2 million through to 2016–17 under the National 
Partnership Agreement on Improving Public Hospital Services; and $325 million over four years under 
the Commonwealth’s emergency rescue package for the Tasmanian health system announced on 
15 June 2012. 
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Clinical services delivery 
17. The  2008  and  2011  HoA  require  Tasmania  to  ‘carry  on  the  hospital 
diligently,  honestly  and  in  a  professional  and  competent  manner’7  and  to 
comply with ‘responsible public hospital practice in respect of the hospital and 
in  relation  to any medical,  clinical,  surgical or other  service’ provided at  the 




largely determined by  the  service profile of  the hospital existing prior  to  the 
proposals  for  change  set  out  in  Tasmania’s Health  Plan  2007. While  there  is 




Australian Government Minister  for Health  agreed,  on  18 October  2012,  to 
changes  in  general  surgery  and  paediatric  inpatient  services.  These  changes 
were sought by MCH surgeons to enable the safe delivery of the services.9 
Differences between the 2008 and 2011 Heads of Agreement 
19. While both HoA are set out in a similar way with a number of common 
terms and conditions, some key changes were  introduced  into  the 2011 HoA, 
including: 
 a  limit  of  $250 000  on  the  use  of Commonwealth  funding  for minor 
capital works to the hospital or its facilities, in contrast to the 2008 HoA, 






7  Heads of Agreement for the continued management, operation and funding of the Mersey Community 
Hospital, 2011, Clause 8.2(b). 
8  ibid., Clause 8.2(e). 
9 The changes to surgery agreed on 18 October 2012 limit the surgery performed at the MCH to weekdays 
between 9am to 5pm, and outside of these hours where clinically necessary, rather than continuing to 
make surgery available 24 hours a day, seven days a week. 
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 expenditure  reports  to be provided monthly by Tasmania  rather  than 
quarterly,  and  an  explanation  for  any  variances  of  more  than 
10 per cent  from  the  average  expenditure  for  the  previous 
three months; and 
 recognition of the MCH’s position within the then NWAHS, providing 
for  the  involvement  of  the  hospital  and  its  facilities  in  Tasmania’s 
strategy  for health  service delivery  in  the  state’s North West  region.10 
This addition formally reflects both parties’ acknowledgement that the 
MCH  could  not  operate  in  isolation  from  other  health  services  in  its 
region. 
Request for an audit 
20. On  20  December  2011,  the  Senator  for  Tasmania,  Senator  the 
Hon Richard  Colbeck,  wrote  to  the  Auditor‐General  informing  him  of 
allegations concerning the misuse of Commonwealth funding for the MCH in 
contravention of the HoA, and requested an investigation of those allegations.  
21. After  initial  enquiries  with  DoHA,  as  the  responsible  Australian 
Government department, the Auditor‐General drew Senator Colbeck’s request to 
the attention of  the  Joint Committee of Public Accounts and Audit  (JCPAA)  in 
February 2012, noting that the concerns raised by Senator Colbeck had also been 
aired  in  the  national  and Tasmanian media.  The Auditor‐General  advised  the 
JCPAA that an audit of the administration of the HoA would provide assurance 
to  the Parliament  on  the use  of Commonwealth  funding  at  the MCH  and  the 
administrative  effectiveness  of  the  HoA,  and  potentially  inform  any  further 





22. The  Chair  of  the  JCPAA  wrote  to  the  Auditor‐General  on 
28 March 2012, advising that the JCPAA had resolved to request the Auditor‐
General  to undertake  a performance  audit  of  the  administration  of  the  2008 
and  2011 HoA  for  the management,  operation  and  funding  of  the MCH.  In 
                                                     
10  Heads of Agreement for the continued management, operation and funding of the Mersey Community 
Hospital, 2011, Clause 23.  
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10  Heads of Agreement for the continued management, operation and funding of the Mersey Community 
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Audit objectives and criteria 
23. The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
administration, by DoHA  and  the Commonwealth partners, of  the  2008  and 





 DHHS  and  the  THO‐NW  are  managing  and  operating  the  MCH  in 
accordance with the HoA.  
25. There  were  three  organisations  involved  in  the  audit:  DoHA  and 
DHHS,  the  departments  representing  the  Commonwealth  and  Tasmania  as 
parties  to  the  HoA,  and  the  THO‐NW,  in  recognition  of  its  assumption  of 
management responsibility for the MCH from 1 July 2012. 
26. The scope of  the audit had  regard  to  the  terms of  the  JCPAA  request 
under  section  18B(1)  of  the  Auditor‐General  Act  1997,  specifically  the 
administration  of  both  HoA,  covering  the  period  from  1 September  2008. 
Emphasis  was  given  to  whether  Commonwealth  funds  were  used  in 




external  firm with  health  sector  expertise  to  provide  technical  assistance  in 
analysing MCH expenditure transactions, performance and costs. 
27. While  this  audit  focuses on  assessing  the  effective  implementation of 
the  arrangements  for  the management,  operation  and  funding  of  the MCH, 
including the achievement of program objectives, the ANAO does not have a 
mandate to examine and report on the appropriateness of government policy. 




ANAO Audit Report No.2 2013–14 




28. In  November 2007,  the  Australian  Government  purchased  the  MCH 
from the Tasmanian Government in response to local community concern over 
proposed  service  changes  at  the  hospital.  Since  1  September  2008,  the 
Tasmanian Government has managed and operated the MCH under two HoA 
with  the Commonwealth,  established  in 2008 and 2011. Under  the  two HoA 






general  approaches  adopted  by  the  Australian  Government  to  fund  the 
delivery of health services by state and  territory owned public hospitals. The 
establishment and ongoing management of these arrangements have presented 
a  range  of  additional  costs  and  challenges  for  DoHA,  representing  the 
Australian Government as  the hospital owner, and  the  two state government 
entities—DHHS and  the THO‐NW—which have responsibility  to operate  the 
hospital within the broader Tasmanian health care system.  
30. The  recently  expanded  mandate  of  the  Auditor‐General,  which 
provides for performance audits of Commonwealth partners under s18B of the 
Auditor‐General  Act  1997,  has  facilitated  the  ANAO’s  examination  of  these 
unique  arrangements.  As  the  first  performance  audit  involving  a 
Commonwealth Partner, this report provides the governments and legislatures 
in both the Commonwealth and Tasmanian  jurisdictions with our assessment 
of  the  administration  of  the  arrangements  governing  the  operation  of  the 
MCH. The audit does not, however, extend to commenting on the merits of the 
Australian Government’s  decision  to  acquire  the MCH  from  the  Tasmanian 





HoA. Under  the  day‐to‐day management  of DHHS,  and more  recently,  the 
THO‐NW,  MCH  clinical  services  have  generally  been  delivered  within  an 
effective  clinical  governance  framework.  In  addition,  the  majority  of  these 
services  met  or  exceeded  established  national  targets  and  benchmarks, 
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particularly  for  the  emergency  department,  elective  surgery,  inpatient 
management  and  the  High  Dependency  Unit.11  Notwithstanding  these 
achievements, the cost of service delivery at the MCH, while better than other 
Tasmanian acute hospitals,  is  significantly higher  than  comparable mainland 
hospitals—primarily  driven  by  higher  staff  counts  per  units  of  weighted 
activity,  more  costly  medical  and  surgical  supplies,  dependence  on  locum 
medical staff and higher administrative overheads.  
32. The decision to assume ownership and continue existing service delivery 
at  the MCH  has  come  at  an  additional  direct  cost  to  the  Commonwealth  of 
$367.3 million over  the  six years  to 30  June 201412 and  resulted  in greater  risk 
exposure as hospital owner. These additional costs and risks, which arise from 
the unique arrangements adopted for the MCH, underline the need for effective 







to  provide  greater  assurance  regarding  the  use  of  Commonwealth 
funds; and 
 DoHA to expand its existing performance measurement framework for 
the  MCH  program  and  to  strengthen  its  analysis  of  reported 
performance  information  collected  under  the  framework  to  better 
demonstrate the extent to which the program is achieving its objectives.  
33. While DoHA’s and DHHS’ administration of the HoA has facilitated the 
continuation  of  service  delivery  at  the MCH,  the  differing  objectives  for  the 
hospital  held  by  the  Commonwealth  and  Tasmania  have  not  been  fully 
reconciled: the Commonwealth’s objective primarily relates to the delivery of a 
                                                     
11  The cost and performance of the MCH across key areas of clinical activity is discussed in detail in 
Chapter 6 of the report. For example, in relation to the performance of the emergency department in 
2012, the MCH reported a National Emergency Access Target performance level of 77 per cent, against 
a target of 72 per cent. The NEAT is a key performance indicator (KPI) used to assess the performance 
of emergency departments under the National Partnership Agreement on Improving Public Hospital 
Services. 
12  See Table S1, which provides details of annual funding levels under each HoA. A further $14 million has 
been allocated to cover the cost of administration of the two HoA by DoHA. 
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invested a substantial amount of direct  funding, with  the benefits  to Tasmania 
extending beyond  this amount, as  it also  receives a  range of  indirect  financial 
benefits.13  Although  the  Commonwealth  has  retained  the  range  of  clinical 
services at the MCH outlined in the HoA, where it is safe to do so, Tasmania has 
also  advanced  the  implementation  of  its  health  plan  objectives  for  the  state’s 
North West, with the MCH moving during 2012–13 from a 24 hour/seven day a 
week surgery facility to a mixed day and short stay surgery facility. 
34. Notwithstanding  a  generally  sound  working  relationship,  which  has 
supported  the  ongoing  administration  of  the  arrangements  governing  the 
operation of the MCH, the differing government objectives has meant that DoHA 
and  DHHS  have  expended  significant  time  and  resources  revisiting  issues 
relating  to  service  changes  and  hospital  costs.  In  particular,  the  mechanism 
specified  in  the  HoA  for  changing  its  provisions—a  Clinical  and  Financial 
Services Plan—has not been effective. In addition, while  the HoA recognise  the 
need  to manage  the MCH  as part  of Tasmania’s health network  in  the North 
West, how  this principle should apply  in practice  to  the  integration of services 
between  the MCH  at  the NWRH  at  Burnie  has  not  been  settled  between  the 
parties.  There  also  continues  to  be  disagreement  between  the Commonwealth 
and Tasmania over responsibility for funding capital works at the hospital above 
the  threshold of $250 000, and a compromise on  this  issue  struck  to enable  the 
2011 HoA  to be agreed has not  resolved  this disagreement. The negotiation of 
any new HoA from July 2014 presents an opportunity to address these issues and 
establish a clear and agreed strategic direction for the MCH.14 
35. Over  the period  that  the Commonwealth has owned  and  funded  the 
MCH,  there have been persistent  allegations  reported  in  the Tasmanian  and 
national  media  that  Commonwealth  funds  for  the  MCH  have  been  used 
                                                     
13 These indirect benefits include: the retention of $34 million in annual recurrent savings (in 2008 prices) 
from its funding of the hospital prior to the Commonwealth’s purchase; the exemption of MCH funding 
from Commonwealth Grants Commission assessments of GST distribution to the states and territories, 
and from the calculation of funding levels provided under national health initiatives; and the retention of 
MCH revenue. 
14  The Tasmanian Government Minister for Health wrote to the Australian Government Minister for Health 
and Ageing on 27 June 2013 to commence negotiations for the management, administration and 
operation of the MCH beyond the expiry of the 2011 HoA on 30 June 2014. 
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13 These indirect benefits include: the retention of $34 million in annual recurrent savings (in 2008 prices) 
from its funding of the hospital prior to the Commonwealth’s purchase; the exemption of MCH funding 
from Commonwealth Grants Commission assessments of GST distribution to the states and territories, 
and from the calculation of funding levels provided under national health initiatives; and the retention of 
MCH revenue. 
14  The Tasmanian Government Minister for Health wrote to the Australian Government Minister for Health 
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outside  the  MCH  contrary  to  the  terms  of  the  HoA.  With  regard  to  these 
allegations, the Tasmanian Government has stated that ‘the MCH operates its 
funding  in  accordance  with  the  detailed  and  publicly  available  Heads  of 
Agreement’.15  Further,  DHHS  informed  the  ANAO  that  it  has  ‘only  used 
Commonwealth funds for the performance of this project [the MCH program]’. 
The  ANAO’s  testing  of  expenditure  transaction  samples  over  a  four  year 
period found no evidence to indicate that the MCH was using Commonwealth 
funds outside  the HoA  requirements  in  the  categories of employee,  supplies 
and  pharmaceuticals  expenditure,  which  have  been  the  subject  of  such 
allegations.  
36. Nevertheless,  the  inability  of  DHHS  and  MCH  systems  to  readily 
provide the ANAO with complete transaction listings for MCH expenditure on 
shared  corporate  services  and  cross‐charging  between  the  MCH  and  other 
hospitals meant  that  it was not possible during  the audit  to  form an overall 
judgement on the appropriateness of the use of funds in these categories. There 
is,  therefore,  scope  for DHHS  and  the MCH  to  improve  existing  systems  to 
better  inform hospital management and oversight, provide greater assurance 
to  respective governments, and  to more efficiently demonstrate adherence  to 
DHHS’ obligations arising from the HoA. 
37. While  the  MCH  performs  well  in  comparison  to  other  Tasmanian 
hospitals with regard  to  the cost of delivered services,  it does not perform as 
well  against  comparable mainland hospitals.  For  example, while  the MCH’s 
average  cost  per weighted  separation16  of  $5125 was  $1550,  or  43  per  cent, 
higher than the average cost for its peer group of mainland hospitals17, it was 
$729,  or  12 per  cent,  lower  than  the  other Tasmanian hospitals. As  outlined 
earlier, the higher cost of MCH clinical services in comparison to its peer group 
is  primarily  driven  by  higher  staff  counts  per  units  of  weighted  activity, 
medical  and  surgical  supplies,  dependence  on  locum  medical  staff  and 
administrative overheads. Some of these costs reflect structural factors within 
                                                     
15  Similarly, the Tasmanian Government has also been publicly reported as rejecting allegations of this 
type, stating that ‘funding and resourcing of the Mersey Hospital is strictly in accordance with the three-
year federal agreement’ [‘Hospital funding inquiry urged’, ABC News, 22 December 2011]. 
16  A weighted separation is an episode of admitted patient care that incorporates the level and complexity 
of the treatment provided. These figures are for acute admitted care in 2009–10, the latest data from the 
National Hospital Cost Data Collection available at the time of the audit’s analysis. 
17  The MCH was compared to 10 mainland hospitals classified as medium inner regional hospitals that 
displayed a very similar casemix to the MCH. 
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Tasmania  that  contribute,  in  part,  to  the  higher  cost  of  service  delivery.18 
However,  there would be benefit  in  further exploring options  to  improve  the 
efficiency  of  service  delivery  at  the  MCH  by  reviewing  costs  in  particular 
areas, such as for locum medical staff.19 
38. The  Commonwealth’s  objectives  for  ownership  of  the  MCH,  which 
DoHA terms the ‘core outcome’ of the HoA, have been narrowly defined as the 
continuing  provision  of  the  core  clinical  activities, with  existing  performance 
measures  not  directly  addressing  the  impact  of  those  activities  on  the 
community serviced by  the MCH. Furthermore,  the Commonwealth preferred 
that the HoA not define the performance or service quality standards—of a kind 
that would  normally  be  included  in  a  services  contract with  a  private  sector 
provider—that Tasmania is required to meet as the operator of the MCH.20  




under  the  two HoA has not been undertaken  in  a  consistent  and  structured 
manner. These factors limit the Commonwealth’s ability to assess whether the 
MCH  is  performing  effectively,  and  whether  it  is  receiving  value  for  the 
significant  amount  of  direct  and  indirect  funding  provided  for  the  MCH 
program. 
40. Commonwealth ownership has resulted in the need to establish unique 
arrangements  for  the management  and  operation  of  the MCH, which  have 
come at additional cost and complexity as compared to the standard model of 
providing  Commonwealth  funding  for  public  hospitals  through  health  care 
agreements. A range of direct and indirect costs have been borne primarily by 
the Commonwealth, with  the quarantining of  funding  for  the MCH  from  the 
CGC’s assessment  for  the distribution of  the GST revenue pool also affecting 
the funds available for distribution to other states and territories. The ongoing 
administration  of  the HoA  also  necessitates  a  substantial  commitment  from 
                                                     
18  These factors include Tasmanian’s capacity to achieve savings in medical and surgical supply costs 
given the size of the health system in comparison to other jurisdictions. 
19  MCH locum costs in 2010–11 represented 15.3 per cent of the hospital’s expenditure on salary and 
wages, which was significantly (88 per cent) higher than the next highest Tasmanian hospital. 
20  DoHA considered that this high level approach provided Tasmania with clear responsibility and the 
necessary flexibility for day-to-day hospital management, reduced the Commonwealth’s risk exposure in 
respect to hospital management and minimised departmental administration. 
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Tasmania  that  contribute,  in  part,  to  the  higher  cost  of  service  delivery.18 
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administering  agencies,  relating  to  ongoing  administration  and  periodic 
negotiation.  Further,  the  Commonwealth  continues  to  shoulder  risk  as  the 
owner  of  the  MCH,  notwithstanding  its  day‐to‐day  management  and 
operation by Tasmanian Government entities. In recognition of the additional 
costs, risks and complexity arising from ad hoc arrangements of this type, it is 
to  be  expected  that  responsible  agencies will  continue  to monitor  and  keep 
under  review  the  implementation  of  desired  objectives  in  order  to  be  in  a 
position  to  advise  governments  on  the  benefits  of  the  current  arrangements 
over alternative options. 
41. While  the HoA  support  the  continued delivery  of  a  range  of  clinical 
services by the MCH to patients in its catchment, the strengthening of elements 
of  the  agreement  and  improvements  in  aspects  of  the  responsible  entities’ 
administration have the potential to improve overall hospital performance and 
contribute  to  enhanced  accountability.  In  this  respect,  the ANAO  has made 
five recommendations—two directed to DoHA, one directed to DHHS and two 
directed  jointly  to  both  agencies.  These  recommendations  are  designed  to 
enhance the utility of the HoA, provide greater assurance regarding the use of 
Commonwealth  funds  and  strengthen  the  measurement  of  achievements 
against the MCH program objectives. There are also a number of suggestions 
made  in  the  report  to enhance  the administration of  the HoA, most notably: 
resolving the issue of responsibility for funding of capital works at the MCH; 
clarifying  the  extent  of  community  engagement  necessary  to  underpin 
decision‐making  on  the  MCH’s  service  profile;  and  strengthening 
arrangements for the management of MCH assets. 
Key findings 
Effectiveness of the Heads of Agreement 
42. Negotiations  between  the Commonwealth  and  Tasmania  to  establish 
both  the  2008  and  2011  HoA,  and  agree  the  quantum  of  Commonwealth 
funding  to  the  MCH  under  both,  delivered  HoA  that  have  generally  been 
effective in supporting the operation of the hospital. However, some aspects of 
the  form and content of  the HoA as negotiated between  the parties have not 
supported the effective administration of the MCH arrangements. 
43. In particular, the HoA specify a Clinical and Financial Services Plan as 
the mechanism  to amend  the agreements, but  this has not been effective as a 
means  for  agreeing  changes  to  the  HoA  or  for  negotiating  changes  to  the 
MCH’s  service  profile. On  the  occasions when  a  Plan  has  been  agreed,  the 
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effectively  by  the  hospital  to  guide  operational  activities,  and  often  its 
finalisation has come at the expense of the timely development of the following 
year’s  Plan.  This  is  undesirable  in  a  dynamic  hospital  environment.  In  the 
context of negotiating any new HoA from 1 July 2014, there would be merit in 
the parties examining  the  role of  the Clinical  and Financial Services Plan,  in 
particular  its  status  as  an  annual  plan  and  whether  an  alternative  process 






normally  be  included  in  a  services  contract with  a private  sector  operator.23 
Further,  the  categories  of  operational  and  clinical  information  reports  that 
Tasmania is required to provide to the Commonwealth under the Schedule to 
the HoA  have  not  been  reviewed  or  amended  since  2008.  There would  be 
benefit  in  reviewing  these  categories  to  ensure  that  they  align  with 
contemporary measures of hospital performance. Moreover, DoHA’s analysis 
of  the  data  reported  has  not  been  undertaken  in  a  consistent  or  structured 
manner over the life of the two HoA. These issues inhibit the Commonwealth’s 
ability  to assess whether  the hospital  is performing effectively  in meeting  the 
Commonwealth’s objectives. 
45. There  is  ongoing  disagreement  between  the  parties  over  the 
responsibility  for  capital  funding  for  the  MCH.  In  the  negotiation  of  the 
2011 HoA,  a  compromise  was  agreed  that  limited  use  of  Commonwealth 
funding  for any minor  capital works  to an amount of $250 000 and allowed 
                                                     
21 A Clinical and Financial Services Plan was not agreed for 2009–10. The Plan for 2010–11 was agreed 
on 17 February 2011. The Plan for 2011–12 was agreed on 29 June 2012. 
22  In the context of the Clinical and Financial Services Plan, the term ‘supplementation’ refers to any 
additions to the HoA, while the term ‘amendment’ refers to changes to existing clauses. 
23  The information available to the Commonwealth under the HoA relating to the performance of the MCH 
is relatively limited, is not described as ‘performance’ information, and does not include measurable 
performance indicators or standards. 
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Tasmania  to  apply  to  the  Health  and  Hospitals  Fund  (HHF)24  for  capital 
funding above  that  limit. However, Tasmania’s subsequent application  to  the 
HHF  for $22.8 million  in capital  funding  for  the MCH was unsuccessful.  It  is 
apparent  that  the compromise  that was agreed  to enable  the 2011 HoA  to be 
signed was  understood  differently  by  the  parties. DHHS  considers  that  the 
terms of the 2011 HoA removed any obligation from Tasmania to fund capital 
works above $250 000, and placed that obligation on the Commonwealth as the 
owner of  the  facility.  In response,  the Commonwealth has noted  that  there  is 
no provision  in  the  2011 HoA  for  it  to  fund  additional  capital works  above 
$250 000. Given the potential impact on the quality of hospital facilities and the 
delivery of clinically safe services, resolution of  the  issue of responsibility  for 
capital  funding,  including  an  appropriate  process  for  considering  specific 
requirements, should be addressed in the context of negotiating any new HoA 
from 1 July 2014. 
Expenditure of Commonwealth funds for the MCH 
46. The Commonwealth’s direct  funding  for  the MCH under  the HoA  is 
the  subject  of  financial  reporting  requirements  and  subsequent  scrutiny  by 
DoHA and DHHS. While areas of concern have been  identified  through  this 
scrutiny,  these  concerns  have  been  resolved  in  consultation  between  the 
parties.  For  example,  in  2009  and  2010,  the  Commonwealth  questioned 
Tasmania’s management of orthopaedic services  in  the North West region by 
treating patients from the MCH’s catchment area at the NWRH and charging 




allocated  to  operate  the  MCH  for  expenses  associated  with  employees, 
pharmaceuticals  and  supplies  at  the  NWRH  at  Burnie.25  The  ANAO’s 
                                                     
24 The Health and Hospitals Fund (HHF) was established by the Australian Government in the 2008–09 
Budget to fund capital investment in health facilities, including renewal and refurbishment of hospitals, 
medical technology equipment and major medical research facilities and projects. Applications for 
funding from the HHF are assessed by an Advisory Board against evaluation criteria agreed by the 
Australian Government Minister for Health. The ANAO recently completed a performance audit of the 
administration of the HHF (ANAO Performance Audit No. 45 of 2011–12), available at 
<www.anao.gov.au>.  
25 See, for example, Tingle, L ‘Claims funds bypassed Mersey’, The Australian Financial Review, 
1 December 2011, p. 12; Kempton, H ‘Hospital cash switch storm’, The Mercury, 22 December 2011; 
and ‘Hospital funding inquiry urged’, ABC News, 22 December 2011. 
  
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
30 
substantive  testing  of  MCH  and  DHHS  accounting  records,  covering 
transactions  randomly sampled over  the  four years  from 2008–09  to 2011–12, 
found no evidence to indicate that the MCH was using Commonwealth funds 









current  financial  records  relating  to all aspects of  the operation of  the MCH, 
DHHS  could  not  provide  the ANAO with  complete  transaction  listings  for 
expenditure  on  shared  corporate  services  provided  to  the  MCH,  and  
cross‐charging  between  the  MCH  and  other  hospitals.  This  meant  that  the 
transaction samples tested by the ANAO did not represent a full population of 
transactions  in  these categories and,  therefore,  it was not possible  to  form an 
overall  judgement  on  the  appropriateness  of  the  use  of  funds  for  these 
categories. While DHHS has since advised that it has developed an IT solution 
to provide a  full population of cross‐charging expenditure  transactions,  there 
remains  scope  to  address  systems  limitations  to  better  inform  hospital 
management  and  oversight,  provide  greater  assurance  to  respective 
governments,  and  to  more  efficiently  demonstrate  adherence  to  DHHS’ 
obligations  arising  from  the  HoA.  Such  systems  improvements  include 
aligning  reporting  and  conducting  periodic  system  reconciliations,  to  better 
position  DHHS  to  fulfil  Tasmania’s  obligations  under  the  HoA,  as  well  as 
provide greater transparency around the use of Commonwealth funds. 
49. With regard to expenditure on assets, the ANAO examined the controls 
in place at  the MCH  to manage the purchase,  transfer, repair and disposal of 
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MCH management and performance 
50. The MCH’s corporate and clinical governance arrangements align with 
national  standards  and  are  consistent with  the  requirement  under  the HoA 
that Tasmania carry on  the hospital  in a professional and competent manner 
and comply with responsible public hospital practice. The ANAO’s analysis of 
the  MCH’s  clinical  services  indicated  a  number  of  well‐performing  areas. 
Performance  results  for  inpatient  management,  High  Dependency  Unit 
demand and elective surgery wait  times under  the National Elective Surgery 
Target26 were  all  positive. The MCH’s  emergency department  is  performing 
strongly against national benchmarks for patients to be seen within minimum 
times for their category of care (triage category), although there is some scope 
to  improve  the  treatment  times  for patients  in  triage categories 3, 4 and 5,  to 
bring  these up  to  the performance  levels recorded across  the other acute care 
hospitals in Tasmania.27 The MCH also comfortably achieved the state target in 
2012,  under  the  National  Emergency  Access  Target28,  for  patients  being 
discharged from the emergency department within four hours.  
51. The MCH recorded  less positive performance results  for aspects of  its 
obstetrics service and for infection rates. Obstetrics data showed a higher rate 
of first birth (primipara) caesareans at the MCH than  its peer group hospitals 
(48 per cent of  first  time mothers had caesareans at  the MCH compared with 
22 per cent at peer group hospitals), and a lower percentage compared with its 
peers  of  emergency  caesareans  commenced  within  the  recommended 
30 minutes  (37 per  cent  compared  to  73 per  cent  at peer group hospitals). A 
proposed  review of obstetrics at  the MCH  is  likely  to assist with  identifying 
practical changes  that can  improve  these performance results. With regard  to 
infection  rates,  the  MCH  did  not  meet  the  national  target  for  the 
staphylococcus aureus bacteraemia (SAB)29 infection rate in 2010–11 and 2011–
                                                     
26 The 2011 National Partnership Agreement on Improving Public Hospital Services commits participating 
states and territories to targets relating to elective surgery and emergency department care. The National 
Elective Surgery Target (NEST) sets progressive targets for each state and territory for patients waiting 
for elective surgery to be treated within the clinically recommended time for their category of urgency. 
27 The NWRH at Burnie, the Royal Hobart Hospital and the Launceston General Hospital. 
28 The National Emergency Access Target (NEAT) sets progressive targets for each state and territory to 
achieve, by 2015, 90 per cent of all patients presenting to a public hospital emergency department either 
ready to leave the emergency department for admission to hospital, referred to another hospital for 
treatment, or discharged within four hours. 
29 Staphylococcus aureus bacteraemia (SAB) is a bloodstream infection with an estimated mortality rate of 
approximately 25-30 per cent of infected patients. 
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1230,  and  its  rate  of  clostridium  difficile  infection  (CDI)31  has  progressively 
worsened since 2008–09, to be the highest CDI rate among Tasmanian hospitals 






care  types  against  a national peer group  of  10 medium  sized  inner  regional 
hospitals  and  against  the  three  other  acute  care  hospitals  in  Tasmania.  The 
MCH’s  average  weighted  costs  for  acute  care  and  for  all  care  types  were 
significantly more expensive  than  its peer group by, respectively, 43 per cent 
and 23 per cent. However, the MCH is less costly on these weighted measures 
than  the  other  Tasmanian  hospitals,  being  12  per  cent  lower  per  unit  of 
weighted  activity  for  acute  care  and  seven per  cent  lower  for  all  care  types. 
While  the  characteristics  of  the  MCH  as  a  lower  acuity  hospital,  with 
significant amounts of  lower cost activity  in day surgery, outpatient care and 
emergency  department  presentations,  contribute  to  this  result,  it  broadly 
indicates  that  the MCH  is  operating more  efficiently  than  other  Tasmanian 
hospitals.  
53. Two of  the key expenditure  categories  contributing  to higher  costs at 
the MCH compared to its peer group were identified as a high staff‐to‐patient 
ratio33 and high medical and surgical supply costs34. High costs  in these areas 
are  common  to  the  other  Tasmanian  hospitals,  and  the  ANAO  has  been 
                                                     
30  The MCH recorded an SAB infection rate of 2.3 case per 10 000 occupied bed days in 2010–11 and 
2.1 cases in 2011–12, which exceeded the National Healthcare Agreement target of 2.0. 
31 Clostridium difficile infection (CDI) is an infection of the bowel and affects patients in a similar way to 
SAB in increasing the risk of mortality, and often resulting in longer hospital stays. 
32 As public hospitals have differing profiles in relation to the types of care provided and the mix of patients 
serviced, which vary in cost, the accepted approach to comparing costs between hospitals involves 
applying agreed weightings to these variables to produce a standard unit of activity on which 
comparisons can be made. 
33  In 2010–11, the MCH had 37.8 full-time equivalent (FTE) staff per 1000 units of weighted activity 
compared with 29.0 FTE for the MCH’s peer group and 39.8 FTE for the other Tasmanian hospitals. 
Further, the MCH’s average salary and wage cost of $3195 per unit of weighted activity in 2010–11 was 
19 per cent higher than the average cost per unit of $2668 for the medium inner regional hospital peer 
group. However, the MCH’s cost on this measure is five per cent lower than for the other Tasmanian 
hospitals ($3367).  
34  Expenditure on medical and surgical supplies was 72 per cent higher for the MCH ($717) compared with 
its peer group of hospitals ($416). 
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hospitals  and  against  the  three  other  acute  care  hospitals  in  Tasmania.  The 
MCH’s  average  weighted  costs  for  acute  care  and  for  all  care  types  were 
significantly more expensive  than  its peer group by, respectively, 43 per cent 
and 23 per cent. However, the MCH is less costly on these weighted measures 
than  the  other  Tasmanian  hospitals,  being  12  per  cent  lower  per  unit  of 
weighted  activity  for  acute  care  and  seven per  cent  lower  for  all  care  types. 
While  the  characteristics  of  the  MCH  as  a  lower  acuity  hospital,  with 
significant amounts of  lower cost activity  in day surgery, outpatient care and 
emergency  department  presentations,  contribute  to  this  result,  it  broadly 
indicates  that  the MCH  is  operating more  efficiently  than  other  Tasmanian 
hospitals.  
53. Two of  the key expenditure  categories  contributing  to higher  costs at 
the MCH compared to its peer group were identified as a high staff‐to‐patient 
ratio33 and high medical and surgical supply costs34. High costs  in these areas 
are  common  to  the  other  Tasmanian  hospitals,  and  the  ANAO  has  been 
                                                     
30  The MCH recorded an SAB infection rate of 2.3 case per 10 000 occupied bed days in 2010–11 and 
2.1 cases in 2011–12, which exceeded the National Healthcare Agreement target of 2.0. 
31 Clostridium difficile infection (CDI) is an infection of the bowel and affects patients in a similar way to 
SAB in increasing the risk of mortality, and often resulting in longer hospital stays. 
32 As public hospitals have differing profiles in relation to the types of care provided and the mix of patients 
serviced, which vary in cost, the accepted approach to comparing costs between hospitals involves 
applying agreed weightings to these variables to produce a standard unit of activity on which 
comparisons can be made. 
33  In 2010–11, the MCH had 37.8 full-time equivalent (FTE) staff per 1000 units of weighted activity 
compared with 29.0 FTE for the MCH’s peer group and 39.8 FTE for the other Tasmanian hospitals. 
Further, the MCH’s average salary and wage cost of $3195 per unit of weighted activity in 2010–11 was 
19 per cent higher than the average cost per unit of $2668 for the medium inner regional hospital peer 
group. However, the MCH’s cost on this measure is five per cent lower than for the other Tasmanian 
hospitals ($3367).  
34  Expenditure on medical and surgical supplies was 72 per cent higher for the MCH ($717) compared with 
its peer group of hospitals ($416). 
Summary 
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of  higher  costs  at  the  MCH  are  expenditure  on  locum  medical  staff35  and 
general administration costs36, and it would be timely for the THO‐NW and the 
MCH  to  review  the  factors  influencing  these  costs and put  in place effective 
strategies to improve efficiency in those areas of expenditure. The ANAO notes 
that  the  Commission  on  Delivery  of  Health  Services  in  Tasmania37  has  a 
mandate  from  the  Australian  and  Tasmanian  governments  to  make 
recommendations with  respect  to  remediating  identified  inefficiencies  in  the 
delivery  of  public  health  services  in  Tasmania,  and  recommending 
improvements  to  hospital  system  performance,  and will  produce  a  detailed 
report later in 2013. 




the  importance  of  maintaining,  for  the  benefit  of  the  local  community,  the 
clinical  services at  the hospital  that were  subject  to  change under Tasmania’s 
Health  Plan  2007,  and  ensuring  local  community  engagement  in  decision‐
making on the MCH’s service profile. 
55. However,  measures  of  performance,  including  the  Key  Performance 
Indicators  (KPIs)  in DoHA’s Portfolio Budget Statements  (PBS), have defined 
effectiveness narrowly  as  the  continuing provision,  at  the MCH,  of  the  core 
clinical activities specified in the HoA. That measure of effectiveness has been 
achieved. However, the impact of providing those activities—at the MCH—on 
the  health  needs  of  the  local  community,  which  was  at  the  heart  of  the 
Commonwealth’s  intervention,  has  not  been  adequately  represented  in 
measures of performance and effectiveness for the program.  
                                                     
35  MCH locum costs in 2010–11 represented 15.3 per cent of the hospital’s expenditure on salary and 
wages, which was significantly (88 per cent) higher than the next highest Tasmanian hospital. 
36  Expenditure on administration was 82 per cent higher at the MCH ($466) than the average for its peer 
group of hospitals ($255). 
37 The Commission was established as part of a $325 million package of assistance to Tasmania’s health 
system announced by the Australian Government on 15 June 2012. It presented an interim report to the 
Commonwealth and Tasmanian Health Ministers in December 2012. 
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of  an  adequate  performance  framework  in  the  HoA  to  measure  these 




the  impact  and  cost‐effectiveness  of  the  MCH  program  means  that  the 
Commonwealth  is  not  well  placed  to  assess  whether  its  ownership  and 
funding of the MCH is effective.  
57. With  regard  to  whether  the  Commonwealth  has  received  value  for 




indicators  in relation  to  the cost component of a value  for money  judgement, 
insofar as the quantum of funding agreed for the two HoA conformed closely 
to  the  funding  envelopes  for  negotiation  agreed  by  the  Australian 
Government.  Further,  as  previously  mentioned,  the  MCH  is  a  relatively 





present,  the Commonwealth’s  performance measurement  framework  for  the 
MCH program, with  its  focus  on  the provision  of  the  core  clinical  activities 
rather  than  on  their  impact,  is  not  capable  of  supporting  an  assessment  of 
value  for money  achieved  from  the  substantial  direct  and  indirect  funding 
provided  for  the  MCH  program.  Enhancements  to  the  monitoring  of  the 
performance  of  the  MCH  program  would  better  position  DoHA  to  advise 
government on  the merits and operational benefits of various options  for  the 
delivery of the hospital services to the Latrobe region. 
Summary of agency responses 
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Australian Government Department of Health and Ageing 
In  delivering  the  Mersey  Community  Hospital  program,  the  Department’s 
focus is at all times on the current Australian Government’s established policy 
priority  for  the  Mersey  Community  Hospital:  the  availability  to  the  local 
community of North West Tasmania of hospital services which are safe, high 
quality and based on clinical need. As noted in the report, the Department has 
made  enhancements  to  its  administration  of  the  program  over  time.  The 
Department will  continue  its  efforts  in  these  areas,  both  as  part  of  normal 
business practice and  in  the context of any  future agreement with Tasmania. 
The Department agrees with the ANAO’s recommendations. 




state‐wide  level.  In  addition  to  the  recommendations,  the  audit  has made  a 
number of observations with  regard  to  shared  services and  systems  that  the 
Department is actively considering, and responding to internally. 
The conclusion of  the audit  is  timely, ahead of negotiating  the arrangements 
for  the  continued  management,  funding  and  operation  of  the  Mersey.  The 
findings of  the ANAO will  inform  these negotiations, particularly  regarding 
working  towards  a mutually  agreeable  resolution  to  capital  funding  for  the 
Mersey and considering the purpose of the clinical and financial services plans 
in the context of negotiating service change. 
Tasmanian Health Organisation–North West 
[The Chief Executive Officer of  the Tasmanian Health Organisation  – North 
West]  concurs  with  the  Secretary  of  DHSS  that  the  findings  of  the  audit 
provide  direction  to  the  THO‐NW,  together  with  DHHS,  regarding  key 




the  outstanding  ambiguity  regarding  responsibility  for  funding  of  capital 
works. It is also important that there is a clear mechanism for agreeing service 
change.  Successful  resolution  of  these matters will  impact  on  the  extent  to 
which  [the Chief Executive Officer]  is able  to ensure  the delivery of quality, 
safe hospital services at the MCH within the available budget. 
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To  assist  with  the  timely  finalisation  and  effective 
implementation  of  the  Clinical  and  Financial  Services 
Plan  for  the MCH,  the ANAO recommends  that DoHA 
and DHHS: 
•  clarify  the  function  of  the  Plan,  in  particular  its 
status  as  an  annual  plan  and  whether  it  should 
continue to be used as the designated means to vary 
the HoA;  
•  consider  alternative  processes  to  the  Plan  for 
negotiating  changes  to  the  MCH’s  service  profile 
under the HoA; and 
•  develop  appropriate  processes  and  timeframes  to 









assess  the  performance  of  the MCH  under  any  future 
HoA, particularly  the quality and  safety of  the  services 
being  delivered,  the  ANAO  recommends  that  DoHA 
review  the  categories  of  operational  and  clinical 
information  required  to  be  reported  under  the  HoA, 
with a view to: 
•  drawing  on  the  best  contemporary  practice 
contained  in  the  performance  and  accountability 
framework  established  under  the  national  health 
reform process; and  
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To  improve  the  transparency  of  expenditure  reporting 
for  the  MCH  and  to  provide  greater  assurance  that 
Commonwealth  funds  are  being  used  in  accordance 
with the HoA, the ANAO recommends that DHHS: 
•  address  system  limitations  that  prevent  assurance 
being  provided  in  relation  to  MCH  expenditure 
under  the HoA,  specifically  shared  services,  cross‐
charging  and  patient  transport  expenditure,  and 
subsequently,  in  consultation  with  DoHA, 
undertake an audit of those expenditure categories;  
•  review,  following  consultation  with  DoHA,  the 
alignment  of  the  monthly  and  annual  financial 
reports it provides under the HoA with its financial 
systems;  
•  undertake  periodic  reconciliations  between  its 
finance  system  and  other  systems,  such  as payroll, 
asset and pharmaceutical management systems; and  
•  review  its management of MCH  records,  including 







at  the MCH,  the ANAO  recommends  that DoHA  and 
DHHS initiate a targeted review by the THO‐NW of the 
MCH’s  use  of  locums  to  determine whether  there  are 
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To  better  assess  the  effectiveness  of  the 
Commonwealth’s ownership and  funding of  the MCH, 
and whether  the Commonwealth  is  receiving value  for 
money  from  the  MCH  arrangements,  the  ANAO 




 better  inform  an  assessment of  the  extent  to which 
the program objectives, established under Recital A 
of  the  HoA,  are  being  achieved,  with  specific 
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40 
1. Background and Context 
This  chapter  provides  an  overview  of  the  recent  history  of  the Mersey Community 




The Mersey Community Hospital 
1.1 The  Mersey  Community  Hospital  (MCH)  is  located  in  Latrobe, 
10 kilometres  south‐east  of  Devonport,  Tasmania  (Figure  1.1).  It  has 
approximately 100 beds and provides medical  services  including  emergency, 
general  adult  and  paediatric  medicine,  general  surgery,  ophthalmological, 
some  oncology,  limited  rehabilitation  and  allied  health  support.  There  are 
approximately 500 staff members employed at the MCH.38 
Figure 1.1: Mersey Community Hospital 
 
Source: ANAO, October 2012. 
                                                     
38  The full-time equivalent (FTE) staffing level was 300. Department of Health and Human Services, 
Achieving Results in the NWAHS, April 2012. 
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history  by  the  Tasmanian  Government  and  by  private  providers.  In 
November 2007, the Commonwealth purchased the MCH from the Tasmanian 
Government  in  response  to  local  community  concern  over  proposed  service 
changes at the hospital. The MCH is the only hospital in Australia both owned 
and  directly  funded  by  the  Commonwealth.  Since  1  September  2008,  the 
Tasmanian  Government  has  managed  and  operated  the  MCH  under  two 
successive Heads of Agreement (HoA) with the Commonwealth.  
Health profile of the Latrobe region 
1.3 The  MCH  provides  hospital  services  to  around  62  000  people  in  a 
catchment area comprising four North West Local Government Areas (LGAs): 
Devonport, Central Coast, Latrobe, and Kentish. All of these areas experienced 
population  growth  in  the  five  years  between  2005  and  2010,  with  Latrobe, 
where the MCH is located, achieving 15 per cent growth in population, making 
it one of the fastest residential growth areas in Tasmania. 
1.4 Tasmania  has  the  oldest  population  of  all  the  states  and  territories 
with  a  median  age  of  39.9 years  as  at  30 June 2010,  compared  with  the 




and over  in Tasmania  is projected  to continue  to grow,  from one person  in 
every six in 2012 to one in every four people by 2032.39 The implications of an 
ageing  population  include  a  rise  in  the  incidence  of  illness  and  disability 
requiring medical  treatment,  thereby placing  increased demand on medical 
and hospital services. 
1.5 In  addition  to  the  oldest  population,  compared  with  the  national 
average Tasmania also has: 
 a  higher  proportion  of  the  population  aged  18 years  and  above who 
smoke (Australia: 16.3 per cent, Tasmania: 23.2 per cent); and 
                                                     
39  Department of Health and Human Services, Building Better Communities – a companion document to 
the DHHS Service and Community Profiles, 2010, p. 1. 
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 a  higher  proportion  of  the  population who  are  overweight  or  obese 
(Australia: 63.4 per cent, Tasmania: 65.6 per cent).40 
1.6 These  risk  factors,  when  combined  with  an  ageing  population,  are 
likely  to  result  in  an  increased  incidence  of  chronic  disease,  adding  to  the 
burden  on  health  services.  There  is  significant  chronic  disease  in  the North 
West, particularly cardiovascular disease, diabetes and cancer. There  is also a 
high rate of teenage pregnancy. 
1.7 Household  income affects access  to food, housing, health services and 
other  factors  that  influence an  individual’s health status. The median weekly 
household income for Tasmania is $948, approximately 23 per cent lower than 
the  national  median  of  $1234.  Tasmania’s  North  West  region  contains 
significant  areas  of  socio‐economic  disadvantage,  and  all  four  LGAs  in  the 
MCH’s  catchment  have  a  lower median weekly  household  income  than  the 
median for Tasmania as a whole. 
Commonwealth acquisition of the Mersey Community 
Hospital 
Tasmania’s 2007 Health Plan 
1.8 Under  the Tasmanian Government’s  ownership  and  operation  of  the 
then Mersey Hospital prior to 2007, the hospital formed one campus of a single 
North  West  Regional  Hospital  (NWRH),  with  the  other  campus  at  Burnie, 
56 kilometres west of Latrobe.  
1.9 In 2004, a review of  the Tasmanian health system was conducted by an 
expert  advisory  group  chaired  by  Professor  Jeff Richardson41, which  recomm‐
ended  the consolidation of various services,  including specialist services,  to  the 
Burnie  campus  of  the NWRH.  This was  due  to  its  facilities,  location,  existing 
capacity, and capability to handle more complex medical and surgical cases. 
1.10 This recommendation was accepted and incorporated in the Tasmanian 
Government’s  Tasmania’s Health  Plan, which was  released  in May  2007.  The 
Plan sought to reform Tasmania’s health services through better integration of 
                                                     
40  Australian Bureau of Statistics, Australian Health Survey: First Results 2011–12, available from 
<http://www.abs.gov.au/AUSSTATS/abs@.nsf/DetailsPage/4364.0.55.0012011-12?OpenDocument> 
[accessed 25 January 2013]. 
41 The review report was titled The Tasmanian Hospital System: Reforms for the 21st Century. 
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 a  lack  of  suitably  trained  nurses  to  provide  the  full  range  of  acute 
services at the two sites; 
 a lack of adequate facilities, particularly at the Mersey campus; 








the  consolidation  of  high  acuity  inpatient,  intensive  care  and  emergency 
services at the Burnie campus of the NWRH. The Mersey campus would focus 
on  lower  risk  and  sub‐acute  services,  short  stay  services,  including  day 
surgery, and specialist outpatient services.  
1.12 Tasmania’s  Health  Plan  had  the  support  of  both  government  and 
opposition parties  in Tasmania and general  clinical  support. However,  some 
members  of  the  local  community,  as  well  as  some  doctors  and  other  staff 
employed at the Mersey campus, did not support the planned service changes 
                                                     
42 Tasmania’s Health Plan comprised two elements: a Primary Health Services Plan, which focused on 
strengthening the primary health care system, and a Clinical Services Plan, which focused on services 
delivered in the major hospitals and by the Tasmanian ambulance service. 
43 Department of Health and Human Services, Tasmania’s Health Plan: Summary, May 2007, p. 49. 
44  Department of Health and Human Services, Clinical Services Plan, May 2007, p. 89. 
  
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
44 
at  the hospital. A  ‘Mersey Hospital Supporters Group’ was  formed  to  lobby 




the  Hon  John  Howard  MP,  announced  on  1  August  2007  that  the 
Commonwealth would take over funding of the Mersey Hospital. In his letter 
of  that  date  to  the  Premier  of  Tasmania,  the  Prime Minister  advised  of  the 
Commonwealth’s intention to:  
 guarantee  the  continued  funding  of  a  wide  range  of  inpatient, 
outpatient, accident and emergency and day procedure services, as well 
as  appropriate  surgical  and  high‐dependency  capacity  at  the Mersey 
Hospital; 




 underwrite  the  Trust’s  recurrent  and  capital  funding  of  the  hospital, 




that  the  Commonwealth  take  immediate  control  of  the  hospital.  Further,  it 
advised  it would  not  agree  to  leasing  the MCH  to  the Commonwealth,  but 
offered to sell it for $1, subject to 15 conditions, including that: 
 from  the date of  transfer all responsibility  for  the hospital rested with 
the  Commonwealth  or  an  organisation  appointed  by  the 
Commonwealth to operate the hospital; 




ambulance  station,  the  equipment  and  technology  library  and  the 
stores; and 
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assessments  of  the  Commonwealth  Grants  Commission,  and  from 
funding received by the Tasmanian Government under the Australian 
Health Care Agreement or any other Commonwealth‐state agreement. 
1.15 Following  further  negotiations,  the  then  Commonwealth  and 
Tasmanian Health Ministers  agreed  that  the Commonwealth would  acquire 
the hospital and the Tasmanian Government would continue to operate it until 
the  date  of  its  transfer  to  the  Commonwealth.  An  interim  HoA  dated 
20 September 2007  was  signed  between  the  two  parties  outlining  the 
conditions  for  the  transfer  of  the  hospital  to  the  Commonwealth  on 
1 November 2007.  While  the  Commonwealth  would  own  and  operate  the 
MCH  after  that  date,  the  HoA  specified  that  the  Tasmanian  Government 
would  continue  to  provide  the  hospital’s  administrative  services,  on  a 
reimbursement basis, until 30 June 2008. 
1.16 In the event, the sale could not be completed by 1 November 2007 due 
to  delays  in  settling  various  administrative  issues,  including  the  transfer  of 
contracts,  state  licensing  arrangements  for  the  Commonwealth  to  operate  a 
public  hospital  in  Tasmania,  employment  arrangements  for  staff,  and  the 
contracted  services  to  be  provided  by  Tasmania  (such  as  payroll  and 
IT services). The Commonwealth finally assumed ownership of the MCH from 
the  Tasmanian  Government  on  23 November 2007,  for  a  purchase  price  of 
$1.10 (GST inclusive), the day before the 2007 Federal election. 
1.17 During  the  2007  election  campaign,  the  Australian  Labor  Party 
committed  to honour  the agreement made between  the Howard Government 
and  the Tasmanian Government.45 Following  its  election win,  the Australian 
Labor Party formed government on 3 December 2007.  
Commonwealth operation of the Mersey Community Hospital 
1.18 Following  its  acquisition  by  the  Commonwealth,  the  MCH  was 
operated  by  the Australian Government Department  of Health  and Ageing 
(DoHA)  while  the  Government  decided  on  its  preferred  approach  to  
longer‐term  arrangements  for  the  hospital’s  operation.  In  March  2008,  the 
Government decided  that  it was  not  practical  or  cost‐effective  for DoHA  to 
have direct operational responsibility for the MCH beyond 30 June 2008, and a 
                                                     
45  Australian Labor Party, ‘Investment in Tasmanian Health’, 25 September 2007. 
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a public hospital. From  the expressions of  interest  received, one organisation 
was  determined  as  meeting  the  criteria.  During  the  course  of  subsequent 
negotiations  with  that  organisation,  it  informed  the  Commonwealth  on 
30 May 2008 that it was withdrawing its tender.46 
1.19 Following the unsuccessful tender process, the Australian Government 
decided  to enter  into a negotiation process with  the Tasmanian Government, 
represented by DHHS, to resume operating and managing the MCH under the 
ownership  of  the Commonwealth.  Subsequently,  a HoA was  signed  by  the 
Commonwealth  and  Tasmania  on  27 August 2008  for  the  management, 
operation and funding of the MCH until 30 June 2011. The HoA established the 
terms and conditions  for  the Commonwealth owned and  funded MCH  to be 
managed and operated by Tasmania. 
Revised Tasmanian Health Plan 
1.20 During the period in which the Commonwealth operated the MCH, the 
Tasmanian Government updated  the Clinical Services Plan  component of  its 
2007 Health Plan  to  reflect  the MCH’s changed ownership and  funding. The 
updated Clinical Services Plan, released in May 2008, presented two potential 
models  for  services  in  the  North  West,  pending  confirmation  of  the 
Commonwealth’s arrangements to run the MCH from 1 July 2008. 
1.21 The first model, which was Tasmania’s preferred model, was similar to 
the  original  2007  Clinical  Services  Plan,  in  that  the  MCH  would  become  a 
centre  for  day  surgery  and  specialist  aged  care  rehabilitation,  low  risk 
obstetrics  and  emergency  services.  The  second  model  involved  the  MCH 
operating  as  a  full  service  community  hospital  in  accordance  with  the 
commitments made by  the Australian Government, providing a  full range of 




46  The Hon Nicola Roxon MP (then Minister for Health and Ageing), Mersey Hospital, media release, 
Parliament House, Canberra, 6 June 2008.  
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46  The Hon Nicola Roxon MP (then Minister for Health and Ageing), Mersey Hospital, media release, 
Parliament House, Canberra, 6 June 2008.  
Background and Context 
 
ANAO Audit Report No.2 2013–14 








Management and operation of the Mersey Community 
Hospital by Tasmania 
1.22 The  Tasmanian  Government  resumed  managing  and  operating  the 
MCH on 1 September 2008 under a HoA signed on 27 August 2008. A second 
HoA was  signed  on  23 June  2011  continuing  the  arrangement  for  a  further 
three years, expiring on 30 June 2014.48 Key provisions of both HoA  included 




management  and  operation  of  the MCH  under  the  two HoA  is  outlined  in 
Table 1.1. The 2008 HoA did not provide for an annual indexation factor to be 
applied  to  the  funding,  however,  an  indexation  factor  of  3.5  per  cent  was 
included in the 2011 HoA, to apply after the first year. 
                                                     
47  DHHS, Clinical Services Plan, May 2008, p. 6. 
48  The Tasmanian Government Minister for Health wrote to the Australian Government Minister for Health 
and Ageing on 27 June 2013 to commence negotiations for the management, administration and 
operation of the MCH beyond the expiry of the 2011 HoA on 30 June 2014. 
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Table 1.1: Funding under the Heads of Agreement 
Heads of  
Agreements Funding period 
Funding received 
(GST exclusive) Total 
2008–11 
1 Sep 08 to 30 Jun 09 $49.8 million1 
$169.8 million2 1 Jul 09 to 30 Jun 10 $60.0 million 
1 Jul 10 to 30 Jun 11 $60.0 million 
2011–14 
1 Jul 11 to 30 Jun 12 $63.6 million 
$197.5 million3 1 Jul 12 to 30 Jun 13 $65.8 million 
1 Jul 13 to 30 Jun 14 $68.1 million 
   $367.3 million 
Source: ANAO analysis. 
Note 1: Less than a full year’s funding was provided due to the timing of the commencement of the HoA. 
Note 2: Funding was not subject to an indexation factor. 







managing,  administering,  delivering  and  performing,  at  a minimum, 
the core clinical activities (see paragraph 1.29). 
Relationship to other Commonwealth funding 
1.25 Under both HoA, the funding for the MCH is quarantined from: 
 the  Commonwealth  Grants  Commission  (CGC)  assessment  for  the 
distribution of the Goods and Services Tax (GST) revenue pool to states 
and territories; and 
 funding provided  to Tasmania under  the National Healthcare Specific 
Purpose Payment (SPP)49 or any other health funding arrangement.  
                                                     
49  The National Healthcare SPP expired on 1 July 2012 and was replaced by the National Health Reform 
Agreement (NHRA). The NHRA is a nation-wide agreement aimed at improving the transparency, 
governance and financing of Australia’s health care system. 
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1.26 The Tasmanian Government has accordingly  remained eligible  for  its 
full  entitlement of Commonwealth health‐specific and other general  funding 
streams.  In  2010–11,  these  streams  included  $265 million  in  funding  to 
Tasmania  from  the  $12 billion  available  under  the National Healthcare  SPP. 
Tasmania  can  also  receive  a  maximum  of  $89.2 million  as  its  share  of  the 
$3.4 billion  available over  the  life of  the National Partnership Agreement on 
Improving Public Hospital Services, which incorporates funding from 2009–10 
until 2016–17.50 
1.27 On  15 June 2012,  the  Australian  Government  Minister  for  Health 




Clinical services delivery 
1.28 The  2008  and  2011  HoA  require  Tasmania  to  ‘carry  on  the  hospital 
diligently,  honestly  and  in  a  professional  and  competent  manner’52  and  to 
comply with ‘responsible public hospital practice in respect of the hospital and 
in  relation  to any medical,  clinical,  surgical or other  service’ provided at  the 








50 The funding figures are the base figures included in the National Health Reform Agreement – National 
Partnership Agreement on Improving Public Hospital Services, July 2011. 
51  These components are: an increased number of elective surgeries; establishment of Walk-in Clinics in 
Hobart and Launceston; support for community activities aimed at preventing and managing chronic 
disease; better post-treatment and palliative care; more medical specialists; addressing mental health 
services gaps; implementation of an electronic record keeping initiative; and support for clinical services 
research and development. 
52  Heads of Agreement for the continued management, operation and funding of the Mersey Community 
Hospital, 2011, Clause 8.2(b). 
53  ibid., Clause 8.2(e). 
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regard  (amongst  other  things)  to  the  professional  support  that 
progressively  becomes  available  to  the  Hospital  through  the  clinical 
networks developed under Tasmania’s Clinical Services Plan. 
Changes to clinical services 







1.31 During  and  subsequent  to  negotiation  of  the  2011  HoA,  Tasmania 
indicated  to  the Commonwealth  that  it was  seeking  to make  adjustments  to 
general surgery and paediatric inpatient services at the MCH. Specifically, the 
roster  for  general  surgery  at  the  MCH  was  a  one‐in‐two  on  call  rotation, 
whereas the Royal Australian College of Surgeons (RACS) recommendation to 
ensure  safe  provision  of  surgical  services  was  an  on‐call  roster  no  more 
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1.32 In  relation  to  inpatient paediatric  care, Tasmania noted  the  very  low 
proportion (5 per cent) of paediatric emergency department presentations that 
were admitted to the hospital. Tasmania proposed closing the MCH paediatric 
ward,  given  that  a  new  short  stay  unit,  built  as  part  of  the  emergency 
department  renovations  in  2011, would  be  available  to  be used  to  treat  low 
acuity paediatric cases. 
1.33 Following discussions between the Commonwealth and Tasmania, the 
Tasmanian Minister  for Health wrote  to  the Australian Government Minister 
for Health  on  25  September  2012  proposing  the  changes  to  general  surgery 
rostering  and  paediatric  services  at  the MCH  in  order  to  preserve  the  safe 
provision of these services across both hospitals in the North West region. The 
RACS  and  the Australian Medical Association  (AMA)  supported  the  service 
changes, as did the Governing Council of the Tasmanian Health Organisation–






Table 1.2: Reporting requirements under the 2011 Heads of Agreement 
Period Type of report 
Monthly Revenue and expenditure for the hospital for the relevant month. 
Quarterly 
Performance of the operation and management of the hospital, 
including information about the number of emergency department 
presentations, monthly bed occupancy rates, elective surgery 
activity and waiting times, and serious incidents by volume and 
service type. 
Annually 
Independently audited financial statements. 
Information about the hospital’s utilisation, emergency department 
and outpatient services, elective surgery waiting times and clinical 
training commencements and completions. A 
Source: ANAO analysis. 
Note A:  This information must be provided in accordance with the established National Minimum Data Set 
to enable it to be reported at a national level. 
                                                     
54 Governance arrangements for the MCH are summarised in paragraphs 1.40-1.43, and examined in 
detail in Chapter 4. 
  
ANAO Audit Report No.2 2013–14 





bed  occupancy  rates;  number  of  outpatients;  the  number  of  emergency 
presentations and waiting  times;  elective  surgery activity and waiting  times; 
and  serious  incidents  by  volume  and  service  type.  There  are,  however,  no 
performance standards or measures attached to these activity reports. 
Differences between the 2008 and 2011 Heads of Agreement 
1.36 While both HoA are set out in a similar way with a number of common 
terms and conditions, some key changes were  introduced  into  the 2011 HoA, 
which included: 
 a  limit  of  $250 000  for  any  minor  capital  works  to  the  hospital,  in 












of  an  explicit  reference  to  the MCH’s  position within  the  Tasmanian  health 
system, which states that: 
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to  discuss  in  good  faith  how  such  services  could  be  provided  and 
implemented.55 
1.38 This  addition  reflects  both  parties’  acknowledgement  that  the  MCH 
cannot  operate  in  isolation  from  other  health  services  in  its  region,  and 
formally  recognises  the  MCH’s  integration  as  a  public  hospital  within 
Tasmania’s health network in the North West region. 
National health reform 
1.39 Over  the  period  in which  the  Tasmanian Government  has managed 
and operated  the MCH under  successive HoA with  the Commonwealth,  the 
Australian health care system has undergone significant reform. This includes: 
the  2011  National  Health  Reform  Agreement  (NHRA),  which  established 
independent Local Hospital Networks  as  the management model  for  public 
hospitals, with states and territories funded as system administrators; and the 
National  Health  Performance  Authority,  supported  by  a  Performance  and 
Accountability Framework (PAF), to improve transparency and accountability 
for hospital performance. 
Tasmania’s health network 
1.40 Until  30  June  2012,  the MCH  formed  part  of Tasmania’s NWAHS,  a 
division of DHHS.  In addition  to  the MCH,  the NWAHS was responsible  for 
the  NWRH  at  Burnie,  three  district  hospitals  and  seven  community  health 
centres. Under  this model,  the Chief Executive Officer  (CEO) of  the NWAHS 




and  territories  establish  Local  Hospital  Networks,  the  three  Area  Health 
Services  in  Tasmania—North  West,  North  and  South—became  Tasmanian 
Health  Organisations  (THOs).  While  the  THOs  are  independent  statutory 
authorities managed by  a CEO,  each  is  responsible  to  a Governing Council, 
which in turn reports to the Tasmanian Minister for Health and the Treasurer.  
                                                     
55  Heads of Agreement for the continued management, operation and funding of the Mersey Community 
Hospital, 2011, Clause 23.  
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1.43 While  the  THO‐NW  has  been  responsible  for  the  day‐to‐day 
management of the MCH since 1 July 2012, the HoA governing the operation 
of  the  hospital  remains  an  agreement  between  the  Commonwealth  and 
Tasmania. As such, the agreement continues to be administered by DOHA and 
DHHS. 
Request for an audit 
1.44 On  20  December  2011,  the  Senator  for  Tasmania,  Senator  the 




Australian  Government  department,  the  Auditor‐General  drew 




the  HoA  would  provide  assurance  to  the  Parliament  on  the  use  of 
Commonwealth  funding at  the MCH and  the administrative  effectiveness of 
the  HoA,  and  potentially  inform  any  further  agreement  between  the 
Commonwealth  and  Tasmania  on  the  operation  of  the  hospital.  The  
Auditor‐General also advised  that section 18B of  the Auditor‐General Act 1997 
(the  Act)  allowed  the  ANAO  to  conduct,  at  the  request  of  the  JCPAA,  a 
performance audit of a Commonwealth partner where the Commonwealth has 
provided money to the partner for a Commonwealth purpose.  
1.46 The  Chair  of  the  JCPAA  wrote  to  the  Auditor‐General  on 
28 March 2012,  advising  that  the  JCPAA  had  resolved  to  request  the  
Auditor‐General to undertake a performance audit of the administration of the 
2008 and 2011 HoA for the management, operation and funding of the MCH. 
In  response  to  this  request,  the  Auditor‐General  decided  to  undertake  the 
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1.43 While  the  THO‐NW  has  been  responsible  for  the  day‐to‐day 
management of the MCH since 1 July 2012, the HoA governing the operation 
of  the  hospital  remains  an  agreement  between  the  Commonwealth  and 
Tasmania. As such, the agreement continues to be administered by DOHA and 
DHHS. 
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Australian  Government  department,  the  Auditor‐General  drew 
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1.46 The  Chair  of  the  JCPAA  wrote  to  the  Auditor‐General  on 
28 March 2012,  advising  that  the  JCPAA  had  resolved  to  request  the  
Auditor‐General to undertake a performance audit of the administration of the 
2008 and 2011 HoA for the management, operation and funding of the MCH. 
In  response  to  this  request,  the  Auditor‐General  decided  to  undertake  the 
audit.  It  is  the  first performance audit  conducted by  the ANAO pursuant  to 
section 18B of the Act. The audit was formally designated and commenced in 
July 2012. 
Background and Context 
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Audit objective, criteria and methodology 
1.47 The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
administration, by DoHA  and  the Commonwealth partners, of  the  2008  and 





 DHHS  and  the  THO‐NW  are  managing  and  operating  the  MCH  in 
accordance with the HoA.  
1.49 Three  organisations  were  designated:  DoHA  and  DHHS,  the 
departments representing  the Commonwealth and Tasmania as parties  to  the 
HoA,  and  the  THO‐NW,  in  recognition  of  its  assumption  of  management 
responsibility for the MCH from 1 July 2012. 
1.50 The scope of  the audit had  regard  to  the  terms of  the  JCPAA  request 
under  section  18B(1)  of  the  Auditor‐General  Act  1997,  specifically  the 
administration  of  both  HoA,  covering  the  period  from  1 September  2008. 
Emphasis  was  given  to  whether  Commonwealth  funds  were  used  in 




1.51 While  this  audit  focuses on  assessing  the  effective  implementation of 
the  arrangements  for  the management,  operation  and  funding  of  the MCH, 
including the achievement of program objectives, the ANAO does not have a 
mandate to examine and report on the appropriateness of government policy. 






 consideration of contributions  from members of  the public  lodged via 
the citizenʹs input facility on the ANAO’s website; 
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 review  of  documents  held  by  DoHA  and  DHHS  relevant  to  the 
development, negotiation and administration of the HoA; 
 analysis of MCH performance data; and 
 analysis  of  MCH  financial  processes  and  accounts,  with  particular 
emphasis  on  employees,  hospital  supplies,  pharmaceutical  supplies, 
corporate and  shared  services,  cross‐charging arrangements and asset 
management. 
1.53 Given  the  extent  and  complexity  of  recent  developments  in  hospital 
performance measurement under relevant national health agreements, and the 
particular characteristics of public hospital operations, the ANAO engaged an 
external  firm with  health  sector  expertise  to  provide  technical  assistance  in 
undertaking performance and expenditure analysis at  the MCH. The ANAO 
sought quotations from four professional services firms sourced from existing 
panel  arrangements.  Following  formal  evaluation  of  those  quotations, 
PricewaterhouseCoopers was  selected  as  the  preferred  respondent  and was 
engaged to provide the relevant technical services to the ANAO. 
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Figure 1.2: Report structure 
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2. Development and Endorsement of 







for  its owner,  the Commonwealth of Australia  (the Commonwealth), are  set 
out  in  a  Heads  of  Agreement  (HoA)  for  the  management,  operation  and 
funding of  the MCH. The  first HoA was  signed on  27 August  200856 by  the 
Commonwealth  and  Tasmania  (the  parties)  and  applied  from 
1 September 2008  until  30 June 2011.  A  second  HoA,  for  the  continued 
management, operation and funding of the MCH was signed by the parties on 
23 June 2011 for the period 1 July 2011 until 30 June 2014. 
2.2 The  first  of  the  following  two  sections  of  this  chapter  examines  the 
establishment  of  the  2008 HoA,  focusing  on  the determination  of  key  terms 
and  conditions,  particularly  those  that  have  had  ongoing  importance 
throughout  the  life  of  both  HoA.  Other  issues  that  were  significant  in  the 
2008 HoA negotiations, such as the employment status and conditions of MCH 
staff, are not covered, as they were settled at the time.  
2.3 The  second  section  examines  the negotiation of  the 2011 HoA. Given 
that the form and the majority of the content of the 2008 HoA was retained for 
the  2011  HoA,  this  examination  focuses  on  the  principal  changes  from  the 
2008 HoA.  
Establishment of the 2008 Heads of Agreement 
2.4 The Commonwealth initially sought to have an agreement in place with 
Tasmania  by  30 June 2008,  which  is  when  the  HoA  of  20 September 2007, 
                                                     
56 There was an earlier interim HoA signed on 20 September 2007 setting out the terms of the sale of the 
MCH to the Commonwealth and providing for Tasmania to provide ongoing administrative support until 
30 June 2008. 
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56 There was an earlier interim HoA signed on 20 September 2007 setting out the terms of the sale of the 
MCH to the Commonwealth and providing for Tasmania to provide ongoing administrative support until 
30 June 2008. 
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providing  for  transitional  administrative  support  to  the  MCH,  expired. 
Recognising  that  this  timeframe was  not  going  to  be  achievable,  the parties 
agreed to extend the transitional HoA until 31 August 2008.  
2.5 When negotiations commenced, Tasmania’s preferred position was that 




Form of the agreement 
2.6 The form that an agreement takes necessarily influences its content. The 
Commonwealth  and  Tasmania  concurred  that  an  agreement  between  them 
governing  the management arrangements  for  the MCH would be broad and 
over‐arching  rather  than a detailed  legal  instrument. This approach was also 
expected to facilitate a timely conclusion to negotiations. 
2.7 The  form  of  the  HoA  was  essentially  a  hybrid  between  a  funding 
agreement and a services agreement,  insofar as  it drew on  the content of  the 
services  agreement  that  had  been  prepared  by  the  Commonwealth  for  a 
potential  private  operator.  A  services  agreement  with  a  private  provider 
typically  incorporates standards of performance  that  the provider  is required 
to  meet.  However,  in  the  case  of  the  draft  HoA  being  negotiated  by  the 
Commonwealth  and  Tasmania,  references  to  an  independent  review  of  the 





 give  Tasmania  clear  responsibility  and  appropriate  flexibility  in  the 
day‐to‐day management of the MCH;  
 reduce  the risk  that problems  that may arise  in relation  to  the MCH’s 
operational  performance  could  be  attributed  to  compliance  with 
specific  conditions  determined  by  the  Commonwealth,  and  attract 
criticism to the Commonwealth as a result; and 
 minimise  the  level  of  resources  required  by  the  Commonwealth  to 
administer the arrangement. 
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Negotiating the agreement 
2.9 Officials  of  the  Australian  Government  Department  of  Health  and 
Ageing  (DoHA)  and  the Tasmanian Government Department  of Health  and 
Human  Services  (DHHS)  commenced negotiations on  18  June  2008  over  the 
broad management arrangements  for Tasmania’s operation of  the MCH  that 
would ultimately  be  reflected  in  the HoA. By  3  July  2008,  a number  of  key 
issues  had  been  negotiated  and  supported  in  principle  at  officials  level, 
including: 
 funding of  $180 million  over  three years  to be used  for  the  recurrent 
operating costs of the hospital and capital requirements. Funding could 
only  be  used  for  the MCH,  including  to  expand  the  services  at  the 
hospital; 




 the  existing  range  of  services would  continue  to  be  delivered  at  the 
hospital, with the range of services to be agreed, and to be within safe 
and contemporary clinical practice; 






provide  a  licensing  arrangement  which  would  accommodate  the 
conditions of the HoA. 
2.10 On 14 July 2008, the Tasmanian Government agreed to accept the offer 
of  Commonwealth  funding  of  $60  million  per  year  under  a  three‐year 
agreement. The  then Australian Government Minister  for Health and Ageing 
announced on 18 July 2008 that agreement had been reached between the two 
governments  for  the state  to manage  the MCH, and  that detailed operational 
arrangements  would  be  negotiated  as  quickly  as  possible.  The  Minister 
confirmed that the services that would continue at the MCH  included a High 
Dependency  Unit  (HDU),  day  surgery  and  inpatient  medical  and  surgical 
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services,  low  risk  obstetric  services,  low  risk  inpatient  paediatrics  and  low 
complexity inpatient acute medical services.57 
2.11 The  first  draft  of  the  HoA  was  provided  to  DHHS  by  DoHA  on 
23 July 2008. This  initial draft underwent several  iterations over the following 
two months  as  technical details were negotiated  between  the parties, which 
were  informed  by  consultation  with  their  respective  finance  and  legal 
departments. The HoA was  signed by  the Commonwealth and Tasmania on 
27 August 2008.  The  key  elements  of  the  HoA  established  through  the 
negotiations  were  the  quantum  of  funding,  the  core  clinical  services, 
performance measurement and reporting arrangements, the integration of the 
MCH  into  the Tasmanian health  and hospital network,  and  the  consultation 
mechanisms. These are examined in more detail below. 
Quantum of funding 
2.12 Establishing  the  quantum  of  funding  for  the  MCH  involved  both 
parties making calculations of the running costs of the hospital and assessing 
the  impact  of  various  other  factors,  including  capital  expenditure 
requirements,  economies  available  from  operating  the  MCH  within  the 






to  the hospital,  there was uncertainty  around  the  totality  and  value  of  such 
services.  
2.14 In  preparation  for  the  engagement  of  a  private  sector  provider  to 
operate  the  MCH,  DoHA  had  received  approval  from  the  Government  for 
funding of $64 million per annum  for  the hospital. This  figure was based on 
estimates of direct operational costs of $45 million plus $19 million per annum 
for  overhead  costs,  and  an  assumption  that  the  MCH  would  operate  as  a 




57 The Hon Nicola Roxon MP (then Minister for Health and Ageing), Future of Mersey Community Hospital 
Assured, media release, Parliament House, Canberra, 18 July 2008. 
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estimated  that  the  annual  cost  of  Tasmania  operating  the  MCH  would  be 
$55 million,  taking  into account  that Tasmania would operate  the hospital as 
part  of  its  hospital  network  rather  than  as  a  stand‐alone  hospital. With  the 
inclusion of capital upgrades and an expansion of  services, DoHA estimated 





a  year  for  three  years  to  operate  the  hospital.  In  addition  to  this,  the 
Commonwealth  agreed  that  Tasmania  could  retain  all  hospital  revenue, 
including  Commonwealth  payments  for  Department  of  Veterans’  Affairs 
patients,  and  continue  to  access  funding  under  Commonwealth  health 
programs. The offer excluded annual increases in funding through indexation, 
which the Commonwealth perceived as beneficial because it: 
 placed  the  responsibility  for meeting any cost  increases  in health care 
on Tasmania; and 
 provided  an  incentive  to  the Tasmanian Government  to  improve  the 
hospital’s efficiency so that the cost of any additional services could be 
met within the Commonwealth’s funding envelope.  
2.17 DHHS  advised  DoHA  that  it  estimated  the  operating  costs  of  the 
hospital would  be  between  $64 million  to  $80 million.  Its  initial  response  to 
DoHA’s offer of $60 million a year was  that  it was unacceptable. DHHS also 
queried DoHA  about  the difference between  the Commonwealth’s offer  and 
the expected hospital budget of $64 million cited in the Expression of Interest 
documentation  for  a  private  operator.  DoHA  explained  to  DHHS  that  the 
hospital’s  operating  costs  would  have  been  higher  for  a  private  operator 
because  it  would  be  operated  as  a  stand‐alone  hospital.  In  particular, 
compliance  costs would also have been higher  for a private operator, as  the 
Commonwealth intended to impose more stringent performance requirements 
and greater reporting responsibilities than those being imposed on Tasmania. 
2.18 On  the basis of  further negotiation, Tasmania decided  to agree  to  the 
Commonwealth’s  offer  of  $60 million  a  year  in  direct  funding,  taking  into 
consideration: 
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 the  Commonwealth’s  indication  that  it  had  no  capacity  to  negotiate 
above $60 million; 












the  Tasmanian  health  system.  Its  agreement  to  the  Commonwealth’s  offer 
would enable the Plan to be  implemented, with the Commonwealth covering 
the cost of the MCH component. 
Core clinical services 
2.20 In  negotiating  the  2008  HoA,  the  Commonwealth’s  position  was  to 
continue all services available at the hospital prior to the release of Tasmania’s 




2.21 Tasmania  was  prepared  to  agree  to  the  continuation  of  existing 
services, provided they could be safely and sustainably delivered. It perceived 
that existing services were aligned with its preferred model under the updated 
Clinical  Services  Plan  of  Tasmania’s  Health  Plan  2007  (see  Chapter  1, 
paragraph 1.20). However,  over  the  term  of  the HoA, Tasmania  intended  to 
pursue Commonwealth  support  for  the  implementation  of Tasmania’s Health 





mechanism  for  any  supplementation  or  amendment  to  the  HoA  that  the 
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parties agreed  to make,  to  ‘reflect changes  in  the circumstances  in which  the 
Project is being delivered’. Once a Services and Financial Plan was agreed, the 
HoA would be read subject to it; that is, its terms would prevail over any terms 




was  the  only  service  listed  in  the  HoA  Schedule  that  included  specific 
reference to it continuing on the basis that it could be safely delivered.   
2.24 The  level  of  services  to  be  delivered was  not  specified  in  the HoA, 
which was in contrast to the draft services agreement prepared by DoHA for a 
private  operator.  The  HoA  included  a  more  generic  requirement  that 
Tasmania’s use of Commonwealth funding was to provide the patients in the 






Performance measurement and reporting 
2.26 The Commonwealth required Tasmania to provide, under the Schedule 
to  the HoA, quarterly and annual operational and  clinical  information  (refer 
Appendix  2),  and  quarterly  and  annual  financial  reporting  and  acquittal  of 
funding.  During  negotiations,  Tasmania  characterised  these  reporting 
requirements as ‘extraordinary and onerous’. The Commonwealth declined to 
substantially  revise  the performance  reporting  requirements,  noting  that  the 
majority of information required under the HoA was already provided under 
the  reporting  requirements  in  the  existing Australian Health Care Agreements. 
However, the Commonwealth conceded that the quarterly financial reporting 
requirements  under  Item C3  of  the  Schedule  to  the HoA  could  be  fulfilled 
using Tasmania’s existing internal monthly financial reporting process.  
                                                     
58 See clauses 1.5, 3.2, 4.1(a), 4.1(b) and 4.2 of the 2008 Heads of Agreement for the management, 
operation and funding of the Mersey Community Hospital. 
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operation and funding of the Mersey Community Hospital. 
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2.27 The Commonwealth  viewed  the performance  and  financial  reporting 
requirements as going  ‘to  the heart of  the Agreement’. Notwithstanding  this 
view, the requirements in the HoA were less detailed than those that had been 
set out in the draft services agreement the Commonwealth had prepared for a 






 qualitative:  including  re‐admission  and  infection  rates,  staffing  ratio 
standards and accreditation status; and 
 access:  including waiting  time  for  outpatients,  average  length  of  stay 




the  inclusion,  in  the quarterly operational and clinical  information reports, of 
serious incidents by volume and service type.  
Integration into the Tasmanian health and hospital network 
2.29 During  and  subsequent  to  the  negotiation  of  the  Commonwealth’s 
acquisition  of  the  MCH  in  November  2007,  both  the  Commonwealth  and 
Tasmania regularly acknowledged  the benefits of  the MCH operating as part 
of Tasmania’s broader hospital network. Despite this being an inclusion in the 
broad  management  arrangements  agreed  prior  to  the  drafting  of  the  HoA 
(refer paragraph 2.9), no specific reference was included in the 2008 HoA to the 
MCH  operating within  Tasmania’s  broader  health  and  hospital  network.  It 
may  have  been  difficult  to  frame  an  appropriate  provision,  given  that  the 
previous regional arrangement, with the MCH constituting one campus of the 
NWRH, could no  longer exist, and a new  regional authority—in  the  form of 
the North West Area Health Service (NWAHS)—was yet to be established.59 
                                                     
59 The establishment of the North West Area Health Service in October 2008 is described in Chapter 4, 
paragraph 4.3. 
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2.30 The  HoA  set  out  communication  mechanisms  between:  DoHA  and 
DHHS; the MCH and the Devonport community; and the MCH clinicians and 
hospital management.  
DoHA and DHHS 
2.31 The  HoA  outlined  a  dispute  resolution  process  between  the 
Commonwealth and Tasmania. It also included requirements for Tasmania to 
notify the Commonwealth of specific incidents should they arise, for example: 
 if  there was  a delay  in  engaging  key  hospital personnel,  including  a 
General  Manager,  Clinical  Director,  Finance  Manager  and  Human 
Resource Manager; and 
 any actual or  threatened circumstance  that had or could have had an 




parties  of  their  respective  HoA  obligations.  However,  outside  the  regular 
performance and financial reporting requirements,  the HoA did not specify a 
requirement for regular contact between the Commonwealth and Tasmania. 
MCH and the Devonport community 
2.33 While the Commonwealth decided not to proceed with the Community 
Trust  governance  model  for  operating  the  hospital  (refer  Chapter  1, 
paragraph 1.18),  community  consultation  remained  a  priority.  The  HoA 
required  Tasmania  to  establish  a  community  regional  advisory  body  to  
provide key stakeholder engagement with, and guidance to, the direction and 
development of health and community services in the North West. 
MCH clinicians and hospital management 
2.34 The  HoA  also  required  Tasmania  to  establish  a  Clinical  Services 
Advisory Group  consisting of physicians  and other health practitioners. The 
role  of  the  group was  to  consider  the  range  and  location  of  services  to  be 
delivered  in  the  North  West.  Tasmania  was  also  required  to  advise  the 
Commonwealth of any recommendations made by the group. 
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Variations to the 2008 HoA 
2.35 During  the  life  of  the  2008  HoA,  two  variations  were  made  to  the 
agreement, which were  executed  through  formal  agreement  variations.  The 
first of these variations related to the requirement in clauses 6.1 and 6.2 of the 
HoA that Tasmania recruit and retain a General Manager for the MCH, and to 
advise  the  Commonwealth  of  any  delays  in  filling  the  position.  By 
November 2009, Tasmania was experiencing delays in recruiting a permanent 
General  Manager.  Noting  the  creation  of  the  NWAHS  in  October  2008, 
Tasmania sought Commonwealth agreement for the position to be integrated, 
and have an extended role, within the NWAHS structure. The Commonwealth 
agreed  to  the  request  and  an  agreement  variation  was  signed  on 
17 December 2009,  documenting  the  parties’  agreement  that  the  project 






six months prior  to  the  expiry date of  the HoA. The Australian Government 
Minister  for  Health  wrote  to  the  Tasmanian  Minister  for  Health  on 
25 October 2010  proposing  that  the  requirement  be  changed  to  require  the 
parties to meet no  later than three months before the expiry of the HoA. This 
was  to  allow  more  time  to  reach  agreement  on  the  terms  of  a  new  HoA, 
particularly  in relation  to  future  funding. Tasmania agreed, and  the variation 
was signed on 14 January 2011. 
Conclusion 
2.37 Reaching  agreement  on  the management  arrangements  for  the MCH 
was  in  both  the  Commonwealth’s  and  Tasmania’s  interests.  The 
Commonwealth did not have an alternative operator for the hospital, and there 
were  benefits  for  the  Tasmanian  Government  in  accepting  the  agreement, 
including  the retention as savings of  the recurrent annual expenditure on  the 
MCH prior to its acquisition by the Commonwealth. 
2.38 The  2008 HoA  included  key  high  level  principles  important  to  each 
party.  In particular,  the Commonwealth secured  the maintenance of  the core 
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2.39 The  funding  of  $180  million  over  three  years,  without  indexation, 
offered  by  the  Commonwealth  was  based  on  the  information  available  to 
DoHA at  the  time, and conformed with  the  funding envelope agreed by  the 
Australian Government. While DoHA was  successful  in  securing Tasmania’s 
agreement  to  direct  funding  of  $180  million,  the  real  cost  to  the 
Commonwealth was higher  than  this sum given  its agreement that Tasmania 
could  count  other  Commonwealth  payments,  such  as  for  Department  of 
Veterans’  Affairs  patients,  in  hospital  revenue,  and  the  continuing 
quarantining of the MCH funding from funding provided to Tasmania under 
national health agreements. The availability of  those  funding sources was an 
important  consideration  in  Tasmania’s  acceptance  of  the  Commonwealth’s 
funding offer.  
2.40 Significant  in  its absence  from  the HoA was any explicit provision  for 
the MCH to operate within the Tasmanian health and hospital network in the 
North West, particularly given the statements on both sides acknowledging the 




were  significantly  less  detailed  than  the  range  of  quality  and  safety 
performance  indicators  proposed  for  a  private  sector  provider.  As  a 
consequence, the information available to the Commonwealth under the HoA 
about  the performance  of  the MCH  is  relatively  limited,  is not described  as 
‘performance’  information,  and  does  not  include  measurable  performance 
indicators or standards. 
Negotiation of the 2011 Heads of Agreement 





 the  MCH  to  operate  as  part  of  the  Tasmanian  health  and  hospital 
network, with the governance framework that applies to that network; 
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that  discussions  commence  in  a  timely  fashion  and  advising  that  the 
Australian  Government  Health  Minister  had  been  asked  to  contact  her 
Tasmanian  counterpart  to  commence  discussions.  Following  the  intervening 
2010 Federal election,  the Australian Government Minister  for Health’s  letter 
of 25 October 2010  to  the Tasmanian Minister  for Health sought  the variation 
to  the  HoA  noted  earlier  to  provide  a  longer  period  for  negotiation,  and 
advised  that  Tasmania’s  funding  proposal  was  under  consideration.  The 
Tasmanian  Minister  for  Health  replied  on  20 December 2010  agreeing  the 
additional time for negotiation. However, the Minister advised that Tasmania 
required  a  new  arrangement  to  be  finalised  by  31 March 2011,  otherwise  it 
would have no choice but  to  issue a  licence  to enable  the Commonwealth  to 
assume operation of the MCH. 
2.44 The  Commonwealth’s  negotiating  position  was  considered  by  the 
Australian Government early in February 2011. The two Tasmanian conditions 
that  were  essentially  a  continuation  of  existing  arrangements  were  agreed, 
including the quarantining of MCH funding from the Commonwealth Grants 
Commission’s  fiscal  equalisation  assessment  of  the  redistribution  of  GST 
revenue. The Commonwealth also agreed to the MCH operating as part of the 
Tasmanian  health  and  hospital  network.  As  noted  in  paragraph  2.35,  the 
Commonwealth had already agreed to the MCH participating in the NWAHS 
under the variation to the HoA agreed in December 2009.  
2.45 While  the Commonwealth agreed  to  these  two Tasmanian conditions, 
the quantum of  funding,  the  inclusion of an  indexation  factor  in  the  funding 




Quantum of funding 
2.46 During  the Australian Government’s  consideration  of  its  negotiating 
position  in February  2011,  it noted  that  rolling over  the  existing HoA  at  the 
  
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
70 
same  level of  funding would  likely be  rejected by Tasmania given  the  rising 
cost of health service delivery. It agreed an increased funding envelope for the 
negotiation,  to  be  fully  offset  from  savings  within  the  Health  and  Ageing 
portfolio. It did not agree with Tasmania’s condition that the Commonwealth 
be responsible for capital maintenance and any agreed capital upgrades. 
2.47 On  the  basis  of  the  Government’s  decision,  the  Minister  for  Health 
wrote  to  her  Tasmanian  counterpart  on  1  March  2011  advising  the 
Commonwealth’s agreement to two of the four conditions and acknowledging 
that  some  increase  in  funding would  be  appropriate  to  recognise  increased 
costs.  The Minister  offered Commonwealth  funding  of  $183.24 million  over 
three years, or $61.08 million a year.  Indexation was not  raised  in  the  letter. 
The Minister also advised the Commonwealth’s preference that arrangements 
under  the  2008  HoA  for  capital  funding  continue,  whereby  the  costs  of 
upgrades  to  the hospital and  its  facilities, replacement of worn and damaged 
items  and  general  repairs  and maintenance were  provided  from within  the 
Commonwealth’s funding for the hospital.60 










progress  of  the  negotiation  of  the  quantum  of  funding  is  summarised  in 
Table 2.1. 
                                                     
60 Clause 4.1(c) of the 2008 Heads of Agreement for the management, operation and funding of the 
Mersey Community Hospital. 
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Funding offered over 
three years 
$ million 
27 April 2010 209.37¹ 1 March 2011 183.24 
28 March 2011 209.37 30 March 2011 187.00 
13 April 2011 209.37 21 April 2011 190.80² 
1 June 2011 197.56³ 23 June 2011 197.56 
Source: ANAO analysis of DoHA and DHHS information. 
Notes: 1  Equates to $65.0 million a year plus 7.2 per cent indexation. 
 2  Equates to $63.6 million a year without indexation. 
 3  Equates to $63.6 million a year plus 3.5 per cent indexation in the final two years. 
2.49 With  respect  to  capital  funding,  the Australian Government Minister 
for  Health  in  her  letter  of  21  April  2011  advised  that  there  was  scope  for 
flexibility  in  apportioning  the  offered  increase  of  $10.8  million  (to 
$190.8 million) across the three years, and that capital upgrades could be met 
within  this  flexible  apportionment.  In  subsequent  discussions,  Tasmania 
rejected this approach. In order to break the deadlock over capital funding, the 
Commonwealth  indicated  that  Tasmania  could  apply  for  funding  for major 
capital  upgrades  to  the  hospital,  above  $250 000,  through  the  Health  and 
Hospitals Fund (HHF).61 Tasmania accepted this compromise.62 The Tasmanian 
Minister  for  Health  noted  in  her  letter  of  1 June 2011  to  the  Australian 
Government Minister that this ‘concession’ by the Commonwealth contributed 
to Tasmania’s preparedness  to  reduce  its  requirement  for  annual  indexation 
from 7.2 per cent to 3.5 per cent.  
                                                     
61  The Health and Hospitals Fund (HHF) was established by the Australian Government in the 2008–09 
Budget to fund capital investment in health facilities, including renewal and refurbishment of hospitals, 
medical technology equipment and major medical research facilities and projects. Applications for 
funding from the HHF are assessed by an Advisory Board against evaluation criteria agreed by the 
Australian Government Minister for Health. The ANAO recently completed a performance audit of the 
administration of the HHF (ANAO Performance Audit No. 45 of 2011–12), available at 
<http://www.anao.gov.au/>. 
62 The outcome of Tasmania’s application to the HHF and subsequent discussions between the parties 
regarding responsibility for capital funding are described in Chapter 3 at paragraphs 3.28-3.35. 
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Key issues in the negotiations 
2.50 As  in  2008,  Tasmania  held  a  potential  advantage  in  negotiations  as 
alternative  options  available  to  the  Commonwealth  to  operate  the  hospital 




to  operate  the  hospital.  Tasmania  also  initiated  the  negotiation  process  and 
was  the  first  of  the  parties  to  set  out  its  conditions,  which  then  largely 
determined the negotiating agenda. 
2.51 In  considering  its  position  when  entering  the  negotiations,  the 




and,  therefore,  continue  to be operated by Tasmania. Accordingly, while  the 
option of re‐testing the market to find a private operator was canvassed, it was 
considered  to be a  fall‐back option  if a continuation of  the arrangement with 
Tasmania was unable  to be settled. Handing ownership of  the MCH back  to 
Tasmania was not considered by  the Australian Government as an option at 
the time of negotiations. 
2.52 In  its  approach  to  the  negotiation  over  funding  for  the  MCH. 
Tasmania’s negotiating position was based on the following: 
 current MCH costs were exceeding $65 million a year; 




 acceptance of  a Commonwealth  funding  offer of base  funding below 
$65 million would require the cessation and reconfiguration of services, 
including core clinical services, such as the emergency department; and 
 while Tasmania had  funded major capital  improvements at  the MCH 
during  the  life  of  the  2008  HoA  at  a  cost  of  $6.1  million,  further 
improvements were  required  that  could  not  be met  from within  the 
existing  hospital  funding  level,  and  Tasmania was  not  in  a  position, 
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Key issues in the negotiations 
2.50 As  in  2008,  Tasmania  held  a  potential  advantage  in  negotiations  as 
alternative  options  available  to  the  Commonwealth  to  operate  the  hospital 
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and  should  not  be  required,  to  continue  to  fund  improvements  to  a 
Commonwealth‐owned facility. 
2.53 For its part, the Commonwealth: 
 pointed  out  that  the MCH  had  been  operating  effectively,  including 
expanding non‐core services, within the existing funding amount; 




 sought  to  identify  in  consultation  with  Tasmania  areas  of  potential 
efficiency improvements outside the core clinical activities; and 
 emphasised the totality of Commonwealth health funding assistance to 
Tasmania,  and  the Tasmanian Premier’s  agreement  in  June  2008  that 
$34 million—identified by the Premier as the annual recurrent savings 
component of Tasmania’s  funding  of  the Mersey hospital prior  to  its 
take‐over  by  the  Commonwealth—would  be  allocated  to  health 
services in the North and North West regions of Tasmania. 
2.54 As  shown  in  Table  2.1,  despite  ongoing  communication  and 
information exchanges between DoHA and DHHS officials during March and 
April  2011,  and  increases  in  the Commonwealth’s  funding  offer,  agreement 
could  not  be  reached  on  a  quantum  of  funding  at  that  time.  However, 
negotiations were  effective  in  exposing  the  core  issues  that  any  compromise 
would need to address. These included Tasmania’s firm belief that it had been 
exposed financially by the lack of an indexation provision and the absence of a 
reference  to  responsibility  for  capital  funding  in  the  2008 HoA, with DHHS 
advising  that  it supplemented  the MCH’s budget by $3.8 million  in 2010–11. 
Tasmania was also concerned at  the  lack of  flexibility experienced under  the 
2008 HoA to adjust clinical services to achieve efficiencies. The Commonwealth 
also  wanted  the  contribution  that  hospital  revenue  made  to  the  totality  of 
funds  available  to  the MCH  appropriately  taken  into  account  in  settling  the 
amount of direct Commonwealth funding. 
2.55 A  compromise  was  ultimately  struck  around  these  key  issues,  with 
Tasmania agreeing to the Commonwealth’s offer of access to a new avenue of 
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the  import  of  this  compromise  approach,  and  the  issue  of  responsibility  for 
capital  funding  is yet  to be  settled, more  than  two years  after  the HoA was 
signed. 
2.56 In relation to the revenue generated by the hospital, Tasmania initially 
offered  to  contribute  the MCH’s  own‐source  revenue  to meet  the  hospital’s 
operational costs for the first year of the new agreement. Through an exchange 
of  letters  outside  the  terms  of  the  HoA,  the  Commonwealth  sought  a 
commitment from Tasmania that this arrangement should apply for the life of 
the agreement, and Tasmania agreed.63 
2.57 With  regard  to  clinical  services,  Tasmania  agreed  that  existing  core 
services specified  in  the schedule  to  the 2008 HoA would be maintained, but 
advised that it would need to maintain flexibility in the provision of non‐core 
services.  In her  letter of 23  June 2011 confirming  the  terms of  the agreement, 
the Australian Government Minister for Health acknowledged that advice, and 




required  additional  Commonwealth  funding  of  $6.76  million  over  three 
years—above the increased funding already offered of $10.8 million—to a total 
of $197.56 million. Given the short timeframe before the expiry of the HoA, the 
Prime  Minister  agreed  to  this  total  funding  amount  on  11  June  2011.  The 
period  between  the  Prime Minister’s  decision  and  the Minister  for Health’s 
letter  to  the  Tasmanian Minister  for Health  on  23 June 2011 was  utilised  by 




63 The Tasmanian Minister for Health wrote to the Australian Government Minister for Health on 
18 December 2012, advising that, because the MCH was no longer required to pay payroll tax to the 
state, Tasmania would invest MCH own-source revenue across the THO-NW, rather than reserving it 
exclusively for the MCH. 
64 The Hon Nicola Roxon MP (then Minister for Health and Ageing), New Mersey Community Hospital 
Funding Agreement Signed, media release, Parliament House, Canberra, 28 June 2011. 
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64 The Hon Nicola Roxon MP (then Minister for Health and Ageing), New Mersey Community Hospital 
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2.59 The conditions sought by Tasmania set  the agenda  for  the negotiation 
between  the  parties,  and  the  principal  changes  to  the  2011  HoA  from  the 





the  2011  HoA  was  varied  from  the  2008  HoA  by  stating  that  the  use  of 
Commonwealth funds included any minor capital works to the hospital or its 
facilities with  a value up  to  $250  000. The  2011 HoA  contains no provisions 
concerning capital funding for the MCH above that amount. The agreement for 
Tasmania  to  make  submissions  for  capital  funding  through  the  HHF  was 
recorded in the Ministerial correspondence, but not included in the HoA. 
2.61 While  there  were  some  areas  of  technical  amendment  of  the  HoA 
negotiated between officials, these were relatively minor. The only significant 
new  issue  introduced  by  the  Commonwealth  into  the  negotiations  was  its 
proposal to recognise the move, under the National Health Reform Agreement, 
to  activity  based  funding  for hospitals  from  1  July  2012.  In her  letter  to  the 
Tasmanian  Minister  of  1  March  2011,  the  Australian  Government  Minister 
suggested that a three‐year agreement, rather than Tasmania’s preference for a 
five‐year  agreement,  would  suitably  allow  for  the  implications  of  activity 
based  funding  for  the MCH  to be considered within one  to  two years.  In her 
subsequent  letter  of  30  March  2011,  the  Minister  advised  that  the 




of  21  April  2011,  but  was  no  longer  stated  as  a  condition  of  Tasmania’s 
agreement to the funding offered. 
2.62 The  Tasmanian  Minister’s  correspondence  to  the  Australian 
Government  Minister  during  the  negotiations  did  not  respond,  or  make 
                                                     
65 The Schedule to the 2011 HoA states that ‘Tasmania must ensure that the Hospital operates as part of 
the Tasmanian Health and Hospital Network, and Tasmania must comply with any governance 
framework that applies to the Tasmanian Health and Hospital Network.’ 
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of  the  2011 HoA, which  states  that  the  parties  ‘will move  towards  activity 
based costing of the services being delivered to allow for greater transparency 
of costs and benefits at the MCH’.  









2.64 The negotiation of  the 2011 HoA was a  lengthy and detailed process. 






in Commonwealth  funding over  three years,  this sum was slightly above  the 
mid‐point  between  the  parties’  positions  at  the  commencement  of  the 
negotiations,  reflecting  the  Commonwealth  moving  further  towards 
Tasmania’s position in order to accommodate the compromise on indexation of 
funding necessary  to achieve agreement. This was an acceptable outcome  for 
the  Commonwealth  from  a  government  perspective.  However,  Tasmania 
maintained  the  significant  financial  advantages  resulting  from  retaining  the 
recurrent  savings made  in  2008  from  the  transfer of MCH ownership  to  the 
Commonwealth, and from the continued quarantining of MCH funding from 
Commonwealth  Grants  Commission  assessments  and  from  Commonwealth 
financial assistance under other  intergovernmental agreements. Further, there 
was the possibility of securing additional funding under the HHF. 
2.66 Tasmania’s  early  statement  of  its  conditions  set  the  agenda  for  the 
negotiations.  While  it  was  open  for  the  Commonwealth  to  raise  additional 
matters,  it  essentially  responded  to  Tasmania’s  statement  throughout  the 
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have  been  reviewed  and  updated  remained  unchanged,  including  the 
performance reporting requirements under  the Schedule  to  the HoA, and  the 
role of the Clinical and Financial Services Plan.  
2.67 While a compromise was reached on a new approach to capital funding 
arrangements,  subsequent  events  revealed  that  the parties’ understanding of 
the  meaning  of  that  compromise  are  at  variance,  and  the  issue  remains 
unresolved. 
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3. Administration of the 2008 and 2011 




3.1 As outlined  in Chapter 2,  the  two HoA were  the products of complex 
negotiations between the Commonwealth and Tasmania, reflecting the parties’ 
respective  policy  objectives  and  positions.  The  ANAO  examined  the 
administration  of  both  HoA  by  DoHA  and  DHHS,  focusing  on  the 
effectiveness  of  the  HoA  as  instruments  to  govern  the  delivery  of  hospital 
services at  the MCH and  the compliance of  the parties with  their  terms. The 
following sections broadly examine the obligations established under the HoA 
the  key  administrative  issues  that  have  arisen  in  the  administration  of  both 
agreements. More detailed analysis of management, financial and performance 
obligations is covered in Chapters 4‐6. 
Obligations under the 2008 and 2011 Heads of Agreement 
3.2 The  overwhelming majority  of  obligations  contained  in  the HoA  are 
placed on Tasmania as the manager and operator of the hospital. The current 
HoA agreed  in 2011 contains 54  individual obligations directed  to Tasmania, 
with a further nine obligations activated by particular circumstances.  
3.3 In response to a formal ANAO request, DHHS advised in August 2012 
that,  of  the  54  obligations, Tasmania was  compliant with  51,  non‐compliant 
with two and partially compliant with one. Following further examination by 
DHHS of the coverage of its assets and contract registers for the MCH, DHHS 
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placed on Tasmania as the manager and operator of the hospital. The current 
HoA agreed  in 2011 contains 54  individual obligations directed  to Tasmania, 
with a further nine obligations activated by particular circumstances.  
3.3 In response to a formal ANAO request, DHHS advised in August 2012 
that,  of  the  54  obligations, Tasmania was  compliant with  51,  non‐compliant 
with two and partially compliant with one. Following further examination by 
DHHS of the coverage of its assets and contract registers for the MCH, DHHS 
provided  additional  information  and  evidence  to  the  ANAO  in  July  2013 
supporting a finding of partial compliance rather than non‐compliance in those 
areas, as shown in Table 3.1. 
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12.6(a) Tasmania must maintain a register of 
all Hospital Assets recording the date 
of acquisition or lease, the purchase 
price, their description, the amount of 
the Funds used to acquire them, the 
extent remaining of their economic life 
and (where relevant) details of their 
disposal (including the sale price). 
Partially compliant. DHHS maintains a 
fixed assets register for tangible assets 
greater than $10 000. This was confirmed 
by the ANAO’s testing of MCH asset 
controls during the course of the audit. 
13.4 Tasmania must continue to maintain 
and keep current a register of all those 
contracts in connection with the 
Hospital to which it is a party or of 
which it has the benefit. Tasmania 
must provide the Commonwealth with 
a copy of that register from time to time 
during the Agreement period on 
request and promptly (without request) 
after this Agreement ends. 
Partially compliant. DHHS keeps a register 
of all contracts over $50 000. In addition, 
the Business Manager at the MCH has 
kept a register of all contracts managed by 
the MCH since September 2012, 
regardless of value. A copy of this register 
was provided to the ANAO by DHHS in 
July 2013. 
7.7 Tasmania must implement and 
maintain electronic data processing 
and transmission systems in respect of 
the hospital such that it can: 
a. use electronic claiming channels 
through Medicare Australia, 
including Medicare Online, Medicare 
Easyclaim and Medicare Australia’s 
Electronic Claim Lodgement and 
Information Processing Service 
Environment; and 
b. integrate with and utilise private 
health insurers’ electronic claims 
systems, as appropriate. 
Partially compliant. There are electronic 
data processing and transmission systems 
with Medicare available at the MCH. 
Consistent with other hospitals in 
Tasmania, the MCH does not have an 
electronic processing system for private 
health insurance claims. DHHS advised 
that it is considering implementing an 
electronic processing system for private 
health insurers, although it is not a current 
budget priority. This would occur in 
accordance with DHHS’s management of 
this for all hospitals across the state. 
Source: DHHS advice to the ANAO, 17 August 2012 and 4 July 2013. 
3.4 These areas of partial compliance reported to the ANAO by DHHS are 
consistent  with  those  identified  in  an  earlier  external  audit  of  Tasmania’s 
compliance  with  19  specific  conditions66  set  out  in  the  2008  HoA, 
commissioned by DHHS  from  a private  accounting  firm  in  2009–10. A draft 
report67  outlining  the  findings  of  this  audit  was  presented  to  DHHS  in 
                                                     
66  DHHS was unable to provide the ANAO with the Terms of Reference for this engagement. 
Consequently, the basis on which the 19 conditions were selected for review is unclear. 
67 The draft report was titled Audit of the compliance with the Heads of Agreement for the Management, 
Operation and Funding of the Mersey Community Hospital. 
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was  compliant,  the ANAO’s analysis of  the MCH’s governance, expenditure 
and performance (see Chapters 4, 5 and 6) largely confirmed DHHS’ advice in 
relation  to  Tasmania’s  obligations  in  those  areas.  However,  the  current 
arrangements to manage financial data within DHHS systems means that the 










3.6 A number of  the more  technical obligations under  the HoA were not 
independently examined during the audit, but the ANAO’s review of records 
of correspondence and liaison meetings between DoHA and DHHS during the 
life of both HoA did not  identify  issues  in relation  to  these obligations, other 
than  minor  exceptions.  For  example,  documentation  is  not  available  to 




3.7 Overall,  the  ANAO  did  not  observe  material  non‐compliance  by 
Tasmania with its obligations under the HoA. In relation to the obligations to 
maintain registers of all assets and contracts, with which Tasmania is partially 
compliant,  the ANAO  recognises  the difficulties associated with maintaining 
such  registers  for  all  items,  including  lower  value  items,  in  a  hospital 
environment.  The  negotiation  of  the  2011 HoA  provided  an  opportunity  to 
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compliant,  the ANAO  recognises  the difficulties associated with maintaining 
such  registers  for  all  items,  including  lower  value  items,  in  a  hospital 
environment.  The  negotiation  of  the  2011 HoA  provided  an  opportunity  to 
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Key administrative issues under the 2008 and 2011 Heads 
of Agreement 
3.8 The treatment of some issues in both HoA, particularly the function of a 
Clinical  and  Financial  Services  Plan,  responsibility  for  capital  funding  and 
performance information requirements, have had practical implications for the 
administration  of  the  HoA  and  for  the  relationship  between  the 
Commonwealth and Tasmania. The following sections examine these areas. 




of  the Plan or  the  type of  information  to be  included  in  the Plan. While  the 
HoA did not specify a  timing requirement  for  the Plan, Tasmania positioned 
its draft Services and Financial Plan for 2009–10 and 2010–11 as an annual plan. 
3.10 For  the  first  two  and  a  half  years  of  the  life  of  the  2008  HoA,  the 
Commonwealth and Tasmania were unable to finalise a Clinical and Financial 
Services  Plan  for  the  MCH.  There  was,  therefore,  no  high‐level  planning 
document in place for the hospital for 2008–09 and 2009–10 and by the time the 
Plan  for  2010–11 was  agreed on  17 February  2011, only  four months of  that 
year  remained. Over  that period of  two and half years, both parties were at 
times  responsible  for  significant  delays  in  the  process  of  preparing, 
commenting  on  and  clearing draft  Plans,  and  these delays  largely  stemmed 
from  the  lack  of  clarity  in  the HoA  about  the  purpose  and  the  information 
requirements of  the Plan. During  that period,  the parties  considered  it more 





68 Tasmania adopted the term Clinical and Financial Service Plan for its first draft of the Plan prepared in 
June 2009, and thenceforth. The term Clinical and Financial Services Plan formally replaced Services 
and Financial Plan in the 2011 HoA. 
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Varying the core clinical activities through the Clinical and Financial Services 
Plan 





unable  to  fulfil  its  intentions  in  this  regard.  Instead,  the  finalised  2010–11 
Clinical  and  Financial  Service  Plan,  and  the  draft  Plans  leading  up  to  it, 
recorded  changes  to  the  MCH’s  service  profile  outside  the  core  clinical 
activities,  such  as  the  initiatives  taken  by  Tasmania  to  expand  particular  
day‐surgery services at the hospital, such as endoscopy and cataract surgery.  
3.12 DHHS  approached  the  preparation  of  the  Clinical  and  Financial 
Services  Plan  for  2011–12  as  an  opportunity  to  address  issues  it  had  raised 
during  the negotiation of  the 2011 HoA.  In particular, DHHS maintained  the 
position  it had  taken  into  the HoA negotiations  that Commonwealth  funding 
of less than $65 million a year was insufficient for the continuation of hospital 
services  at  the  existing  level,  and  that  operating  within  the  agreed  base 
funding  of  $63.6 million  a  year would  require  efficiency  gains.  It,  therefore, 
sought  to  use  the  Clinical  and  Financial  Services  Plan  to  explore  with  the 
Commonwealth  the  potential  to  re‐profile  MCH  services  to  ensure  their 
sustainable delivery within  available  funds. DHHS  understood  this  strategy 
had been  agreed,  consistent with  the  letter  from  the Tasmanian Minister  for 
Health  to  the Australian Government Minister  for Health  on  27  June  2011, 
which  advised  of  Tasmania’s  endorsement  of  the  HoA  and  stated  that 






hospital  by  consolidating  services  between  the  NWRH  and  the  MCH, 
including: 
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 discontinuing  24/7  surgery69  at  the  MCH  and  consolidating  more 
complex, higher acuity surgery at the NWRH; 
 transferring  birthing  services  to  the NWRH  and  providing  antenatal 
and postnatal services at the MCH; and 




from  the  Royal  Australian  College  of  Surgeons  (RACS),  and  that  it  was 
imperative  to  move  to  a  1:4  on  call  roster  for  surgical  consultants.  The 
proposed consolidation of services between the two hospitals, outlined above, 
was designed to facilitate this move. 
3.15 DoHA met with DHHS  and  clinicians  at  the MCH  in March  2012  to 
discuss the proposed changes. At this meeting, DHHS and DoHA agreed that, 
to  facilitate  settlement  of  the  Plan,  references  to  prospective  future  service 
changes would be  removed  from  it and discussion of  these  issues would be 
deferred to the 2012–13 Clinical and Financial Services Plan process. A further 
draft of the 2011–12 Plan was provided to DoHA  in April 2012, with sections 
referring  to  potential  service  changes  deleted. However,  the  Plan  remained 
unacceptable to DoHA because it continued to refer to the MCH becoming the 
sub‐acute hub  for  the North West. Further amendment  to address  this meant 
that the Clinical and Financial Services Plan for 2011–12 was approved by the 
Australian Government Minister  for Health  on  29  June  2012. The  Plan was, 
therefore, signed one day before the end of the year to which it related. 
Service changes in 2012–13 
3.16 Following  the  agreement  that discussion  of potential  service  changes 
would  be  removed  from  the  2011–12  Clinical  and  Financial  Services  Plan, 
DoHA  invited DHHS to provide separate proposals regarding those changes. 
An  overview  paper  provided  by  DHHS  in  June  2012  proposed  a  series  of 
discussion papers to be developed during 2012–13, as the basis for consultation 
with the Commonwealth. These papers were to cover the following  issues,  in 
sequence:  general  surgery;  paediatric  services;  capital  planning;  community 
consultation; obstetrics and gynaecological services; and anaesthetics. 
                                                     
69  This refers to having surgery available 24 hours a day, seven days a week. 
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hospital  by  consolidating  services  between  the  NWRH  and  the  MCH, 
including: 
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pursuing  the changes  to on‐call  rostering  that had been  raised previously by 
DHHS in the draft 2011–12 Clinical and Financial Services Plan and discussed 
with  DoHA  at  the  meeting  in  March  2012.  The  surgeons  advised  that  the 
change  was  necessary  due  to  safety  and  accreditation  reasons,  financial 










in order  to ensure  the safe provision of general surgery services at  the MCH 
and  across  the North  West.  The Minister  noted  that  Item A(f)  of  the  Core 
Clinical Activities in the Schedule to the HoA referred to surgery and surgical 
specialties ‘that can be safely performed at the Hospital’, and that continuation 
of  an  unsafe  rostering  arrangement  would,  therefore,  contravene  the 
Agreement. The Minister noted the support of both RACS and the Australian 
Medical Association for the proposed change. 
3.19 The Minister  also  advised  that  the  change  to  general  surgery  hours 
would  enable  the  opening  of  a  Short  Stay  Unit  in  the  MCH’s  Emergency 
Department.  The Minister  sought  agreement  to  the  closure  of  the  inpatient 
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changes  in  the  2012–13 Clinical  and Financial  Services Plan.  It  is  significant, 
however,  that  while  the  service  changes  were  initiated  by  DHHS,  and 
responded  to by DoHA,  in  the context of  the 2011–12 Plan,  their negotiation 
could  not  be  accommodated  in  that  process  and  they  were  subsequently 
progressed and agreed in advance of the preparation of the 2012–13 Plan. The 















MCH  services,  and  the  Commonwealth’s  requirements  for  implementation 
details. As a result, the 2011–12 Clinical and Financial Services Plan ultimately 
did not address service change and was agreed at the end of the financial year 
to which  it  applied.  Service  changes were  subsequently  negotiated  between 
DoHA and DHHS, and approved by Ministers, in advance and outside of the 
preparation  of  the  2012–13 Clinical  and  Financial  Services  Plan, which was 
finalised in March 2013. 





its  finalisation  has  come  at  the  expense  of  the  timely  development  of  the 
following year’s Plan.  
3.24 The  parties  have  demonstrated  the  ability  to  successfully  negotiate 
variations  to  the HoA, and agree  changes  to  the  service profile of  the MCH, 
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HoA,  its  function  as  an  annual  planning  document  should  be  clarified  and 
processes set out  for  it  to be prepared and agreed  in a  timely manner, before 
the commencement of the year to which it is intended to apply.  
Recommendation No.1  














3.27 DHHS  supports  this  recommendation.  It  is  agreed  that  the  Clinical  and 
Financial  Services Plan  has  not  been  an  effective means  of  agreeing  changes  to  the 





Responsibility for capital funding 
3.28 During  the  negotiations  of  the  2011  HoA,  DHHS  identified  an 
immediate  requirement  of  $740 000  for  necessary  capital  upgrades  and 
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of any significant capital upgrades  (above $250 000)  to  the MCH  from within 
the annual funding provided by the Commonwealth, but applications could be 
made to the Health and Hospitals Fund (HHF) for consideration. 
3.29 In  October  2011,  Tasmania  applied  to  the  HHF  for  funding  of 
$22.8 million  under  its  2011  Regional  Priority  Round,  with  an  additional 
$1.9 million contribution from Tasmania, to provide for: 
 relocation  and  expansion  of  the  MCH  Supply  Department,  to  meet 
Australian  Council  on  Healthcare  Standards  recommendations,  and 
support  the  role  of  the  Supply  Department  as  a  regional  and  state 
supply facility; 
 expansion of  the Pharmacy Department  to meet Tasmanian Pharmacy 
Authority Requirements for registration as a pharmacy premises and to 
meet increased demand for pharmacy services; 
 expansion  of  the  third  operating  theatre  to  make  it  suitable  for 
specialist laparoscopic day surgery and add two day surgery recovery 
beds; 
 expansion  of  the  Outpatient  Department  to  accommodate  increased 
demand and ensure capacity for centralising ambulatory care services; 




3.30 The  results  of  the  HHF  round  were  announced  in  the  2012  Federal 
Budget  on  8 May  2012.  Tasmania’s  application was  unsuccessful.  Feedback 
from the independent HHF Advisory Board to DHHS was that the application 
was assessed as not fully meeting the HHF evaluation criteria. 
3.31 The  Tasmanian  Minister  for  Health  wrote  to  the  Australian 
Government Minister  for Health  on  3  July  2012  expressing  surprise  at  this 
outcome  and  referring  to  the HHF  application  as  the  initial  process  for  the 
Australian Government  funding works above  the $250 000  limit. Noting  that 
the  capital  requirements were  necessary  for  the MCH  to meet  accreditation 
standards  and  increased  patient  throughput,  the  Minister  sought  the 
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3.32 The  Australian  Government  Minister  for  Health  responded  on 
2 August 2012  summarising  the  HHF  process,  and  noting  the 
Commonwealth’s  funding  contributions  to  the  Tasmanian  health  system, 
including  the announcement of a  funding package of $325 million over  four 
years. With regard to the MCH, the Minister advised that ‘there is no provision 
under  the  current  Heads  of  Agreement  ...  for  Commonwealth  funded 
additional capital works.’ 
3.33 Further  correspondence  from  the  Tasmanian  Health  Minister  on 
5 February 2013 noted  that  the HHF Advisory Board did not  specify  against 
which  criteria  the  MCH  application  was  unsuccessful  and  that  the  reason 
provided did not  clearly  align with  the  criteria. The Minister  re‐emphasised 
Tasmania’s view of the  importance of the capital upgrades to meet standards 
and accreditation requirements for the MCH, and noted an increasingly urgent 
need  to  resolve  the  interpretation  of  the  HoA.  There  was  subsequent 
correspondence  on  the  issue  from  the  Australian  Government  Minister  on 
19 March 2013 and from the Tasmanian Minister on 28 June 2013. Concurrent 





3.34 The  compromise  agreed  in  the  exchange  of Ministerial  letters during 
2011  HoA  negotiations  was  understood  differently  by  the  parties,  and  its 
execution  in  the wording  of  the HoA, while  enabling  the Agreement  to  be 
signed,  has  not  proved  effective  in  resolving  the  issue  of  responsibility  for 
capital  funding.  From  the  Commonwealth’s  perspective,  Tasmania’s 
application  to  the  HHF—a  competitive  grant  program—was  ‘for 
consideration’,  subject  to  the  independent  assessment  of  the HHF Advisory 
Board,  and  did  not  represent  a  guarantee  of  funding.  From  Tasmania’s 
perspective, the agreement between Ministers and the terms of clause 4.1(c) of 
the 2011 HoA, removed any obligation  from Tasmania  to  fund capital works 
above $250 000, and placed that obligation on the Commonwealth as the owner 
of the facility. In Tasmania’s view, the HHF avenue for funding was one option 
for  the Commonwealth  to  provide  capital  funding,  not  the  only  option. As 
expressed in the Australian Government Minister’s letter of 2 August 2012, the 
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Commonwealth considers that there  is no provision  in the 2011 HoA for  it to 
fund additional capital works above $250 000. 
3.35 While  discussions  between  the  Commonwealth  and  Tasmania  to 
address  the MCH’s  specific  capital  funding  requirements were  continuing at 
the  time of preparation of  this report,  there  is scope  for  the parties  to resolve 
the issue of responsibility for capital funding, including an appropriate process 
for  considering  specific  requirements,  in  the  context  of negotiating  any new 
HoA from 1 July 2014. 
Performance reporting and evaluation 
3.36 The Commonwealth chose not to seek the inclusion, in the body of the 
2008 HoA, of performance or service quality standards to which Tasmania, as 
the operator of  the MCH, would be  required  to meet.  In  the absence of such 
standards,  which  would  generally  be  expected  in  such  service  agreements, 
DoHA  advised  the  ANAO  that  it  considers  the  MCH’s  achievement  of 
accreditation  as  a  form  of  assurance  that  the hospital  is being  appropriately 
managed. 
3.37 Items C1 and C2 of  the Schedule  to  the HoA set out requirements  for 
quarterly and annual  reporting of operational and  clinical  information  (refer 
paragraphs 2.26–2.28 and Appendix 2). These requirements were not reviewed 
or  amended  in  the  negotiation  of  the  2011  HoA.  Given  the  absence  of 
performance  requirements  in  the  body  of  the  HoA,  Tasmania’s  reporting 
under  the Schedule  is  the primary means  through which  the Commonwealth 
can assess and gain insights into the performance of the MCH.  
3.38 DoHA’s  website,  which  contains  a  ‘questions  and  answers’  section 
about  the MCH,  includes  the question:  ‘How will performance of  the Mersey 
Community Hospital be measured?’ The answer given notes that Tasmania is 
required  to provide quarterly and annual audited  financial data, and clinical 
operation  information and  reports.  It  states  that  ‘Tasmania will also provide 
specific unit record data on hospital utilisation so  that  the Commonwealth  is 
able  to measure  performance  based  on  both  admitted  and/or  non‐admitted 
patient services.’70 
                                                     
70 See <www.health.gov.au/internet/main/publishing.nsf/Content/mersey-community-hospital> [accessed 
20 June 2012]. 
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3.39 The  primary  mechanism  currently  used  by  DoHA  to  follow  up  on 
quarterly  operational  reports  is  through  the  monthly  liaison  meetings  and 
teleconferences with DHHS. The  reporting  requirements are a  standing  item 
on the agenda for these meetings. The ANAO observed a significant difference 
in  the  level  of  DoHA’s  engagement  with  DHHS  and  MCH  management 
regarding clinical reporting between the period from 2008 to 2012 and 2012–13. 
Up until 2012, discussion under  this agenda  item predominantly  focused on 
the timeliness of reporting (which has significantly improved in 2012–13), with 
DoHA  recorded as querying  the MCH’s performance on only  two occasions. 
Those queries,  in October and November 2011, related to patient waiting and 




clinical  performance measures,  including  bed  numbers,  surgery  patient  care 
days,  operating  theatre  utilisation,  occasions  of  service  for  oncology  and 
chemotherapy, patient  throughput  rates, bed occupancy,  and  infection  rates. 
Further, two additional quarterly reports were requested by DoHA and added 





also  draws  on  the  range  of  performance  information  reported  to  relevant 
national  bodies  that  is  becoming  available  under  the  Performance  and 
Accountability Framework  (PAF) of  the National Health Reform Agreement. 
However,  DoHA  acknowledged  that  its  use  of  reports  provided  under  the 
HoA  and  the performance data  reported under  the PAF  is not  incorporated 





71  The national benchmark for SAB infections is no more than two cases per 10 000 days of patient care. 
This is set out in the National Healthcare Agreement 2011, p. A-10. In 2010–11, the MyHospitals website 
reported the MCH as having 2.3 cases per 10 000 days of patient care. Available from: 
<http://www.myhospitals.gov.au/hospital/mersey-community-hospital/safety-and-quality/sab> [accessed 
17 October 2012]. 
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set out  in  the Agreement. The Quality and Service Standards Schedule  to  the 
Service  Agreement  contains  key  performance  indicators  (KPIs)  and  assigns 
performance levels for each KPI. 
Conclusion 
3.43 In  relation  to  the Commonwealth’s  ability  to  assess  and measure  the 
performance  of  the  MCH,  the  HoA  do  not  contain  performance  or  service 
quality  standards  that  Tasmania  is  required  to meet  as  the  operator  of  the 
hospital.  As  a  consequence,  the  HoA  have  not  included  an  adequate 
framework for the Commonwealth to assess and evaluate the performance of 
the MCH, particularly in terms of service standards and quality.  
3.44 DoHA  has  acted  to  ensure  that  Tasmania  meets  its  obligation  to 
provide  operational  and  clinical  information  reports  under  Item  C1  of  the 
Schedule to the HoA. Notwithstanding recent improvements in its scrutiny of 
those reports and its consideration of performance information relevant to the 
MCH  provided  more  recently  under  the  PAF,  DoHA’s  analysis  of  MCH 
performance  data  has  not  been  undertaken  in  a  consistent  and  structured 
manner over the life of the HoA, and has fallen short of its stated commitment 
to measure MCH performance based on both admitted and/or non‐admitted 
patient  services.  These  issues  have  inhibited  the Commonwealth’s  ability  to 







best  contemporary practice  contained  in  the performance  and  accountability 
framework, and having  regard  to  the principle of  ‘single provision, multiple 
use’ of information72, established under the national health reform process. 
                                                     
72 The ‘single provision, multiple use’ of information principle is stated in Clause B86d of the National 
Health Reform Agreement. 
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Recommendation No.2  
3.46 To  improve  the  Commonwealth’s  ability  to  monitor  and  assess  the 
performance of  the MCH under any  future HoA, particularly  the quality and 
safety  of  the  services  being  delivered,  the  ANAO  recommends  that  DoHA 
review  the  categories  of  operational  and  clinical  information  required  to  be 
reported under the HoA, with a view to: 
 drawing  on  the  best  contemporary  practice  contained  in  the 
performance  and  accountability  framework  established  under  the 
national health reform process; and  





3.48 The  2008  HoA  set  out  requirements  for  consultation  with  key 
stakeholders  in  the  local  community  and  with  clinicians  working  at  the 
hospital  (see  paragraphs  2.30–2.34).  The  ANAO  examined  how  these 
requirements had been implemented and administered under both HoA. 
Liaison meetings between the parties 
3.49 As  noted  in  paragraph  2.32,  the HoA  have  not  contained  provisions 
requiring  regular  contact  between  the  parties,  though  provision  for  the 
appointment of  liaison officers was  included.  In practice,  the Commonwealth 
and Tasmania considered it desirable to continue the regular consultations that 
had  been  established  in  negotiating  the  2008  HoA  beyond  the  date  of  the 
commencement  of  the  Agreement.  In  October  2008,  it  was  agreed  that 





agendas,  papers  and  meeting  records.  The  period  after  February 2011  was 
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agendas,  papers  and  meeting  records.  The  period  after  February 2011  was 
concurrent  with  increased  consultation  between  the  parties  during  the 
negotiation of  the 2011 HoA, so specific  liaison meeting were not considered 
necessary. Liaison meetings resumed in October 2011, with the parties making 
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commented  to  the  ANAO  that  this  approach  has  been  beneficial  for  the 
relationship.  
Community consultation 
3.51 The  2008  HoA  (Clause  8.2(d))  required  Tasmania  to  establish  a 
community  regional  advisory  body  to  provide  key  stakeholder  engagement 
with,  and  guidance  to,  the  direction  and  development  of  health  and 
community  services  in  the North West  region.  In December  2008, Tasmania 
implemented  this  requirement  by  establishing  a  North  West  Area  Health 
Service Network Advisory Group  (the Group), with  broad  local  community 
and health sector membership. The main purpose of the Group was to operate 
as  a  communication  forum  and  as  an  opportunity  for  key  stakeholders  to 
provide input to project development in the region. 






 the  identification of hospital  services  that  enhance  services  across  the 
North West region; and 





feedback  between  its  State  Manager  and  central  office,  after  the  second 
meeting  in  March  2009.  DHHS  informed  the  ANAO  that,  since  July  2010, 
meetings of the Group have generally occurred on a six‐monthly basis and that 
DoHA has not been represented at the meetings since 2010. 
Clinical Services Advisory Group 
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that  the  Clinical  Services  Advisory  Group  would  become  part  of  the 
established  Medical  Advisory  Group.73  These  clinicians  meet  on  an  ad  hoc 
basis. 
3.55 The  HoA  requires  that  Tasmania  keep  the  Commonwealth  fully 
informed of  recommendations  it  receives  from  this Group. The HoA  further 
states  that  nothing  in  the  clause  requires  the  Commonwealth  to  accept  or 
implement  those  recommendations.  Records  of  the  DoHA/DHHS  liaison 
meetings  indicate  that clinicians discussed changes  to rostering arrangements 
twice  in  2010,  and  that  their  recommendations  were  provided  to  DoHA. 
Clinicians  also  met  with  DoHA  during  the  March  2012  meeting  (refer 
paragraph 3.15) to discuss rostering and service profile changes at the MCH. 
3.56 Notwithstanding  the discussion of  the rostering  issue over a  two year 
period by clinicians, no adjustments were made until the clinicians raised the 
matter  formally  with  the  THO‐NW  CEO  in  August  2012  (as  described  in 
paragraph 3.17) their intention to share rostering across the MCH and NWRH 
due  to  safety  and  other  concerns. This  episode  suggests  that  the utility  and 
purpose  of  the  Clinical  Services  Advisory  Group  model,  as  an  instrument 
under  the HoA  for  involving clinicians  in  the definition of clinical services at 
the MCH, would benefit from re‐consideration and clarification. 
Conclusion 







a  clinical  services  advisory  group  have  both  been  established.  While  the 
obligation  to  establish  the  community  regional  advisory  group  rests  with 
DHHS,  the HoA  established  a membership  role  for DoHA. DoHA  has  also 
established a range of outcomes  to be achieved by  the body. The department 
                                                     
73 The Medical Advisory Committee’s prime responsibility is to provide advice on all general medical and 
related clinical issues to the CEO and the Hospital executive to assist with their deliberations on clinical 
service planning, delivery, assessment and quality assurance issues. 
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with  the  body due  to  a  lack  of documentation  regarding  its  involvement  in 
meetings. In relation to the Clinical Services Advisory Group, advice has been 
provided  to  DoHA,  as  required  under  the  HoA,  regarding  the  delivery  of 
clinical services at the MCH. Given the need for clinicians to step outside this 
process  in 2012 and write directly  to  the THO‐NW CEO  regarding  rostering 
concerns,  there would be merit  in  further  clarifying  the  role of  the group  in 
contributing to the clinical settings at the MCH. 
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4. Governance and Management of the 





which  the  Mersey  Community  Hospital  (MCH)  is  to  be  managed.  Under 
Clause 8.2(b) of both the 2008 and 2011 HoA, the Tasmanian Government must 
‘...manage  the  Hospital  diligently,  honestly  and,  in  a  professional  and 
competent manner.’  In order  to assess  this,  the ANAO  initially  reviewed  the 
governance  and management  structures  of  the MCH  under  both HoA.  The 
audit did not examine operational decision‐making within the hospital, such as 
decisions regarding appointments to clinical positions. In subsequent chapters, 
the ANAO  examined  the  use  of  Commonwealth  funding  for  operating  the 
hospital  (Chapter  5),  and  the  performance  and  cost  of  hospital  services 
(Chapter 6). 
The Mersey Community Hospital within the Tasmanian 
health system 
The Department of Health and Human Services’ role 
4.2 DHHS  oversees  the  management  of  the  MCH  as  a  public  hospital 
within  the  broader Tasmanian  health  network,  and  in particular, within  the 
North West region, which is governed by a regional health body. Between 2008 
and 2012, the body—the North West Area Health Service (NWAHS)—was an 
operational  unit  within  DHHS.  In  accordance  with  the  provisions  of  the 
National  Health  Reform  Agreement  regarding  the  establishment  of  Local 
Hospital Networks, on 1 July 2012  the Tasmanian Health Organisation–North 
West (THO‐NW) was established. The THO‐NW is an independent body with 
responsibility  for  the  allocation  and  expenditure  of  the health budget  in  the 
North  West  region.  However,  DHHS  retains  ultimate  responsibility  for 
monitoring  the operations of  the MCH under  the HoA and  for  liaising with 
DoHA. 
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North West Area Health Service 2008–12 
4.3 In October 2008, DHHS established the NWAHS to improve integration 
between primary and secondary health care services in the North West region 
and  increase  local  management  through  public  participation  in  community 
networks.74  The  following  year,  this  model  was  replicated  across  the  state, 
creating the North Area Health Service and South Area Health Service.75  
4.4 Each  area  health  service was managed  by  a  Chief  Executive Officer 
(CEO) who held overall responsibility for health service delivery in the region. 
A General Manager was appointed for the MCH and the North West Regional 
Hospital  (NWRH). Under  this management  structure,  corporate  and  clinical 
governance responsibilities were managed on a regional basis, rather than by 
individual health operators.  
4.5 As  a  matter  of  principle,  it  was  acknowledged  by  the  Howard 
Government  during  negotiations  for  the  Commonwealth’s  purchase  of  the 
MCH  in  2007  that  it  could  not  be  effectively  operated  in  isolation  from  the 
Tasmanian  health  and  hospital  network.  This  was  similarly  acknowledged 
during  the Rudd Government’s  consideration  of management  arrangements 
for  the  hospital  in  2008. However,  the  2008 HoA  did  not  include  a  specific 
reference  to  the MCH operating within a wider health and hospital network. 
While  in practice, DoHA  recognised  and worked with  the NWAHS  after  its 
establishment76,  the  lack  of  formal  recognition  in  the  2008 HoA  created 
uncertainty around the management of the MCH  in a regional context. When 
negotiations on  the 2011 HoA  commenced, a key  condition  identified by  the 
Tasmanian  Premier  was  that  the  MCH  ‘operate  as  part  of  the  Tasmanian 
Health and Hospital Network with the governance framework that applies to 
that network.’77 The Commonwealth  agreed  to  this  condition,  and Clause 23 
was  included  in  the  2011  HoA,  recognising  that  the  management  and 
                                                     
74  Department of Health and Human Services, Annual Report 2008–09, DHHS, Hobart, p. 2. 
75  ibid., p. 2. 
76  A variation to the HoA agreed by the parties in December 2009 to expand the role of the MCH’s General 
Manager to include the duties of the General Manager for Elective Services for the North West, included 
reference to the NWAHS. 
77  Letter from the then Premier of Tasmania, the Hon David Bartlett MHA to the Prime Minister, the Hon 
Kevin Rudd MP, dated 27 April 2010. 
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Tasmanian Health Organisation–North West 
4.6 As  outlined  earlier,  the  Area  Health  Services  were  superseded  on 
1 July 2012 by  the Tasmanian Health Organisations  (THO)  introduced under 
the National Health Reform Agreement.79 Establishment of the THOs fulfilled 
Tasmania’s  responsibility  to  create  independent Local Hospital Networks  as 
separate  legal  entities  from  1 July 2012.80 The  objective  of  the Local Hospital 
Networks  is  to  decentralise  public  hospital management  by  increasing  local 







set  an  appropriate  strategic  direction  of  the  THOs  in  each  region.  The  
THO‐NW Governing Council  has  been  involved  in  the management  of  the 
MCH since the Council came into effect in July 2012. The Tasmanian Minister 
for Health and DHHS are  responsible  for monitoring  the performance of  the 
THOs and the Governing Councils.82 
4.8 Each  THO  has  a  Service Agreement  between  the Governing Council 
and the Minister for Health. The Service Agreement contains details specific to 
                                                     
78  Clause 23 acknowledges that Tasmania will manage and operate the MCH in line with its strategy for the 
North West of Tasmania and provides for consultation between the Commonwealth and Tasmania in 
those cases where Tasmania wishes to use funding to deliver services other than the core clinical 
activities specified in the HoA. 
79  The National Health Reform Agreement is the overarching health policy on improving health outcomes 
(refer Chapter 6, paragraph 6.4). 
80  Council of Australian Governments, National Health Reform Agreement 2011, COAG, Canberra, 2011,  
pp. 46-50. 
81  Tasmanian Health Organisations Act 2011, part 3.   
82  Tasmanian Government, Tasmanian Health Organisations Performance Management [Internet], 
Tasmanian Government, available from <http://www.dhhs.tas.gov.au/__data/assets/pdffile/0017/ 
101906/20120622-vf-Fact_Sheet_-_Performance_Management_2.pdf> [accessed 6 November 2012]. 
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THO‐NW Governing Council  has  been  involved  in  the management  of  the 
MCH since the Council came into effect in July 2012. The Tasmanian Minister 
for Health and DHHS are  responsible  for monitoring  the performance of  the 
THOs and the Governing Councils.82 
4.8 Each  THO  has  a  Service Agreement  between  the Governing Council 
and the Minister for Health. The Service Agreement contains details specific to 
                                                     
78  Clause 23 acknowledges that Tasmania will manage and operate the MCH in line with its strategy for the 
North West of Tasmania and provides for consultation between the Commonwealth and Tasmania in 
those cases where Tasmania wishes to use funding to deliver services other than the core clinical 
activities specified in the HoA. 
79  The National Health Reform Agreement is the overarching health policy on improving health outcomes 
(refer Chapter 6, paragraph 6.4). 
80  Council of Australian Governments, National Health Reform Agreement 2011, COAG, Canberra, 2011,  
pp. 46-50. 
81  Tasmanian Health Organisations Act 2011, part 3.   
82  Tasmanian Government, Tasmanian Health Organisations Performance Management [Internet], 
Tasmanian Government, available from <http://www.dhhs.tas.gov.au/__data/assets/pdffile/0017/ 
101906/20120622-vf-Fact_Sheet_-_Performance_Management_2.pdf> [accessed 6 November 2012]. 
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4.9 During  the development  of  the THO‐NW  Service Agreement, DoHA 
and DHHS officials discussed the impact the THO Act and Service Agreement 
would have on the management of the MCH. It was agreed that DHHS would 
continue  to oversee  the THO‐NW’s management of  the MCH. The THO‐NW 
Service  Agreement  includes  an  explicit  recognition  of  the  Tasmanian 
Government’s  responsibility  to  manage  the  MCH  according  to  the  HoA, 
stating  that  ‘[w]here  a discrepancy  arises between  the HoA  and  this Service 
Agreement,  the HoA  is  to  take  precedence.’85 DoHA was  satisfied  that  this 
arrangement is consistent with the intent of the HoA.  
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NWAHS to the THO‐NW, appropriate governance oversight of the MCH has 
been maintained.  In  relation  to  the  service  changes  negotiated  between  the 
Commonwealth  and  Tasmania  affecting  general  surgery  rostering  and 
paediatric care at the MCH, the THO‐NW Governing Council was advised of 
the  proposal  by  the  THO‐NW  in August  2012,  and  its  endorsement  of  the 
changes was sought. The submission to the Governing Council included a risk 
management plan and communication strategy. 
4.11 While  it  was  appropriate  to  brief  the  Governing  Council  on  the 
proposed  service  changes  and  gain  its  endorsement,  the  Chair86  and  the 
Tasmanian  Minister  for  Health  subsequently  described  the  Governing 




83  The THO-NW Service Agreement specifies that it is responsible for overseeing and coordinating the 
delivery of a wide range of health services to the North West region. This includes: achieving and 
maintaining standards of patient care; working with other THO’s to coordinate services; providing training 
and education; undertaking research; and collecting health data to contribute to state and national 
reporting and research. 
84  Tasmanian Government, Purpose, Functions and Powers of Tasmanian Health Organisations [Internet], 
Tasmanian Government, available from <http://www.dhhs.tas.gov.au/__data/assets/pdffile/0019/ 
101908/20120622-vf-Fact_Sheet_-_Purpose_Functions_Power.pdf> [accessed 1 November 2012]. 
85  Tasmanian Government, 2012–13 Service Agreement between Minister for Health and the Governing 
Council of the Tasmanian Health Organisation – North West, internal document, 2012, p. 9. 
86  J. Rheinberger, ‘Mornings on Demand’, ABC Radio Hobart, 24 October 2012. 
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in  the  MCH  Clinical  and  Financial  Services  Plan  2012–13  stating  that 
Governing  Council  approval  is  subject  to  meeting  the  requirements  of  the 
HoA. Given  the  role of  the THO‐NW  in  the management of  the MCH,  there 
would be benefit in the parties giving consideration, in the negotiation of any 
future HoA, to including appropriate recognition of the THO‐NW. 
Management of the Mersey Community Hospital 
4.12 In  addition  to  its  responsibility  to  manage  the  MCH  diligently, 
professionally  and  competently,  Clause  8.2(e)  of  the  HoA  also  requires 
Tasmania to comply with responsible public hospital practice in respect of the 
hospital and  its medical,  clinical and  surgical  services. The  following  section 
examines  key  elements  of  the  hospital’s  governance,  including  clinical 
governance  arrangements,  accreditation  status,  risk  management  and 
credentialing. 
Governance 
4.13 Under  the  regional  governance  structure  of  the  former NWAHS  and 
the current THO‐NW, internal policies and guidelines are consistent across the 
region.  However,  the  Commonwealth’s  ownership  of  the  hospital  adds  an 
additional level to the governance arrangements for the MCH, as the hospital’s 
management is accountable to the THO‐NW, DHHS and DoHA.  




4.15 The THO‐NW monitors  the  effectiveness  of  its  clinical  and  corporate 
governance requirements through the quality framework, specifically through:  
 audits  of  medical  and  administrative  records,  and  mortality  and 
morbidity reviews; 
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4.15 The THO‐NW monitors  the  effectiveness  of  its  clinical  and  corporate 
governance requirements through the quality framework, specifically through:  
 audits  of  medical  and  administrative  records,  and  mortality  and 
morbidity reviews; 
 clinical  indicators  set  by  the  Australian  Council  of  Healthcare 
Standards (ACHS); 
 complaint and incident investigations and trends; 
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 maintaining  a  panel  to  review  serious  incidents  that  have  been 
recorded  at  hospitals  and  consider  recommendations  made  by  the 
mortality  and morbidity  committee  (refer Figure  4.1), with  a view  to 
making  recommendations  to  the THO‐NW Executive  about  potential 
improvements. 





4.16 Clinical  (or  professional)  governance  is  a  key  area  of  hospital 
management.  It  is  the  system  by  which  the  governing  body,  managers, 
clinicians  and  staff  share  responsibility  and  are  held  accountable  for:  the 
  
ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
102 
delivery of  appropriate patient  care; minimising  risks  to  consumers;  and  for 
continuously  monitoring  and  improving  the  quality  of  clinical  care.87  The 
model implemented by the THO‐NW incorporates the monitoring, review and 
accreditation  roles  of  the  key  healthcare  industry  regulation  bodies,  the 
Australian Commission on Safety and Quality in Health Care (ACSQHC), and 
the ACHS.  




the THO‐NW Executive. The Morbidity  and Mortality Committee  reports  to 
the Serious Incidents Panel, which in turn reports to the Governing Council.  
4.18 Under  Clause  8.3  of  both  HoA,  Tasmania  is  required  to  establish  a 
clinical  network  of  physicians  and  other  health  practitioners.  This  group  is 
referred  to  as  the  ‘Clinical  Services Advisory  Group’  in  the HoA,  but  in  a 
monthly  meeting88  held  in  December 2008,  it  was  agreed  that  the  MCH’s 
existing Medical Advisory Council would serve this function.  
4.19 The  Medical  Advisory  Council  is  a  key  element  of  the  clinical 
governance  framework of  the MCH. The Council  comprises Head Clinicians 
and the Director of Medical Services. Its principal role is to provide advice on 
all  general medical  and  related  clinical  issues  to  the  CEO  and  the  hospital 
executive  to  assist  with  their  deliberations  on  clinical  service  planning, 
delivery, assessment and quality assurance  issues. Under  the HoA, Tasmania 
must keep  the Commonwealth  informed of any  recommendations  it  receives 





87  Australian Council of Healthcare Standards, ACHS News, Vol 12, 2004, p. 4. 
88  In October 2008, it was agreed that teleconferences would be held on a monthly basis between 
representatives from the MCH, DHHS and DoHA (refer Chapter 3).  
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87  Australian Council of Healthcare Standards, ACHS News, Vol 12, 2004, p. 4. 
88  In October 2008, it was agreed that teleconferences would be held on a monthly basis between 
representatives from the MCH, DHHS and DoHA (refer Chapter 3).  
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4.20 Accreditation  provides  public  recognition  of  the  achievement  by  a 
healthcare organisation of requirements of national healthcare standards.89 To 
be effective, accreditation should be considered as part of a broader continuous 
quality  improvement  framework  to  ensure  that  safety and quality  issues are 
appropriately  addressed  in  a  timely manner.90  In  the  case  of  the MCH  and 
NWRH,  they  are  considered  one  entity  for  the  accreditation  process. 
Accreditation  is  undertaken  across  three  areas  of  hospital  operations—
corporate, clinical and support functions.  
4.21 Although  there  is  no  specific  reference  to  accreditation  in  the  HoA, 
DoHA advised  the ANAO  that  it considers achieving accreditation as one of 
the mechanisms in place to provide assurance that the hospital is appropriately 
managed  in accordance with  the  requirements of  the HoA. Accreditation  for 
the North West region hospitals from the ACHS was most recently received in 
July 2011.  While  accreditation  is  valid  for  four  years,  there  are  scheduled 
periodic reviews after the second year.  
4.22 At  the  time  the NWAHS  received  accreditation,  an  overall  rating  of 
‘moderate achievement’ was provided by the ACHS. The accreditation process 
identified  that  the  capacity  of  the  NWAHS  to  plan,  develop  and  deliver 









89  Australian Council of Healthcare Standards, ‘Report of the Organisation-Wide Survey for the ACHS 
Evaluation and Quality Program’, North West Area Health Service – Acute Services, ACHS, Ultimo, 
2011, p. 1. 
90  Australian Commission on Safety and Quality in Health Care, Fact Sheet – National Safety and Quality 
Health Service Standards – Overview [Internet], ACSQHC, available from 
<http://www.safetyandquality.gov.au/our-work/accreditation/nsqhss/nsqhs-standards-fact-sheets/> 
[accessed 7 November 2012].   
91  Australian Council of Healthcare Standards, ‘Report of the Organisation-Wide Survey for the ACHS 
Evaluation and Quality Program’, North West Area Health Service – Acute Services, ACHS, Ultimo, 
2011, p. 15. 
92  ibid. 
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4.23 To some extent,  these  issues have been addressed by  the clinician‐led 
changes to the inpatient paediatrics unit and general surgery rostering agreed 
in October 2012.  
4.24 A  further  recommendation  from  the  ACHS  that  affects  the  MCH 
related to the appropriateness of storage and control of stock items within the 
Regional  Supply  Department  at  the  MCH,  with  the  NWAHS  required  to 
review  the  ‘cramped conditions.’ DHHS advised  the ANAO  in  July 2013  that 
progress  on  this  issue  is  subject  to  the  resolution  of  the  ongoing  issue  of 
responsibility  for  the  funding of capital works at  the MCH above  the  limit of 
$250 000 set in the HoA.93  




service  providers  from  1 January 2013.  The  THO‐NW  has  incorporated 
compliance  with  these  new  Standards  as  a  requirement  in  its  Continual 
Quality Improvement Framework 2012–15. 
4.26 With  regard  to  the MCH’s  ability  to meet  these  future  accreditation 
standards,  Tasmania  has  advised  the  Commonwealth  that  the  outstanding 
issue  of  responsibility  for  capital  funding  potentially  compromises  future 
accreditation  for  the  MCH.  In  particular,  Tasmania  noted  that  the  Supply 
Department, Pharmacy Department and theatre recovery area were identified 
through various reviews, including one by the ACHS, as requiring upgrading. 
As  previously  outlined,  responsibility  for  providing  capital  funding  for  the 
MCH  above  the  limit  of  $250  000  set  in  the HoA  is  the  subject  of  ongoing 
negotiations between the Commonwealth and Tasmania (refer Chapter 3). 
Risk management 
4.27 Good  clinical  governance  requires  well‐designed  systems  for 
identifying and managing risks to patients, employees, volunteers, visitors and 
the  institution.94 The most  recent  review of  the  risk management  framework 
                                                     
93  ibid., p. 42. There were also concerns raised about the ventilation system to the room holding chemicals 
in the MCH theatre. DHHS has advised that work is progressing to rectify this issue through the 
installation of a larger exhaust fan in the room. 
94  Australian Commission on Safety and Quality in Healthcare, Standard 1: Governance for safety and 
Quality in Health Service Organisations: Safety and Quality Improvement Guide, Commonwealth of 
Australia, Sydney, 2012, pp. 6 and 8. 
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93  ibid., p. 42. There were also concerns raised about the ventilation system to the room holding chemicals 
in the MCH theatre. DHHS has advised that work is progressing to rectify this issue through the 
installation of a larger exhaust fan in the room. 
94  Australian Commission on Safety and Quality in Healthcare, Standard 1: Governance for safety and 
Quality in Health Service Organisations: Safety and Quality Improvement Guide, Commonwealth of 
Australia, Sydney, 2012, pp. 6 and 8. 
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was  completed  by  the  NWAHS  in  May 2012.  The  revised  framework  was 
carried  over  through  the  transition  to  the  THO‐NW  and  is  in  effect  from 
1 July 2012 to 1 July 2015. 
4.28 The  THO‐NW  risk  management  framework  uses  the  principles  and 
guidelines  set  out  by  the  Australian  Standard  on  risk  management.95  The 




or as determined by  senior management and medium  to  low  risks are  to be 
reviewed at least annually by either the relevant committee or manager.  
Credentialing 
4.29 Credentialing  is  the  process  used  to  verify  the  qualifications  and 









national  standards.  In  those  aspects  of hospital management,  it  is  consistent 
with the requirement under the HoA that Tasmania carry on the hospital in a 
professional  and  competent  manner  and  comply  with  responsible  public 




95  Standards Australia, AS/NZS ISO 31000:2009 Risk Management-Principles and Guidelines, Standards 
Australia, Australian and New Zealand, 2009. 
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5. Expenditure of Commonwealth 
Funds for the Mersey Community 
Hospital 
This chapter examines the basis on which the Mersey Community Hospital is funded 
under  the  Heads  of  Agreement  and  the  mechanisms  used  by  the  Commonwealth 
Department of Health and Ageing to monitor Tasmania’s compliance with agreement 
terms  and  conditions.  It  also  outlines  the  results  of  the ANAO’s  testing  of  selected 
Mersey Community Hospital expenditure categories. 
Introduction 
5.1 The  Commonwealth  provides  funding  to  Tasmania  for  the 
management and operation of  the Mersey Community Hospital  (MCH). The 
amount  of  funding  is  agreed  between  the  Commonwealth  and  Tasmania 
during the negotiation of each Heads of Agreement (HoA). The funding for the 
MCH,  provided  under  the  2008  and  2011  HoA,  was  $169.8  million  and 
$197.5 million respectively. 
5.2 The  2008  and  2011  HoA  set  the  parameters  within  which 
Commonwealth  funding  is  to be used. Clause 4.1  in both  the 2008 and 2011 
HoA states that Tasmania must use the funds only for the performance of the 
project. The project is defined in the Schedule to the HoA as comprising: 
(a) the management  and  operation  of  the  hospital  (including  repair  and 
maintenance); and 
(b) carrying on the business and operations of the hospital, which includes 
managing,  administering,  delivering  and  performing,  at  a minimum, 
the core clinical activities. 
5.3 To determine whether funds for the MCH were approved by DoHA in 
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Relationship of MCH funding to other funding sources 
5.4 The  Commonwealth’s  direct  funding  under  the  HoA  provides  the 
majority of revenue for the operation of the MCH. In general, Commonwealth 
payments to the states are taken  into account when the distribution of Goods 
and  Services  Tax  (GST)  revenue  is  being  calculated  by  the  Commonwealth 
Grants Commission  (CGC).96 However,  the direct  funding  received  from  the 
Commonwealth  for  the  MCH  does  not  result  in  a  reduction  in  other 
Commonwealth funding streams, as  it was agreed that the funding would be 
quarantined.97 
5.5 Specifically,  the  successive  HoA  have  provided  that  the 
Commonwealth take steps to ensure that its funding for the MCH is excluded 
or  ‘quarantined’  from  the CGC’s  calculation  of  the Tasmanian  share of GST 
revenue. Tasmania  requested  this exclusion as one of  conditions on which  it 
agreed to sell the hospital to the Commonwealth in 2007, to avoid a reduction 
in  the  overall  level  of  GST  funding  Tasmania  received  from  the 
Commonwealth  as  a  consequence  of  the  Commonwealth  acquiring  the 
hospital. Having been agreed as part of the sale of the MCH, this exclusion was 
maintained  in  both  the  2008  and  2011  HoA.  As  a  result,  the  funding  that 
Tasmania  receives under  the HoA  to operate  the MCH  is  in  addition  to  the 
funding that it would otherwise receive from the Commonwealth.  
5.6 In addition  to  the direct  funding  from  the Commonwealth under  the 
HoA, the MCH receives funding through: 
                                                     
96  The CGC is a statutory authority, the functions of which include providing advice to the Commonwealth 
on the allocation of revenue from the GST to states and territories. GST revenue is distributed to the 
states and territories at different per capita amounts, a process known as ‘fiscal equalisation.’ This 
process is designed to address the different economic and social conditions that have affected the 
revenue that states and territories can collect from taxes and charges, and the costs of delivering 
services. Those Commonwealth payments that are not taken into account by the CGC when calculating 
the distribution of GST revenue fall into two groups: those that do not provide budgetary support and 
those where the objective of a Commonwealth payment is in conflict with fiscal equalisation. In the latter 
case, terms of reference to the Commission specify those payments that should not have an effect on 
the distribution of the GST. 
97  The Commission has reported that its terms of reference require that the Commonwealth’s ongoing 
operation of the Mersey Community Hospital through the Tasmanian Government should not influence 
Tasmania’s fiscal capacity. Refer Commonwealth Grants Commission, Report on GST Revenue Sharing 
Relativities–2010 Review, Volume 2–Assessments of State Fiscal Capacities, Appendix 2B Treatment of 
Commonwealth Payments in the 2010 Review. Available from: 
<http://www.cgc.gov.au/attachments/article/27/2010_REVIEW_FINAL_REPORT_VOLUME_2.pdf> 
[accessed 10 July 2013]. 
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the  National  Partnership  Agreement  on  Improving  Public  Hospital 
Services); 
 the  Tasmanian  Government  for  capital  improvements  ($6.1  million 





The funding pathway 
5.7 Commonwealth funding for the MCH is appropriated to DoHA and is 
subject  to  internal Commonwealth reporting and approval requirements. The 
expenditure  of  the  funds  by  DHHS  is  subject  to  separate  reporting  and 
acquittal  requirements  under  the  HoA,  which  are  designed  to  provide 
assurance  to  DoHA  that  the  funds  are  being  spent  in  accordance  with  the 
agreement. These arrangements are examined in the following sections. 
Appropriation and approval of MCH funding 
5.8 Commonwealth  funding  to  the MCH  is sourced from DoHA’s Budget 
Outcome 13—Acute Care. Outcome 13 aims  to  improve  the efficiency of, and 
access to, public hospitals and acute care services through the delivery of major 
reforms.  In  2012–13,  the  total  estimated  expense  for  Outcome  13  is 
$991.3 million.98 There are  three programs under Outcome 13, with  the MCH 
initiative funded under Program 13.3: Public Hospitals and Information.  
Financial management framework approvals 
5.9 The Commonwealth  financial management  framework, established by 




98  Commonwealth of Australia, Portfolio Budget Statements 2012–13, Commonwealth of Australia, 
Canberra, 2012, p. 224. 
99  Public money and public property are broadly defined in the FMA Act as money and property in the 
custody or control of the Commonwealth. 
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98  Commonwealth of Australia, Portfolio Budget Statements 2012–13, Commonwealth of Australia, 
Canberra, 2012, p. 224. 
99  Public money and public property are broadly defined in the FMA Act as money and property in the 
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subject  to  the  FMA Act,  is  required  to  comply with  the  obligations  set  out 
under the framework.100  
5.10 FMA Regulation 9 sets out specific  legislative  requirements  that must 
be satisfied  in order  for an approver,  in  the case of  the MCH a senior DoHA 
officer,  to properly approve a spending proposal under an arrangement such 
as  the  HoA.  Arrangements  involving  the  commitment  of  public  money 
without an existing appropriation, generally over  future  financial years, also 
require  approval  under  FMA  Regulation  10.  Consistent  with  these 
requirements, DoHA  sought  and  recorded  the  appropriate  approvals  under 
FMA Act Regulations 9 and 10  for  the commitment of Commonwealth  funds 
for the initial purchase of the hospital and, subsequently, for the commitment 
of Commonwealth funding under the 2008 and 2011 HoA.101 
5.11 It  is  important  that a Commonwealth approver’s  consideration of  the 
proper use of resources, and their decisions  in relation to spending proposals 
are recorded  in a manner  that promotes  transparency and accountability and 
which  is capable of demonstrating compliance with  financial  framework and 
policy  obligations.  This  includes  any  inquiries  undertaken,  or  caused  to  be 




for  the  MCH,  the  approvers  did  not  record  that  further  inquiries  were 
undertaken or requested. The approval was given on the basis of information 
provided  in  the  department’s  submission.  The  information  provided  to  the 




100  The FMA Act applies to DoHA in so far as the funds for the MCH are committed, appropriated and 
transferred to Tasmania. Clause 1.6 of the HoA states that the agreement is to be governed by the laws 
in force in the State of Tasmania. Expenditure of Commonwealth funding at the MCH is managed in 
accordance with the Tasmanian Financial Management and Audit Act 1990 and relevant Treasurer’s 
instructions.  
101  The Regulation 9 and 10 approvals were provided in advance of the endorsement of each of the two 
HoA, as required by the financial framework. In total, there were three Regulation 9 approvals provided 
for the 2008 HoA to cover additional expenditure. These approvals were for the total revised funding 
envelope for the MCH. Regulation 9 approval relating to the 2011 HoA was provided on the same day as 
the HoA was signed by the Australian Government Minister for Health. 
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5.13 As outlined  in Chapter 2,  in preparation  for  the negotiations  for each 
HoA,  DoHA  prepared  calculations  to  estimate  hospital  running  costs  and 
assessed a  range of  factors  that had  the potential  to affect  these calculations. 
The  department  also  obtained  the  Government’s  approval  for  the  funding 
envelope  for  the  negotiations.  However,  the  departmental  Regulation  9 
submissions  covering  both  the  2008  and  2011  spending  proposals  did  not 
include specific information on the work that the department had undertaken 
to  determine  that  the  spending  proposal  represented  a  proper  use  of 
Commonwealth resources.102  
5.14 While DoHA had  taken  steps  to accurately  cost  the operations of  the 
hospital  in  preparation  for  the  2008  HoA  negotiations,  the  Regulation  9 
submission relating to the 2008 HoA provided very limited information for the 
approver  to  make  a  decision  on  the  merits  of  the  spending  proposal.  For 
example,  it  did  not  reference  value  for  money  considerations  and  detailed 
arrangements  for  the  management  of  risks,  the  assessment  of  agreement 
deliverables, financial acquittal and reporting arrangements. DoHA was better 
placed  to  advise  on  costs  for  the  2011  HoA  given  the  knowledge  and 
experience gained from the operation of the hospital under the earlier HoA.103 
As  a  result,  the Regulation  9  submission  relating  to  the  2011 HoA  included 
additional  information,  such  as  value  for  money  considerations  and 
arrangements for monitoring the hospital’s performance and expenditure, but 




from  the  policy  process  it  was  engaged  in  to  settle  operating  and  funding 
arrangements for the MCH.   
                                                     
102  Proper use is defined in section 44 of the FMA Act as ‘efficient, effective, economical and ethical use that 
is not inconsistent with the policies of the Commonwealth’. While amendments to the FMA Act, which 
came into effect on 1 March 2011, added ‘economical’ to the definition of proper use, the Department of 
Finance and Deregulation has advised that the concepts of efficient and effective already encompassed 
the concept of economical, which was added to emphasise the requirement to avoid waste and increase 
the focus on the level of resources that the Commonwealth applied to achieve outcomes. (See Finance 
Circular No. 2011/01 Commitments to spend public money (FMA Regulations 7 to 12), available at 
<http://www.finance.gov.au/publications/finance-circulars/2011/docs/Finance-Circular-2011-01-FMA-
Regulations-7-12.pdf> [accessed 11 April 2013]). 
103  As outlined at paragraph 5.26 of this chapter, DoHA also specifically examined the MCH’s expenditure 
and costs in April 2011, and conducted a site visit for this purpose, in the context of negotiations with 
Tasmania on the quantum of funding to be included in the 2011 HoA. 
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103  As outlined at paragraph 5.26 of this chapter, DoHA also specifically examined the MCH’s expenditure 
and costs in April 2011, and conducted a site visit for this purpose, in the context of negotiations with 
Tasmania on the quantum of funding to be included in the 2011 HoA. 
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MCH payment arrangements  
5.15 The  payment  of  Commonwealth  funds  to  the  MCH  occurs  on  a 
monthly basis, with MCH finance staff invoicing DoHA at the commencement 
of each month, one month in advance. DoHA then electronically transfers the 
funds  to DHHS and  they are  receipted directly  to  the MCH. The amount of 
funding provided  to  the MCH each month  is calculated by dividing  the  total 
annual  funding  amount  by  12.  The  Tasmanian  Health  Organisation‐North 
West  (THO‐NW)  is  legislatively  responsible  for  managing  the  hospital 
services,  including  the  funding  provided  by  the  Commonwealth  through 
DHHS.  






5.17 Financial  matters  involving  the  MCH  are  also  discussed  during 
monthly  teleconferences  between DoHA, DHHS  and MCH management.  In 
general, the matters discussed relate to financial reporting obligations specified 
in  the HoA,  specific  compliance  issues,  and  any necessary  follow‐up  action. 
These  monthly  teleconferences  provide  a  useful  mechanism  to  share 
information and resolve operational issues.  
Audited annual financial statements 
5.18 The HoA require DHHS to provide annual audited financial statements 
to DoHA. Further, the Tasmanian Audit Office undertakes an audit of MCH’s 
financial  statements  as  part  of  a  larger  audit  of  DHHS.  This  audit  work 
provides assurance that the MCH’s financial statements: 




accordance  with  the HoA  does  not  extend  to  providing  assurance  that  the 
expenditure  is  consistent with  the  specific  terms and  conditions of  the HoA. 
Rather,  it  is the responsibility of DHHS’ Chief Financial Officer to provide an 
annual acquittal  statement  to DoHA  confirming  that  the  funds were used  in 
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Expenditure of funds under the Heads of Agreement 
5.20 Since the Commonwealth’s acquisition of the MCH, a number of public 
claims have been made relating to the possible use of Commonwealth funding 
intended  for  the MCH  to support other hospitals  in  the region.  In particular, 
the media has reported claims  in relation to the use of Commonwealth funds 
for staffing expenses and for the purchase of supplies and pharmaceuticals at 
the  NWRH  in  Burnie.104  With  regard  to  these  claims,  the  Tasmanian 
Government has stated that ‘the MCH operates its funding in accordance with 
the  detailed  and  publicly  available Heads  of Agreement’.105  Further, DHHS 
informed  the  ANAO  that  it  has  ‘only  used  Commonwealth  funds  for  the 
performance of this project [the MCH program]’. 
5.21 In  assessing  these  claims,  and  considering whether  the  expenditure  of 
Commonwealth  funding  for  the  MCH  complies  with  the  HoA,  the  ANAO 





either  been  subject  to  claims  of  misuse  of  funds  or,  in  the  ANAO’s  view, 
represented  a  potential  area  of  risk.  The  areas  included  staffing  expenses,  the 
purchase of supplies and pharmaceuticals, patient  transport shared services and 
cross‐charging. The ANAO also reviewed the MCH’s asset management system. 
DoHA’s monitoring of expenditure reporting 
5.22 Upon  receipt of MCH’s monthly expenditure  reports, DoHA uses  the 




104  Tingle, L. ‘Claims funds bypassed Mersey’, The Australian Financial Review, 1 December 2011, p. 12; 
Kempton, H. ‘Hospital cash switch storm’, The Mercury, 22 December 2011; and, ‘Hospital funding 
inquiry urged’, ABC News, 22 December 2011.  
105  Similarly, the Tasmanian Government has also been publicly reported as rejecting allegations of this 
type, stating that ‘funding and resourcing of the Mersey Hospital is strictly in accordance with the three-
year federal agreement’ [‘Hospital funding inquiry urged’, ABC News, 22 December 2011]. 
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104  Tingle, L. ‘Claims funds bypassed Mersey’, The Australian Financial Review, 1 December 2011, p. 12; 
Kempton, H. ‘Hospital cash switch storm’, The Mercury, 22 December 2011; and, ‘Hospital funding 
inquiry urged’, ABC News, 22 December 2011.  
105  Similarly, the Tasmanian Government has also been publicly reported as rejecting allegations of this 
type, stating that ‘funding and resourcing of the Mersey Hospital is strictly in accordance with the three-
year federal agreement’ [‘Hospital funding inquiry urged’, ABC News, 22 December 2011]. 
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5.23 The ANAO’s analysis of DoHA records  indicated  that  the department 
reviews each Mersey Monthly Report and, where necessary, queries DHHS on 
expenditure. Under Clause 7.3 in both HoA, Tasmania must maintain financial 
records  sufficient  for  it  to  substantiate  to  the  Commonwealth’s  reasonable 
satisfaction that the funding has been expended or committed according to the 
HoA. 
5.24 From  time‐to‐time, DoHA has  raised  issues with DHHS  in  relation  to 
concerns  arising  from  its  analysis  of  the  monthly  expenditure  reports.  In 
April 2009, DoHA  identified  an  increase  in  expenditure  on  the  ‘Purchase  of 
Specialist  Services’  category.  DHHS  subsequently  advised  DoHA  that 
$2 million had been used to purchase clinical services (the large majority of this 
expenditure was  for  orthopaedic  services)  from  the NWRH  and Launceston 




the  approach  adopted  by DHHS was  not  in  keeping with  the  intent  of  the 
HoA, it did not represent a breach. On this basis, action to recover the funding 
was not pursued. 
5.25 In  June  2010, DoHA  again  queried DHHS  on  an  overall  increase  in 
monthly expenditure compared with previous months. In its query to DHHS, 
DoHA reiterated the Commonwealth’s requirement for the funding to be used 
exclusively  on  the  MCH.  DHHS  advised  that  the  increase  was  due  to  the 
occurrence  of  annual  expenses  including:  $785  000  for  the  purchase  of 
orthopaedic services for patients from the MCH catchment area to be treated at 
the  NWRH;  $1.6 million  on  interstate  charging;  and  $321 000  for  the 
redevelopment of the High Dependency Unit (HDU) at the MCH, which was 
funded by Tasmania. 
Ongoing DoHA scrutiny 
5.26 Apart  from  its  regular  review  of  MCH  financial  reports,  DoHA 
specifically  examined  the  MCH’s  expenditure  and  costs  in  April 2011,  and 
conducted  a  site  visit  for  this  purpose,  in  the  context  of  negotiations  with 
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and  this  generated  a  number  of  queries  and  requests  for  clarification.  For 
example,  DoHA  asked  for  explanations  of  the  types  of  items  recorded  in 




5.27 DoHA  has  scrutinised  the  MCH  expenditure  reports  provided  by 
DHHS  and  queried  expenditure  where  there  were  concerns  regarding 
compliance with  the HoA.  It also had available  to  it  the audits of  the MCH’s 
financial  statements  conducted  by  the  Tasmanian  Audit  Office.  However, 
DoHA’s  scrutiny has not extended  to  conducting a  review or audit of MCH 
expenditure against the terms of the HoA. While DoHA examined the MCH’s 
financial  records  in  April 2011,  this  examination  was  undertaken  for  the 
purpose  of  clarifying  MCH  costs  in  the  context  of  the  negotiation  of  the 
2011 HoA not  as a means of validating  expenditure. The periodic  review by 
DoHA of MCH expenditure would provide additional assurance regarding the 
appropriate use of Commonwealth funds under the HoA.  
Analysis of expenditure transactions 
5.28 To gain assurance that Commonwealth funding for the MCH has been 
used  in  accordance  with  the  HoA,  the  ANAO  analysed  the  following 
categories  of  expenditure:  employees,  supplies,  pharmaceuticals,  patient 
transport, shared services costs and cross‐charging. As outlined earlier,  these 
categories  were  selected  because  they  had  either  been  subject  to  claims  of 
misuse  or  represented  an  area  of  potential  risk.  The  ANAO  sought  the 




by  the MCH,  to  the  value  reported  in DHHS’  annual  acquittal  statement  to 
DoHA  and  in  the  annual  financial  statements.  This  was  necessary  because 
there  is a  lack of alignment between the expense categories  in DHHS’ system 
and  the  expense  categories  set  out  in  the  monthly  and  annual  acquittal 
                                                     
106  The ANAO’s testing involved confirming the details of transactions selected as part of the sampling 
process with the documentation supporting the transaction, for example invoices and timesheets.  
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and  this  generated  a  number  of  queries  and  requests  for  clarification.  For 
example,  DoHA  asked  for  explanations  of  the  types  of  items  recorded  in 




5.27 DoHA  has  scrutinised  the  MCH  expenditure  reports  provided  by 
DHHS  and  queried  expenditure  where  there  were  concerns  regarding 
compliance with  the HoA.  It also had available  to  it  the audits of  the MCH’s 
financial  statements  conducted  by  the  Tasmanian  Audit  Office.  However, 
DoHA’s  scrutiny has not extended  to  conducting a  review or audit of MCH 
expenditure against the terms of the HoA. While DoHA examined the MCH’s 
financial  records  in  April 2011,  this  examination  was  undertaken  for  the 
purpose  of  clarifying  MCH  costs  in  the  context  of  the  negotiation  of  the 
2011 HoA not  as a means of validating  expenditure. The periodic  review by 
DoHA of MCH expenditure would provide additional assurance regarding the 
appropriate use of Commonwealth funds under the HoA.  
Analysis of expenditure transactions 
5.28 To gain assurance that Commonwealth funding for the MCH has been 
used  in  accordance  with  the  HoA,  the  ANAO  analysed  the  following 
categories  of  expenditure:  employees,  supplies,  pharmaceuticals,  patient 
transport, shared services costs and cross‐charging. As outlined earlier,  these 
categories  were  selected  because  they  had  either  been  subject  to  claims  of 
misuse  or  represented  an  area  of  potential  risk.  The  ANAO  sought  the 
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statements  in  the Annexures  to  the HoA and  in  the MCH’s annual  financial 
statements. 
5.30 The ANAO selected a sample of transactions from the total population 




appropriate  use  of  Commonwealth  funds.  Nevertheless,  the  sample  size 
selected  for  three  expense  categories—employee  expenses,  supplies  and 
pharmaceuticals  expenses—would  support  a  high  level  of  assurance  in  the 
conduct of a financial statement audit. 
5.31 The  financial management  system maintained by DHHS, and used at 
the  MCH,  did  not  have  the  functionality  to  produce  a  complete  list  of 
transactions  between  the  MCH,  DHHS  and  other  Tasmanian  hospitals. 
Consequently,  in  the  case  of  two  expense  categories—payments  for  shared 
services  and  cross‐charging  expenses107—the  total  population  of  transactions 
could not be confirmed. While  the ANAO was able  to  test  transactions  from 
these  expenditure  categories,  a  conclusion  could  not  be  drawn  as  the  total 
populations for these categories could not be confirmed and the sample tested 
cannot  be  considered  to  be  representative.  DHHS  advised  the  ANAO  in 
July 2013  that,  subsequent  to  the  completion  of  audit  fieldwork,  it  has  now 
developed an IT solution to identify a complete population of shared services 
and cross‐charging transactions. DHHS advised that this solution will enable a 
full  set  of  these  transactions  to  be  populated  for  any  future  audit  of  these 
expense categories. 
Access to financial records 
5.32 As outlined earlier, under  the HoA Tasmania must maintain  financial 
records  sufficient  for  it  to  substantiate,  to  the  Commonwealth’s  reasonable 
satisfaction, that the funding has been expensed or committed according to the 
HoA.  To  meet  its  obligations  under  the  HoA,  DHHS  requires  appropriate 
systems  to  capture,  analyse  and  report  financial  information.  However, 
following  the  Commonwealth’s  acquisition  of  the  hospital,  DHHS  did  not 
adjust  financial management systems  to  reflect  the MCH as a separate entity 
within Tasmania’s health system. DHHS advised the ANAO in July 2013 that it 
                                                     
107  Cross-charging expenses refers to payments between the MCH and other Tasmanian hospitals. 
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considered  that  the  MCH  is  easily  distinguished  from  the  rest  of  the 
department  because  it  has  its  own  group,  cost  centres,  fund  source  and 
location,  and  DHHS  uses  this  information  to  provide  the  annual  acquittal 
statement  to DoHA  for MCH  funding. Nevertheless,  in  the  testing  of MCH 
expenditure  difficulties  were  experienced  in  distinguishing  MCH  financial 
data  from  other  hospital data within DHHS  systems,  and  in  reconciling  the 
transaction  listing  extracted  from  DHHS’s  finance  system  to  the  hospital’s 
annual  financial  statements  and  the  annual  acquittal  statement.  Further,  as 
noted  above,  DHHS’s  systems  at  the  time  of  testing  did  not  support  the 
preparation  of  a  complete  cross‐charging  transaction  listing  for  the  MCH, 
meaning that DHHS was not well placed at that time to meet its accountability 
obligations under the HoA. 
5.33 Notwithstanding  the  preparedness  of  DHHS  and  the  THO‐NW  to 
cooperate with  the  audit,  and  the  efforts  of  their  staff  to  assist,  some  of  the 
financial  information  required  to  support  the ANAO’s  testing  of  individual 
transaction  samples  could  not  be  provided  within  the  timeframe  for  audit 
fieldwork  and  was,  therefore,  unable  to  be  tested.  In  particular,  following 
initial difficulties and delays in selecting employee samples for testing from the 
relevant DHHS  system,  there were  subsequent  difficulties  in  locating  some 
employee  files  and  information  to  support  testing  of  samples  that  would 
generally be expected to be retained in these files.108  






Results of expenditure analysis 
5.35 Within  the  limitations  of  DHHS’  systems  and  the  availability  of 
records,  the  ANAO  analysed  samples  taken  from  selected  expenditure 
categories. The ANAO applied an exception threshold of two per cent to these 
                                                     
108 DHHS advised the ANAO in July 2013 that a contributing factor to the difficulties in accessing employee 
records was the relocation of a small amount of archived or former MCH employee records away from 
the MCH as an interim measure following the closure of a storage facility and pending electronic 
scanning of those records. In this context, the ANAO noted that there was no mechanism to keep track 
of personnel files that were transferred to other locations. 
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samples. This means  that  if  the proportion of  transactions  that  could not be 
verified or were  incorrect represented more  than  two per cent of  the value of 
the sample population, the ANAO was unable to obtain sufficient assurance to 
form  a  conclusion  regarding  the  appropriateness  of  expenditure  in  those 
categories.  
5.36 The  test  results  for  employees,  supplies  and  pharmaceuticals  were 
within  this  exception  threshold,  and  conclusions  were  therefore  able  to  be 
formed for these categories of expenditure. However, the results for the patient 
transport  transactions  testing  significantly  exceeded  the  allowable  threshold, 
as  outlined  below  (refer  paragraph  5.46).  Further,  no  conclusion  could  be 
drawn  about  shared  services  and  cross‐charging  transactions  as  the  total 
populations  for  these categories could not be confirmed and a  representative 
sample of transactions could not be selected and tested.  
Shared staff  
5.37 Preceding the Commonwealth’s takeover, the MCH, together with the 
NWRH,  formed one  entity with  two  separate  campuses.  In discussions with 
clinicians  and  the  MCH  management,  the  ANAO  was  informed  that  staff 
regularly work at both  the MCH and NWRH. Where staff work between  the 
MCH  and  other  hospitals,  their  salary  costs  are  required  to  be  apportioned 
between  the  hospitals  accordingly. Consultants, Registrars  and  nursing  staff 
from  NWRH  often  provide  medical  support  for  the  MCH,  and  vice  versa, 











the  MCH  are  being  used  to  pay  for  staff  at  the  NWRH.109  To  assess  these 
                                                     
109  Tingle, L. ‘Claims funds bypassed Mersey’, The Australian Financial Review, 1 December 2011, p. 12. 
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claims,  the ANAO  tested  a  sample  of  153 transactions,  including  salary  and 
wage payments  to permanent  staff, payments of  invoices  for  locum medical 
practitioners  and  recognition of  employee  leave  and other benefits. Of  these 
153 transactions,  valued  at  $753 834,  nine transactions  could  not  be  tested 




Regional stores function 
5.39 Hospital  stores,  such  as  bandages  and  syringes,  for  the  THO‐NW 
(including the MCH) are held on site at the MCH.110 The Supply Department at 
the  MCH  operates  as  a  central  storage  facility,  receiving,  distributing  and 
storing medical equipment and supplies. Medical supplies and equipment are 
initially purchased by DHHS  from  suppliers  and  are  then  transferred  to  the 




operated  by DHHS  staff.  These  staff  visit  each ward  and  department  on  a 
weekly  or  bi‐weekly  schedule  to  record  stock  levels  then  replenish  stock  to 
agreed holding levels. Costs are charged to the ward or department when the 
supplies are dispensed. 
5.41 The MCH  is  invoiced monthly by  the NWRH, with  invoiced amounts 
inclusive  of  a  15  per  cent  administration  levy—capped  at  a  maximum  of 
$50 000 per month. The MCH  is  the only Tasmanian hospital  that  is charged 
this  fee  because  it  is  the  only  public  hospital  not  owned  by  the  Tasmanian 
Government. As DHHS  employs  the  Supply Department  staff,  this  fee  is  to 
allow DHHS  to recoup  the costs associated with  the MCH’s use of  the stores 
function. 
5.42 The media  has  also  reported  claims  that  Commonwealth  funding  is 
being used  inappropriately  to purchase Commonwealth  funded  goods  from 
the Supply Department at the MCH for the NWRH. To assess these claims, the 
ANAO  analysed  150  transactions  valued  at  $843 096,  which  included 
                                                     
110  Pharmaceuticals are stored and dispensed from the NWRH (refer paragraph 5.43). 
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110  Pharmaceuticals are stored and dispensed from the NWRH (refer paragraph 5.43). 
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to  5.45). Of  the  150  transactions  in  the  sample,  five  transactions,  valued  at 
$3763  could not be verified because either DHHS was unable  to provide  the 
necessary  information or  the  transactions were not  supported by  the  related 
documentation.  Notwithstanding  the  lack  of  supporting  documentation  for 
five  transactions,  the ANAO did not  find evidence of Commonwealth  funds 
being used  to purchase supplies used at  the NWRH or any other Tasmanian 
hospital. 
Regional pharmaceuticals function 
5.43 The MCH obtains its pharmaceutical supplies from the NWRH, which 
functions  as  the  central  pharmaceuticals  storage  facility  for  Tasmania’s  
North  West  region.  Pharmaceuticals  are  managed  using  an  electronic 
pharmaceutical management  system, which  is  linked with DHHS’  financial 
management  system. Pharmaceuticals are dispatched  from  the NWRH daily. 
The  linking of  the pharmaceutical management  and  finance  systems  enables 
the cost centre of  the MCH and other  receiving hospitals  to be automatically 
debited once the order is dispatched, rather than being invoiced. 
5.44 Similar to the Supply Department outlined earlier, the MCH is charged 
a  15  per  cent  administration  levy  by  DHHS  for  pharmaceutical  dispensing 
services.  To  recoup  the  cost  associated  with  the  MCH  utilising  this  DHHS 
service,  this  fee  was  introduced  when  the  Commonwealth  acquired  the 
hospital. Previously the MCH was also charged an additional $8000 per month 
for a specialised dispensing service. In 2011, pharmacist numbers at the MCH 
pharmacy  increased, meaning  that  the MCH was  able  to undertake  its  own 
specialist  dispensing  and  no  longer  required  the  services  provided  by  the 
NWRH. The monthly fee was subsequently discontinued. 
5.45 Testing  was  undertaken—in  conjunction  with  the  testing  of 
transactions relating to hospital supplies—to assess claims made in the media 





111  Kempton, H. ‘Hospital cash switch storm’, The Mercury, 22 December 2011. 
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5.46 The  ANAO  reviewed  patient  transport  expenditure,  including  taxi 
fares  for  patients  and  reimbursement  of  ambulance  costs  to  the  Tasmanian 
Government. The ANAO selected 50 transactions from two accounts, valued at 
$220 102. Of these 50 transactions, 25 related to ambulance transport, valued at 
$186  839,  and  were  verified.  The  remaining  25 transactions,  valued  at 
$33 263112, included cab charges used by both patients and staff members, but 
there was no means in the accounts and supporting documents to identify the 
type  of  user,  or  identify  the  travel  purpose. Accordingly,  these  transactions 
could  not  be  verified  as  patient  transport,  and  therefore  represented  an 
exception  rate  in  the  testing  of  15.1  per  cent,  well  above  the  two  per  cent 
exception threshold.  
5.47 DHHS noted  in advice  to  the ANAO  in  July 2013  the existence of an 
alternative  cost  centre  to  the  accounts  tested  in  which  staff  member  travel 
would not have been included. Nevertheless, the accounts tested by the ANAO 
included patient  travel expenditure covering  the period  for examination over 
four years from 2008–09 to 2011–12. There may be benefit in DHHS reviewing 
the current organisation of  its account structures, post 1 July 2012, to confirm 
that  travel categories are appropriately  recorded. DHHS  further advised  that 
the  inability  to  trace  cab  charges  back  to  a  user  category  (patient  or  staff 
member) had been identified and that a system had been in place since 2012 to 
record  instances of use against the type of user. The ANAO’s testing covered 
transactions  for  the  four  financial  years  to  the  end  of  2011–12,  prior  to  the 
introduction of this system.  
5.48 More broadly, the ANAO notes that hospitals often cover the travel and 
accommodation  costs  for visiting medical practitioners,  such  as  locums,  and 
that  such  expenditure  is not  inconsistent with  the HoA. Broader  analysis  of 
cost comparisons between the MCH and other Tasmanian hospitals, shows the 
MCH’s patient transport costs, on a weighted comparison, are similar to those 
of Royal Hobart  and Launceston General  hospitals,  and  substantially  below 
those of the NWRH.  
                                                     
112  Taxi vouchers are processed in batches. Therefore, each one of the 25 transactions represents a batch 
of taxi vouchers.   
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5.49 DHHS provides a  range of  shared  services and  support  to  the MCH, 
comprising:  finance;  human  resources;  and  information  technology.  These 
shared services include direct (accounts payable, debt management, employee 
pay and conditions processing and IT support) and indirect activities (finance  
and  IT  system  hosting  and personnel  functions). DHHS  also provides  acute 
hospital  services  support, which  assists  the MCH  in  treating patients. These 
services include: medical retrieval; clinical data and clinical costing; electronic 
incident  management  system  (EIMS);  and  the  emergency  department 
information  system  (EDIS).  Further,  DHHS  provides  ‘Other  Services’ 
consisting  of motor vehicle  fleet/non‐urgent patient  transport  services  to  the 
MCH. 





was  $186  075  per  month  (GST  exclusive),  equating  to  an  annual  cost  of 
$2 232 900  (GST  exclusive). On  the  basis  of  the  review, DHHS  adopted  the 
recommended fee structure, with the service fee automatically deducted from 
the MCH funding on a monthly basis.  
5.51 DHHS  and DoHA  hold differing  views  on  the  reasonableness  of  the 
amount of the monthly fee. The cost to DHHS of providing shared, acute and 
other services at the MCH has not been revised since 2007. DHHS informed the 
ANAO  that  the  costs  would  now  most  likely  be  greater  than  the  amount 
originally calculated, as there has been no indexation applied over time and a 
number  of  cost  drivers  have  increased,  including  in  the  areas  of  staffing, 
systems and computer hardware and support costs. However, in the context of 
its April 2011 examination of MCH costs, DoHA observed that the monthly fee 
appeared  to  be  excessive,  and  suggested  that  an  independent  review  be 
conducted.  
5.52 DHHS  advised  the  ANAO  in  July  2013  that  it  is  in  the  process  of 
developing a more structured and transparent approach to the shared services 
provided to THOs. As part of that process, it will review the arrangements for 
sharing  the cost of delivering  those  services over  the coming year. The early 
completion of this review would be beneficial in providing clarity around the 
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ANAO  could  not  identify  and  test  a  representative  sample  of  
cross‐charging  transactions.  Therefore,  notwithstanding  the  results  of  the 
11 transactions  tested,  the ANAO  is unable  to  form a conclusion on whether 
payments made from the MCH to other Tasmanian hospitals are in accordance 
with  the  conditions  set  out  in  the HoA. As noted  in paragraph  5.31, DHHS 
advised  the ANAO  that  it  has  now  developed  an  IT  solution  to  identify  a 
complete population of  shared  services and  cross‐charging  transactions. This 




and  other  Tasmanian  hospitals  as  a  potential  risk  relating  to  the  use  of 
Commonwealth  funds under  the HoA,  as hospital  assets  can be high value, 
portable  items  that  can  be  readily  used  at  other  hospitals.  The  ANAO’s 
examination  focused  on  the  controls  in  place  at  the  MCH  to  manage  the 
purchase, transfer, repair and disposal of assets at the hospital. The ANAO did 
not sight or account for specific assets. 
5.58 The  MCH  uses  an  electronic  asset  management  system  to  manage 
hospital assets. It records assets worth more than $1000 from the date of their 
intended  purchase.  There  is  a  four‐step  approval  process  for  purchasing  an 
asset  at  the MCH,  including  approval  from  the Head  of Department  that  is 
requesting  the  purchase,  the  Business  Unit  Manager  and  the  Product 
Evaluation Committee.114 Once  approval  at  these  levels has been  received,  a 
purchase order  for  the  asset  is  entered  into  the  electronic asset management 
system and the financial delegate is required to provide the final approval for 
its purchase  in  the system. Tasmania’s  financial management  system  records 
the purchase of the asset and uses these details to update a fixed assets register 
(FAR). The FAR is used to record the asset purchase price and depreciation for 
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5.53 The ANAO  identified and  tested  the monthly  service  fee  for  support 
services made  from  the MCH  to DHHS. This  testing  found  that  the 2008–09 
financial statements recorded that the MCH paid a full year of service fees to 
DHHS,  even  though  the  2008  HoA  did  not  come  into  effect  until 




paid by  the MCH  to DHHS were  in accordance with  the  established annual 
service fee. 
5.54 In addition  to  the shared  services payments,  regular  charges between 
Tasmanian hospitals and DHHS occur for a range of items, including: supplies 
and  consumables;  pharmaceuticals;  motor  vehicle  costs;  and  workers 
compensation  costs. However, DHHS  could  not  produce,  from  its  financial 
management system, a comprehensive list of payments between the MCH and 
DHHS for testing during audit fieldwork. As a direct result, the ANAO could 
not  select  and  test  a  representative  sample  of  these  payments,  and  cannot 
conclude more broadly  about  the  appropriateness of payments made by  the 
MCH to DHHS.  
Cross-charging 
5.55 Cross‐charging  expenses  are  payments made  between  the MCH  and 
other Tasmanian hospitals. There are two accounts at the MCH established to 
record these types of transactions. However, the THO‐NW advised that these 
accounts  do  not  record  all  cross‐charging  transactions,  which  can  also  be 
recorded in other accounts. The ANAO tested a sample of 11 transactions from 
the  81  transactions  recorded  in  the  two  cross‐charging  accounts.  No 
inappropriate transactions, such as unsubstantiated payments, were identified 
in this testing.  
5.56 In  relation  to  the  cross‐charging  expenses  recorded  outside  of  the 
dedicated  accounts,  DHHS  was  unable  to  produce  a  comprehensive  list  of 
                                                     
113  In the 2008–09 financial statements for the MCH, a full year of service fee payments, amounting to 
$2 232 900, was recorded despite only nine monthly payments totalling $1 674 675 being made, which 
was consistent with the commencement of the agreement. This was a recording error in the financial 
statements, not a payment error, which DHHS had previously identified. 
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accounting  for a  lower value of assets  than  is  recorded  in  its electronic asset 
management system, and leads to difficulties in reconciling the two systems.  





its  repair  and/or  maintenance.  The  ANAO’s  assessment  found  that  asset 
disposals  and  repairs  and/or maintenance  are  inconsistently  recorded  in  the 
electronic asset management system. For example, a complete listing of assets 
that  had  been  disposed  of was  not maintained, which makes  it  difficult  to 
confirm those assets that are no longer in use.  
5.60 Theft, misuse  and  unlawful  use  or  acquisition  of  assets  are  common 
fraud risks.115 DHHS has a fraud control plan and policy in place that applies 
to  the  three  Tasmanian  THOs.  The  fraud  control  plan  promotes  the 
implementation of fraud risk assessment programs. The THO‐NW maintains a 
risk register, however, it does not identify the risk of fraud as a separate risk or 
as  a  component  of  other  risks.  For  example,  fraud  is  not  described  in  the 
context of the risk to asset management. 




existence. While DHHS  advised  the ANAO  in  July  2013  that,  as  part  of  its 
annual  preparation  of  departmental  financial  statements,  it  requests 
departmental  entities  to  undertake  stocktakes  of  assets,  the  MCH  does  not 
have  an  asset  stocktake  schedule  and  does  not  periodically  undertake 
stocktakes of its assets.   
5.62 There is scope for the MCH’s management of assets to be significantly 
strengthened  to  provide  greater  assurance  regarding  the  use  of 
Commonwealth  funds  in managing hospital assets.  In particular,  the ANAO 
suggests that DHHS and the THO‐NW consider:  
                                                     
115  Australian Government, Commonwealth Fraud Control Guidelines, Australian Government, Canberra, 
2011, p 5. 
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 aligning  the minimum  value  recording  thresholds  for  assets  between 
the  finance  system  and  the  asset  management  system  so  assets  are 
consistently recorded in both systems; 
 introducing  and  promoting  policies  regarding  the  consistent  and 
complete  recording  of  asset  additions,  disposals,  repairs  and 
maintenance at the MCH; and 
 planning  and  implementing  a  regular  asset  stocktake program  at  the 
MCH. 
5.63 DHHS  advised  the  ANAO  in  July  2013  that  it  is  in  the  process  of 
improving its processes for identifying and managing risk across the portfolio 
and  this  will  include  ensuring  that  THOs  implement  risk  minimisation 
strategies  at  the  local  level.  DHHS  advised  that  it  will  strengthen  its  asset 
management practices in line with the ANAO’s suggestions. 
Conclusion 
5.64 The MCH  receives  funding  from  a  range  of  sources,  the majority  of 
which  is direct  funding  from  the Commonwealth under  the HoA. Tasmania 
contributes  funding  to  the  operation  of  the  MCH,  including  through  the 
allocation of funds from Commonwealth health initiatives and reinvesting any 
own‐source revenue into the operation of the hospital.  
5.65 The  Commonwealth’s  direct  funding  is  the  subject  of  financial 
reporting requirements and subsequent scrutiny by DoHA and DHHS. While 
areas  of  concern  have  been  identified  through  this  scrutiny,  these  concerns 
have been resolved  in consultation between  the parties. For example,  in 2009 
and 2010, Tasmania managed orthopaedic services in the North West region by 
treating  patients  at  the  NWRH  and  charging  the  MCH  for  that  service. 
Tasmania  met  those  costs  from  MCH  revenue,  rather  than  from  direct 
Commonwealth funding, and was therefore not considered by DoHA to be in 
breach of its HoA obligations.   




in  the  categories of  employee,  supplies  and pharmaceuticals  expenditure.  In 
the  case  of  patient  transport  testing,  the  combination  of  patient  and  staff 
transport records by DHHS meant  that  the ANAO could not  form an overall 
conclusion for the patient transport category. However, the evidence examined 
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analysis  indicates  that  the MCH’s patient  transport costs are not  inconsistent 
with those of other Tasmanian hospitals.  
5.67 While  limited  testing was  able  to  be  undertaken,  the ANAO  cannot 
form  a  judgement  on  the  appropriateness  of  the  use  of  funds  for  shared 
services  and  cross‐charging  expenses,  as DHHS  could not provide  complete 
transaction  listings  and  representative  samples  could  not  be  identified  and 
tested. The shared  services  transactions  tested  identified a  recording error  in 
the  2008–09  financial  statements,  which  was  already  known  to  DHHS.  No 
errors were identified in the testing of cross‐charging transactions. DoHA and 
DHHS have differing views on  the  appropriateness of  the  cost of providing 
shared  services,  and  for  this  reason,  it  is  important  that DHHS  complete  its 
planned  review  of  these  costs.  Further,  by  addressing  shortcomings  in  the 





information  and  comprehensive  lists  of  transactions  between  the MCH  and 
other Tasmanian entities. As a  result,  the ANAO could not  form conclusions 
on  the  compliance  of  expenditure  on  shared  services,  cross‐charging  and 
patient  transport with  the  terms of  the HoA. DHHS has since advised  that  it 
has  developed  a  means  to  produce  a  total  population  of  cross‐charging 
transactions,  and  has  also  put  in  place  a  means  to  provide  for  the  clearer 
attribution  of  cab  charges  to  patients  or  staff members. However,  it will  be 
important  to  address  any  residual  system  constraints  and  gain  assurance 
regarding  the appropriateness of expenditure under  those categories not able 
to be tested as part of this audit. Other systems improvements, such as aligning 
reporting  and  conducting  periodic  system  reconciliations,  would  better 
position  DHHS  to  fulfil  Tasmania’s  obligations  under  the  HoA,  as  well  as 
provide greater transparency around the use of Commonwealth funds. 
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Recommendation No.3  
5.69 To  improve  the  transparency  of  expenditure  reporting  for  the MCH 
and to provide greater assurance that Commonwealth funds are being used in 
accordance with the HoA, the ANAO recommends that DHHS: 
 address  system  limitations  that  prevent  assurance  being  provided  in 
relation  to  MCH  expenditure  under  the  HoA,  specifically  shared 
services,  cross‐charging  and  patient  transport  expenditure,  and 
subsequently, in consultation with DoHA, undertake an audit of those 
expenditure categories;  
 review,  following  consultation  with  DoHA,  the  alignment  of  the 
monthly and annual  financial reports  it provides under  the HoA with 
its financial systems;  
 undertake periodic reconciliations between its finance system and other 
systems,  such  as  payroll,  asset  and  pharmaceutical  management 
systems; and  
 review  its management of MCH  records,  including employee  files,  to 
help ensure that relevant records are available in a timely manner.  
DHHS response:  
5.70 DHHS  supports  this  recommendation.  In  respect  to  element  one,  DHHS 
acknowledges  the ANAO’s  findings with  regard  to  system  limitations  and  advises 
that, based on feedback received during the audit, steps have been taken to resolve these 
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6. Performance and Cost of Mersey 
Community Hospital Services 
This  chapter  examines  the  performance  of  the Mersey  Community Hospital  in  key 




clause  8.2  of  the  Heads  of  Agreement  (HoA),  with  regard  to  the  diligent, 
professional and competent management of the hospital, the ANAO examined 
the clinical service performance of the MCH against established standards and 
benchmarks.  The  following  sections:  provide  an  overview  of  the  national 
performance  reporting  framework  for  hospitals;  assess  the  MCH’s 
performance  reporting  systems;  and  analyse  the MCH’s performance  in  key 
areas of hospital activity, having regard to the hospital’s service profile. 
6.2 To  assess whether  the MCH  is managed  efficiently by Tasmania,  the 
second section of this chapter examines the costs of acute care and of all care 
types at  the MCH compared with a national peer group of 10 medium sized 
inner  regional  hospitals,  and  with  the  other  three  acute  care  hospitals  in 
Tasmania.  The  major  factors  contributing  to  the  MCH’s  costs  are  then 
examined. 
National performance reporting for hospitals 
6.3 Hospital  performance  reporting  is  required  under  various  national 
agreements,  including  the  National  Healthcare  Agreement  2012116  and  the 
National Partnership Agreement on Improving Public Hospital Services.117 The 
Tasmanian  State  Government,  through  DHHS,  is  responsible  for  reporting 
performance information for the MCH under these agreements. 
                                                     
116  The National Healthcare Agreement 2012 is an agreement between the Commonwealth and the state 
and territory governments on the priority areas requiring improvement in Australia’s health system, 
including identifying long-term objectives. 
117  The National Partnership Agreement on Improving Public Hospital Services sets out, amongst other 
things, the performance targets through the National Emergency Access Target (NEAT) and the National 
Elective Surgery Target (NEST). It ties reward funding to states’ and territories’ achievement of these 
targets. 
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6. Performance and Cost of Mersey 
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6.4 The National Health Reform Agreement  (NHRA)118  is  the overarching 
health  policy  on  improving  health  outcomes.  It  focuses  on:  public  hospital 
funding;  performance  reporting;  local  governance  of  elements  of  the  health 
system; policy planning  for primary health care; and responsibilities  for aged 





(PAF)  to  improve  transparency  and  accountability  for hospital performance. 
The PAF requires states and territories to provide performance information on 
hospitals,  local  hospital  networks  and Medicare  Locals121  across  three  areas: 
equity;  effectiveness;  and  efficiency  of  service  delivery.  The  information 
provided by states and territories  is used  in reports prepared by the National 
Health Performance Authority (NHPA).122  
6.6 The  PAF  outlines  performance  reporting  for  hospitals  against 
17 performance indicators in four categories: Effectiveness – safety and quality; 
Effectiveness  –  patient  experience;  Equity  and  Effectiveness  –  access;  and 
Efficiency – efficiency and financial performance. These are based on indicators 
specified  in  other  national  agreements,  such  as  the  National  Healthcare 
Agreement. Tasmania reports performance information about the MCH as part 
of its reporting obligations under relevant agreements.  
MCH performance reporting systems 
6.7 The  quality  and  integrity  of  hospital  performance  information  is 
becoming increasingly important in Australia given the financial incentives for 
                                                     
118  The NHRA is an agreement between the Commonwealth and the state and territory governments to 
improve health outcomes for Australians and develop a sustainable health system. It also outlines new 
financial and governance arrangements for public hospitals, and new governance arrangements for 
primary healthcare and aged care. 
119  Council of Australian Governments, National Health Reform Agreement 2012, COAG, Canberra, 2012,  
p. A-3. 
120  The Australian Institute of Health and Welfare is an independent statutory body, established to provide 
reliable and relevant information on Australia's health and welfare, on a regular basis. 
121  Medicare Locals were established under the National Health Reform Agreement. Their purpose is to 
coordinate primary healthcare delivery and identify and address gaps in health care services.  
122  The NHPA is an independent body established under the National Health Reform Act 2011 that monitors 
and reports on the performance of local health care organisations, including Local Hospital Networks, 
public and private hospitals, and primary health care organisations. 
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state  and  territory  governments  if  they  achieve  performance  benchmarks 
under  the  National  Partnership  Agreement  on  Improving  Public  Hospital 
Services. These incentives increase the risk of tampering with data to improve 
performance results, as  in  the well‐publicised case of  the Canberra Hospital’s 
manipulation of emergency department statistics in 2012.123 
6.8 While  there  has  been  no  suggestion  of  any  similar  manipulation  of 
performance data occurring at  the MCH,  the ANAO assessed  the controls  in 
three key electronic performance  information  systems, maintained by DHHS 
and used at  the MCH  to capture and  report hospital performance,  to  review 








 Emergency  Department  Information  System  (EDIS),  which  records 
operational information about the emergency department, for example 
patient waiting times. 




 passwords  to  access  the  systems  are  relatively  weak  eight  character 
passwords,  required  to  be  changed  every  90  days,  and  EIMS  has  a 
generic password that can be used by all staff; 




123  ACT Auditor-General, Emergency Department Performance Information: Report No. 6/2012, ACT 
Auditor-General’s Office, Canberra, 2012. 
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123  ACT Auditor-General, Emergency Department Performance Information: Report No. 6/2012, ACT 
Auditor-General’s Office, Canberra, 2012. 
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the  integrity  and  quality  of  the  information  recorded  in  these  systems,  the 
ANAO  suggests  that  DHHS  and  the  THO‐NW:  strengthen  password 
requirements,  including  removing  generic  passwords;  review  additions  and 
changes  to users’ profiles; and review audit  logs  to  identify and address any 
unusual system access activity.  
6.11 DHHS  advised  the ANAO  in  July  2013  that  the  THO‐NW  is  in  the 
process  of  developing  a  policy  regarding  the  use  of  generic  passwords,  in 
order to reduce their use. It also advised that EIMS is about to be replaced with 
a software solution that contains a more sophisticated audit facility and further 
rigour  in  relation  to  user  access  and  security.  This  new  system  will  be 
supported by a state‐wide policy designed to ensure integrity of performance 
data, including audit and review requirements. 
Performance of the Mersey Community Hospital 
6.12 As discussed  in Chapter  2,  the HoA does not  include  a performance 
measurement framework; rather it sets out the requirements for quarterly and 
annual  financial and operational reporting  to DoHA. Consequently,  to assess 
the performance of the MCH, the ANAO selected for analysis key performance 
indicators  outlined  in  national  agreements,  such  as  the  PAF  and  National 
Partnership Agreement on Improving Public Hospital Services, having regard 
to the MCH’s service profile. 
MCH service profile 
6.13 The core clinical activities set out in Item A of the Schedule to the HoA 
are  the major determinant  of  the  service profile  of  the MCH. There  is  some 
flexibility to manage clinical activities within the terms of Item A by agreement 
between  the  parties,  such  as  the  changes  to  general  surgery  rostering  and 
paediatric  care  agreed  in  October  2012.  There  is  also  flexibility  to  provide 
services outside the core clinical activities.  
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6.15 The  introduction of  these additional services has  increased  the overall 
activity  of  the hospital.  Surgical  activity  at  the MCH  grew  six per cent  from 
2009–10  to  2011–12.  In  2011–12,  92 per cent  of  surgery was  elective  and  the 
remaining surgery was emergency surgery.  
6.16 As acknowledged  in  the 2012–13 Clinical and Financial Services Plan, 
the service profile of the MCH is moving towards the provision of low‐acuity, 
day  surgery procedures, while  the NRWH  is  treating higher‐acuity patients. 
This shift in the MCH’s service profile is in the direction of the objective set out 
in Tasmania’s Health Plan 2007.  
Performance in key areas of clinical activity 




6.18 Measuring  inpatient  management  can  highlight  potential  cost 
efficiencies  and  service‐mix  improvements. Average  length  of  stay  and  bed 
occupancy are two performance measures to inform inpatient management.  
Average length of stay 
6.19 The  average  length  of  stay  can  be  used  to  measure  efficiency  as  a 
shorter  hospital  stay  reduces  the  cost  of  a  patient’s  treatment.  The  two 
measures  of  the  average  length  of  stay,  including  and  excluding  same  day 
separations,  have  decreased  by  11 per cent  at  the  MCH  over  the  
three‐year period  from 2009–10  to 2011–12. Table 6.1  shows  that,  in 2010–11, 
the MCH’s  average  length  of  stay,  both  including  and  excluding  same  day 
separations, was  lower  than  the Tasmanian and national averages  for public 
acute hospitals.  
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Table 6.1: Average length of stay comparisons (2010–11) 
 MCH Tasmania National 
Average length of stay 
including same day 
separations 
2.7 days 3.4 days 3.7 days 
Average length of stay 
excluding same day 
separations  
4.4 days 5.9 days 6.5 days 
Source: ANAO analysis and Australian Institute of Health and Welfare, Australian Hospital Statistics  
2010–11, AIHW, Canberra, 2011, p. 178. 
6.20 The lower average length of stay at the MCH should also contribute to 
a lower cost per patient separation than the Tasmanian and national averages. 
However,  while  this  is  true  for  the  Tasmanian  average,  it  is  not  true  in 
comparison with the national average. The higher costs at the MCH compared 
to the national average are due in part to high staffing, medical and supplies, 




and  are usually measured  at midnight  to  reflect  the overnight occupancy of 





cent  in  January  2012. Bed  occupancy  over  the  full  2011–12 year  for  the  four 





6.23 The  emergency  department  at  the MCH was  upgraded  in  2011  and 
2012.  This  upgrade  cost  $5.3 million  and  was  funded  by  Tasmania.124  The 
Tasmanian Government  considered  the  upgrade  necessary  to  accommodate 
                                                     
124  The total funding amount included retained MCH revenue and direct state government funding. 
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the  large number of annual attendances  to  the MCH  emergency department 
and provide capacity to manage patients requiring short‐term observation (less 
than  24 hours).  In  2011–12,  there  were  25 852  attendances  at  the  MCH 
emergency  department.  This  level  of  attendance  is  consistent with  previous 
years’  figures  of  26 151  in  2010–11  and  24 876  in  2009–10. DHHS  anticipates 
that emergency department attendances in 2012–13, when available, will show 
an increase over the 2011–12 figure. 
6.24 Patients who  attend  an  emergency department  are  assessed  for  their 








6.25 Of  the  25 852  presentations  to  the  MCH  emergency  department  in 
2011–12,  68.6 per cent were  semi‐urgent  or  non‐urgent. The  2012–13 Clinical 
and  Financial  Services  Plan  partly  attributes  these  high  numbers  of 
presentations  in  the  lower  level  triage categories  to  the  limited availability of 
after‐hours and bulk‐billing general practice  (GP)  services  in  the North West 
region. The North West region is also less well serviced by GPs than the rest of 




also  use  these  triage  categories  to  report  on  emergency  department 
performance. Table  6.2  shows  the benchmarked waiting  times  against  triage 
                                                     
125 The Commission on Delivery of Health Services in Tasmania, Preliminary Report to the Australian 
Government and Tasmanian Government Health Ministers, 21 December 2012, p. 61. 
126  Australian Institute of Health and Welfare, Australia’s Hospitals at a Glance 2010–11, AIHW, Canberra, 
2012. 
127  Productivity Commission, Public and Private Hospitals, Productivity Commission, Canberra, 2009. 
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125 The Commission on Delivery of Health Services in Tasmania, Preliminary Report to the Australian 
Government and Tasmanian Government Health Ministers, 21 December 2012, p. 61. 
126  Australian Institute of Health and Welfare, Australia’s Hospitals at a Glance 2010–11, AIHW, Canberra, 
2012. 
127  Productivity Commission, Public and Private Hospitals, Productivity Commission, Canberra, 2009. 
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category. The MCH achieved  the  targets  for  four of  the  five  triage categories, 
and its performance significantly exceeded the national benchmark in three of 
these, but did not achieve the target for Category 1.128 In comparison with other 




DHHS advised  the ANAO  in  July 2013  that  the MCH Director of Emergency 
Medicine has introduced initiatives designed to improve Category 2 and 3 wait 
times.  
Table 6.2: Emergency department waiting time benchmark  
Triage category Target MCH result 2011–12 
Target 
achieved 
Category 1 – 
resuscitation  
100 per cent of patients should be 
seen immediately 
98 per cent  
Category 2 – 
emergency  
80 per cent of patients should be 
seen within 10 minutes 
84 per cent  
Category 3 – urgent  75 per cent of patients should be seen within 30 minutes 
75 per cent  
Category 4 – semi-
urgent 
70 per cent of patients should be 
seen within 1 hour 
79 per cent  
Category 5 – 
non-urgent 
70 per cent should be seen within 
2 hours 
93 per cent  
Source: Australasian College of Emergency Medicine. 
6.27 A  key  performance  indicator  used  to  assess  the  performance  of 
emergency departments,  as  specified  in  the National Partnership Agreement 
on  Improving  Public  Hospital  Services,  is  the  National  Emergency  Access 
Target (NEAT). Under this agreement, reward funding to states and territories 
is tied to achieving this target.  
6.28 The NEAT  is 90 per cent of all patients presenting  to a public hospital 
emergency  department  either  ready  to  leave  the  emergency  department  for 
                                                     
128  The failure to meet the 100 per cent target resulted from a single case, in a total of 44 Category 1 
presentations, not being seen immediately. Further examination of this case by MCH management found 
that the patient was examined within three minutes. The patient was subsequently discharged just over 
an hour from their initial presentation. Given these circumstances, DHHS considers that there is a 
possibility that the patient was incorrectly assessed as a Category 1 presentation. 
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that  the  targets  differ  across  each  state  and  territory.  Table  6.3  shows 
Tasmania’s  state‐wide  targets  by  calendar  year  against  its  benchmark 
according to the NEAT.  
Table 6.3: Tasmania’s NEAT baseline and targets for patients to leave 












66.0 72.0 78.0 84.0 90.0 
Source: National Partnership Agreement on Improving Public Hospital Services, Schedule C. 
6.29 In  2012,  the MCH  reported  a NEAT performance of  77 per cent,  thus 
exceeding its target. However, for patients leaving the emergency department 
through admission to the hospital, the proportion of presentations admitted in 
under  four  hours  at  the  MCH  was  reported  at  21 per cent,  which  was 
considerably  lower  than peer group hospitals across Australia and Tasmania 
(32 per cent  and  41 per cent,  respectively).130  There  is,  therefore,  scope  to 
further  improve  the MCH’s NEAT performance by  increasing  the number of 
emergency patients who are admitted within four hours. 
Elective surgery 
6.30 As  noted  in  paragraph  6.16,  the  MCH  is  moving  towards  being  a  
sub‐acute,  mostly  day  surgery  facility  with  92  per  cent  of  surgery  being 
elective  surgery.  This  is  reflected  in  the  type  of  elective  surgery  being 
undertaken at the MCH. In 2011–12 hospital data showed: 
 89 per cent  of  patients were  admitted,  treated  and discharged  on  the 
same day; and  
                                                     
129  Council of Australian Governments, National Partnership Agreement on Improving Public Hospital 
Services, COAG, Canberra, 2011, pp. 30-38.  
130 DHHS advised the ANAO in July 2013 that the opening of the Short Stay Unit in the emergency 
department in January 2013 was having a positive impact on the proportion of presentations admitted 
within four hours, reporting that indicative data suggested the figure had increased to 43 per cent.  
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same day; and  
                                                     
129  Council of Australian Governments, National Partnership Agreement on Improving Public Hospital 
Services, COAG, Canberra, 2011, pp. 30-38.  
130 DHHS advised the ANAO in July 2013 that the opening of the Short Stay Unit in the emergency 
department in January 2013 was having a positive impact on the proportion of presentations admitted 
within four hours, reporting that indicative data suggested the figure had increased to 43 per cent.  
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 nine per cent  of  patients  were  admitted  on  the  same  day  as  their 
treatment, but stayed for one or more nights.131  
6.31 Improving elective surgery performance in Australia has been the focus 
of  several  intergovernmental  agreements.  In  particular,  the  National 
Partnership  Agreement  on  Improving  Public  Hospital  Services  ties 
achievement  of  the  National  Elective  Surgery  Target  (NEST)  to  financial 
incentives  for  states and  territories, and  the National Partnership Agreement 
on  the  Elective  Surgery  Waiting  List  Reduction  Plan  (which  expired  on 
31 December 2011)  included median wait  times  for surgery as a performance 
indicator.  
National Elective Surgery Target (NEST) 
6.32 The  primary  objective  of  the  NEST  is  to  increase  the  percentage  of 
elective  surgery  patients  treated within  clinically  recommended  timeframes. 
The goal  is 100 per cent of all category one patients waiting  for surgery  to be 
treated within  the  clinically  recommended  time  (30 days), and  to  reduce  the 
waiting  time  for  patients  who  have  waited  longer  than  clinically 
recommended.132 Table 6.4 shows the three elective surgery categories and the 
target waiting times.  
Table 6.4: Elective surgery waiting time benchmarks 
Category Target 
Category 1 – urgent 
Admission within 30 days is desirable for a 
condition that has the potential to deteriorate 
quickly and become an emergency 
Category 2 – semi-urgent 
Admission within 90 days is desirable for a 
condition which is likely to deteriorate if left 
untreated beyond 90 days 
Category 3 – non-urgent Admission beyond 90 days is acceptable for a condition which is unlikely to deteriorate  
Source: DHHS, Progress Chart September 2012, p. 11. 
6.33 To achieve the NEST, two stages have been identified: 
                                                     
131  The remaining two per cent of patients were not planned to be admitted on the day of their treatment 
either because they were admitted the day before or they were existing inpatients who were 
subsequently added to the elective surgery waiting list. 
132  Council of Australian Governments, National Partnership Agreement on Improving Public Hospital 
Services, COAG, Canberra, 2011, pp. 14-26. 
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 Stage  1  is  aimed  at  stepped  improvements  in  the number of patients 
treated within the clinically recommended times; and 





from  the  previous  National  Partnership  Agreement  on  Elective  Surgery 
Waiting  List  Reduction  Plan.  Table  6.5  shows  Tasmania’s  reported  baseline 
and targets across each calendar year, and indicates that the MCH comfortably 
achieved its 2012 target.  















  Target MCH Actual Target Target Target Target 
Category 
1 75.4 84.0 89.0 92.0 100.0 100.0 100.0 
Category 
2 59.3 67.0 81.0 76.0 84.0 92.0 100.0 
Category 
3 76.8 81.0 98.0 86.0 91.0 95.0 100.0 
Source:  National Partnership Agreement on Improving Public Hospital Services, Schedule A. 
Median wait time 
6.35 Of the elective activity undertaken at the MCH  in 2011–12, 38 per cent 




wait  time  for  elective  surgical  activity  than  the  Tasmanian  and  national 
average  median  wait  times.  It  also  shows  that  the  MCH  had  a  lower 
proportion  of  its  elective  surgery  patients  waiting  more  than  365 days  for 
treatment  compared with Tasmania  and nationally. The  small proportion  of 
emergency surgery undertaken at the MCH contributes to its superior elective 
surgery performance,  since  elective  surgery  schedules  and  operating  theatre 
availability are less disrupted by emergency surgery demands. 
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Table 6.6: Average median waiting times for elective surgery 
 Average median wait time Proportion of patients who  waited more than 365 days 
 MCH Tasmania National MCH Tasmania National 
Surgical 29 days 38 days 36 days 0.6 per cent 9.4 per cent1 2.7 per cent 
Source: ANAO analysis of MCH records provided by DHHS and Australian Institute of Health and Welfare 
Elective Surgery Reporting. 
Note 1:  In 2011–12, Tasmania had the largest percentage of patients, among all the states and territories, 
waiting for more than one year for elective surgery. It is an area of focus in the National 
Partnership Agreement on Improving Health Services in Tasmania, between the Commonwealth 
and Tasmanian Governments, signed in September 2012. 
High Dependency Unit 
6.37 In  the  2008  and  2011  HoA,  the  Commonwealth  listed  a  High 
Dependency Unit  (HDU) as a required core clinical service  to be delivered at 
the  MCH.  The  then  Mersey  Hospital’s  Intensive  Care  Unit  was  one  of  the 
services  to be discontinued under Tasmania’s Health Plan 2007 and,  therefore, 
was one of the services that the Commonwealth indicated would be reinstated 
following  its  intervention.  In  early  2008,  the  Commonwealth  engaged  a 
consulting firm to outline the options for critical care models at the MCH. The 
report  recommended  that  an  HDU  was  a  safer  and  more  sustainable  care 
option than retaining an Intensive Care Unit.133 
6.38 The HDU  currently  has  four  beds  and  treats  patients who  require  a 
high  level  of  monitoring  and  management.  In  the  period  from  2009–10  to  
2011–12,  there was a  reported 34 per cent  increase  in  the number of patients 
treated  in  the HDU  (214  to  287 patients), with  an  average bed occupancy of 
80 per cent. The growth  in separations  is  larger  than  the  four per cent growth 




obstetrics  services  available  at  the  MCH  to  low‐risk  births  and  consolidate 
medium‐risk  births  to  the  NWRH.  However,  consistent  with  the 
Commonwealth’s  intention  to  maintain  existing  services  at  the  MCH,  it 
                                                     
133  SpencerSmith and Associates, Options for Inpatient Critical Care Services at the Mersey Community 
Hospital: Final Report, March 2008. 
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6.40 Performance  indicators  used  to  measure  obstetrics  services  include: 
primipara134  caesarean  rates  and  the  proportion  of  emergency  caesareans 
commenced within 30 minutes of an unplanned surgery request. 
Primipara caesarean rate 
6.41 Primipara pregnancies are generally uncomplicated, and consequently, 
the  level  of  intervention  associated  with  these  types  of  births  is  generally 
low.135 Primipara caesarean rates are used to compare inter‐hospital maternity 
care controls. 
6.42 Figure  6.1  illustrates  that  over  the  three‐year  period  of  2009–10  to  
2011–12, the proportion of first time mothers who had a caesarean was larger 
at the MCH than  its peer reporting group.136 The most notable difference was 
from  January  to  June 2012,  when  48 per cent  of  first  time  mothers  had 
caesareans at the MCH compared with 22 per cent at peer hospitals.  
                                                     
134  Primipara means a woman who is giving birth for the first time. 
135  Department of Human Services (Victoria), Victorian Maternity Services Performance Indicators: 
Complete set for 2004–05: January 2006, DHS, Melbourne, 2006, p. 5. 
136  The ACHS determined the peer group comparison for this analysis.  
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Figure 6.1: Primipara caesarean rates 
 
Source: ANAO analysis of MCH records provided by DHHS. 
6.43 While primipara pregnancies are generally uncomplicated,  conditions 
such  as  obesity  and  diabetes  increase  the  risk  factors  involved  and  can 
significantly  increase  caesarean  rates. As noted  in Chapter  1  (paragraph  1.7) 
the  North  West  region  contains  significant  areas  of  socio‐economic 
disadvantage, and one of the consequences of this is that the MCH’s catchment 
population has higher  than  average  levels  of  obesity, diabetes, hypertension 
and  poor  nutrition.  DHHS  advised  the  ANAO  that  this  is  likely  to  be 
contributing to the higher rate of primipara caesareans at the MCH. A higher 





6.44 The  ACHS  identifies  the  proportion  of  patients  whose  emergency 
caesarean  was  commenced  within  30 minutes  of  the  request  of  unplanned 
surgery  as  an Anaesthesia  Safety  Indicator.  In  the  period  from  July 2009  to 
June 2012, 37 per cent of emergency caesareans at the MCH were commenced 
within 30 minutes,  compared with 73 per cent  for peer  comparison hospitals. 

























ANAO Audit Report No.2 2013–14 
Administration of the Agreements for the Management, Operation and Funding of the Mersey Community Hospital 
 
142 
 a  weekly  education  session  where  staff  discuss  clinical  governance 
matters, induction and caesarean rates, and any causal factors; 
 measures  to  ensure  the  accurate  categorisation  of  emergency 
(Category 1) caesareans; and 
 monthly audits of Category 1 births,  to ensure  that any delays  in  the 
system are identified and addressed. 
6.45 The  2012–13  Clinical  and  Financial  Services  Plan  identifies  key 
challenges  to  the  obstetrics  and  gynaecology  services  at  the  MCH  and  the 









6.5  and  6.6)  are  staphylococcus  aureus  bacteraemia  (SAB)  and  clostridium 
difficile  infection  (CDI).  Hand  hygiene  is  recognised  as  a  measure  to  help 
reduce incidences of these types of infections.  
Staphylococcus aureus bacteraemia 
6.47 SAB  is  a  bloodstream  infection  with  an  estimated  mortality  rate  of 
approximately 25‐30 per cent of infected patients. Patients with a SAB infection 
are more  likely  to  require  a  longer hospital  stay,  thus  increasing  the  cost  of 
their  treatment. States and  territories  report on SAB  infections  to  the AIHW, 
and in turn, this is reported by the National Health Performance Authority on 
the MyHospitals website.137 
6.48 The National Healthcare Agreement requires  the rate of SAB  to be no 
higher than 2.0 cases per 10 000 occupied bed days. The reported average SAB 
rate  for  the MCH was 2.3 cases per 10 000 occupied bed days  in 2010–11 and 
2.1 cases  in 2011–12, exceeding  the National Healthcare Agreement  target.  In 
                                                     
137  The MyHospitals website reports performance information on all public hospitals and some private 
hospitals in Australia.  
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both  those  years,  the  SAB  rates  at  the  MCH  were  also  higher  than  other 




Figure 6.2: Number of SAB infection cases per 10 000 bed days at the 
MCH, 2008–12 
 
Source: ANAO analysis of MCH records provided by DHHS. 
6.49 DoHA queried the high rates of SAB during the regular monthly liaison 
meeting in November 2011. At that time, the MCH indicated the rates were not 
representative due  to  the high number of outpatients who  attend  the MCH. 
DHHS advised  that a proportion of  these outpatients may already have SAB, 
which  is  then  detected  during  treatment  of  the  patient  and  reflected  in  the 
MCH’s  infection  rates,  even  though  the  infection was  not  contracted  at  the 
MCH.  
Clostridium difficile infection 
6.50 CDI is an infection of the bowel and affects patients in a similar way to 
SAB;  that  is,  it  increases  the  risk  of  mortality,  and  often  results  in  longer 
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6.51 In  2008–09  and  2009–10,  the  MCH  reported  the  second  lowest  and 
lowest  rates,  respectively, of CDI among  the  four acute Tasmanian hospitals. 
However, as  shown  in Figure 6.3,  in 2010–11 and 2011–12  the MCH had  the 
second highest and highest rates, respectively, of CDI among these hospitals.  
Figure 6.3: CDI infection rates 
 
Source: ANAO analysis of MCH records provided by DHHS. 







6.53 Hand hygiene among healthcare workers,  that  is washing  their hands 
or  cleaning  them with  alcohol  based  rubs  regularly,  can  assist  to minimise 
incidences of SAB and CDI. Hand hygiene audits at  the MCH are conducted 
up  to  three  times  a  year.  They  involve:  observing  healthcare  workers; 
recording the number of times they wash or clean their hands; and estimating 
a  compliance  rate based on observations. The high  rates of SAB  and CDI  in 
2010–11 do  not  appear  to  correlate with  the  hand  hygiene  compliance  rates 
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6.54 Between  the  second and  third hand hygiene audits  in 2012, however, 
compliance  rates  declined  at  the  MCH.  To  address  this  decline,  the  MCH 
conducted  education  sessions  for  staff,  nominated  two  senior  consultants  to 
‘role  model’  good  hand  hygiene  behaviour,  and  erected  improved  signage 
around the hospital to remind workers of their hand hygiene responsibilities. 







Serious clinical incidents 
6.56 A  clinical  incident  is  an  unplanned  event  which  causes,  or  has  the 
potential to cause, harm to a patient. Under the 2008 and 2011 HoA, Tasmania 
is required to provide quarterly reporting of serious incidents by service type 
and  volume.  Serious  incidents  are  assigned  a  Severity  Assessment  Code 
between one (extreme risk) and four (low risk).  




of  lower  severity  following  incident  reviews  undertaken  subsequent  to  the 
quarterly  report. This  review process and  its effect on  the quarterly  statistics 
has been made explicit in the quarterly reports to DoHA since 2011–12. 
Table 6.7: Serious clinical incidents recorded at the MCH and reported 
to DoHA 
Year Serious incidents  recorded at the MCH 
Serious incidents  
reported to DoHA 
2008–09 2 2 
2009–10 3 8 
2010–11 5 No data reported 
2011–12 3 16 
2012–13 (to 31 December) 1 4 
Source: MCH data and reports to DoHA under Item C1(g) of the Schedule to the HoA. 
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unable  to draw a  conclusion  regarding  the MCH’s  comparative performance 
with respect to the level of serious incidents. 
Conclusion 
6.59 Analysis  of  the  services  profile  at  the  MCH  indicates  a  number  of  
well‐performing  areas.  Performance  results  for  inpatient management, High 
Dependency Unit demand and elective surgery wait times under the NEST are 
all  positive.  The MCH’s  emergency  department  is  also  performing  strongly 





proposed  review of obstetrics at  the MCH  is  likely  to assist with  identifying 
practical  changes  that  can  impact on performance  results.  Infection  rates  are 
another  area  requiring  attention.  There  would  be  benefit  in  the  MCH 
management  investigating  other  potential  causes  for  these  higher  infection 
rates. 
Cost of Mersey Community Hospital services 
6.61 The ANAO  engaged PricewaterhouseCoopers  (PwC)  to undertake an 
analysis  of  the  MCH’s  costs  and  how  these  compared  to  other  Tasmanian 
hospitals and  to similar hospitals nationally. The results of  this analysis are a 
broad  indication  of  whether  the  Commonwealth  is  receiving  value  for  its 
expenditure  on  the  MCH,  and  how  efficiently  Tasmania  is  operating  the 
hospital for the Commonwealth owner. 
Cost analysis methodology 
6.62 There  is a significant variation  in  factors  that  influence costs  incurred 
by  a  hospital.  These  factors  include:  the  volume  of  patients  treated;  the 
complexity  of  patient  treatments  (the  patient  ‘casemix’);  the  types  of  care 
provided  (for  example,  admitted  patient  care,  emergency  care,  outpatients); 
and the structural features of a hospital, such as the specialties available and its 
geographic  location.  A  simple  comparison  based  on  dividing  costs  by  the 
number of patient separations (raw separations) for different hospitals would 
be  misleading,  as  it  would  not  take  these  variable  factors  into  account. 
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another  area  requiring  attention.  There  would  be  benefit  in  the  MCH 
management  investigating  other  potential  causes  for  these  higher  infection 
rates. 
Cost of Mersey Community Hospital services 
6.61 The ANAO  engaged PricewaterhouseCoopers  (PwC)  to undertake an 
analysis  of  the  MCH’s  costs  and  how  these  compared  to  other  Tasmanian 
hospitals and  to similar hospitals nationally. The results of  this analysis are a 
broad  indication  of  whether  the  Commonwealth  is  receiving  value  for  its 
expenditure  on  the  MCH,  and  how  efficiently  Tasmania  is  operating  the 
hospital for the Commonwealth owner. 
Cost analysis methodology 
6.62 There  is a significant variation  in  factors  that  influence costs  incurred 
by  a  hospital.  These  factors  include:  the  volume  of  patients  treated;  the 
complexity  of  patient  treatments  (the  patient  ‘casemix’);  the  types  of  care 
provided  (for  example,  admitted  patient  care,  emergency  care,  outpatients); 
and the structural features of a hospital, such as the specialties available and its 
geographic  location.  A  simple  comparison  based  on  dividing  costs  by  the 
number of patient separations (raw separations) for different hospitals would 
be  misleading,  as  it  would  not  take  these  variable  factors  into  account. 
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of  the  different  types  of  care  (acute  admitted  care,  emergency  department, 
outpatient and other non‐admitted care) and patient casemix (highly complex 
and  costly  versus  very  simple  and  low  cost)  into  a  single  unit  on  which 
comparisons can be made. 
6.64 With  regard  to acute admitted care,  this method  is well established—
weights are applied to different diagnosis related groups (DRGs) to recognise 
the differing  complexity  and  expense of patient  treatment,  and  the  resulting 
calculation  of  the  average  cost  per weighted  patient  separation  is  available 
from  the  National  Hospital  Cost  Data  Collection.  The  existence  of  these 
national  data  recognises  that  acute  admitted  care  is  the  largest  component 
(approximately  65 per  cent) of hospital  expenditure on  a national basis,  and 
represents 93 per cent of patient separations. 
6.65 For  types  of  hospital  activity  other  than  acute  care,  a  figure  on  the 
average cost per weighted unit of activity is not as readily available. The audit 
therefore drew on the national Public Hospital Establishment (PHE) dataset138, 
supplemented  from  other  relevant  sources,  for  data  on  units  of  activity  for 
emergency departments (number of presentations), outpatient and other non‐
admitted care  (number of occasions of  service), and non‐acute admitted care 
(number of patient days). Cost weights  for  these activity  types relative  to  the 
average cost of an acute admitted separation were then estimated to establish a 
unit of weighted  activity  for  all  care  types. By  applying  the  same  system of 
weights  to  each  individual hospital,  the proportion  of  a hospital’s  resources 
consumed in delivering different services was able to be estimated. 




138  The national Public Hospital Establishment (PHE) dataset consists of data supplied by the state and 
territory health authorities. Information is collected on a financial year basis from almost all public acute 
and public psychiatric hospitals in Australia. 
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developed  by  the  AIHW.139  The  MCH  sits  in  the  C1  Medium  group  of 
31 hospitals  classified  by  the AIHW  as medium  acute  hospitals with  5000  to 
10 000 weighted  separations per year. This potential peer group  for  the MCH 
was  further  refined,  using  a  remoteness  index,  to  a  group  of  10  hospitals 
classified as medium inner regional hospitals. Analysis of a number of variables 
for  these  hospitals,  including  the  number  of  cost‐weighted  separations,  the 
average number of DRG’s treated and the patient age profile, confirmed that the 
MCH is very similar in casemix and is comparable to this peer group. 
Cost analysis results 
6.67 The  comparison between  the MCH, other Tasmanian hospitals140  and 
the  medium  inner  regional  hospitals  peer  group  for  the  average  cost  per 
weighted separation of acute admitted care  in 2009–10  is shown  in Table 6.8. 
The  MCH’s  average  cost  per  weighted  separation  of  $5125  was  $1550,  or 
43 per cent,  higher  than  the  average  cost  for  its  peer  group.  However,  the 
MCH’s cost was $729, or 12 per cent, lower than the other Tasmanian hospitals. 







Direct costs per weighted 
separation (A) 
$3647 $4468 $2582 
Overhead costs per 
weighted separation (B) 
$1478 $1386 $993 
Total cost per weighted 
separation (A + B) 
$5125 $5854 $3575 
Average number of cost-
weighted separations 
7196 30 590 6271 
Average complexity (cost 
weighted separations ÷ 
raw separations) 
0.82 1.05 1.01 
Source: PwC from the National Hospital Cost Data Collection. 
                                                     
139  The public hospital classification was developed by the AIHW, together with the National Health 
Ministers Benchmarking Working Group and the National Health Performance Committee, for use in 
presenting and comparing data on cost per weighted separation. Acute care hospitals are classified into 
eight groups, from largest to smallest. 
140 The Tasmanian hospitals included in all cost comparisons in this section of the report are the three other 
acute care hospitals—Royal Hobart Hospital, Launceston General Hospital and the NWRH at Burnie. 
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based  on  the  unit  of  weighted  activity  calculated  through  the  approach 
described  in paragraph  6.64. As data was drawn  in  this  case  from  the PHE 
dataset, total costs comprise salary and non‐salary expenditure. Although the 
differences in the source datasets means that the costs shown in Tables 6.8 and 
6.9 are not directly  comparable,  the  figures  for all  care  types  show  the  same 
relative  positions  between  the MCH  and  the  two  comparator  groups,  albeit 
with  smaller differentials. The MCH’s  total  average  expenditure  per  unit  of 
activity for all care types of $5253 was $980, or 23 per cent, higher than its peer 
group, and was $386, or seven per cent, lower than other Tasmanian hospitals. 








expenditure per unit of 
weighted activity (A) 
$2088 $2272 $1909 
Salary average 
expenditure per unit of 
weighted activity (B) 
$3165 $3367 $2364 
Total average 
expenditure per unit of 
weighted activity (A + B) 
$5253 $5639 $4273 
Average units of weighted 
activity 12 260 46 208 10 010 
Source: PwC from the Public Hospitals Establishment dataset and clinical data supplied by MCH. 
6.69 The  results  from both of  the  comparisons  above  show  that  the MCH 
operates  more  efficiently  than  other  Tasmanian  hospitals.  The  fact  that  the 






the average difference between medium and  large hospitals  is  in the order of 
two per cent. 
6.70 The  comparisons  do,  however,  show  that  the  costs  incurred  by  the 
MCH are  significantly higher  than  those of  its national peers  in  the medium 
inner  regional  hospital  group.  Nonetheless,  cost  comparisons  between  the 
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factors  influencing  the  cost  profile  of  the  MCH  and  the  other  Tasmanian 
hospitals relative to hospitals in other jurisdictions. 
Major cost factors for the Mersey Community Hospital 
6.71 Having established the relative overall position, in terms of costs, of the 
MCH against its medium inner regional hospitals peer group, the ANAO drew 
on  analysis  of  MCH  expenditure  to  identify  factors  contributing  to  the 
difference in costs between the MCH and its peer group. The analysis covered 
expenditure  on  employee  costs  and  particular  non‐employee  costs,  such  as 
expenditure on medical and surgical supplies and administration. 
Employee costs141 
6.72 The  proportion  of  salaries  and  wages  as  a  component  of  total 
expenditure  at  the  MCH  is  generally  consistent  with  the  other  Tasmanian 
hospitals.  In  2010–11,  60 per cent  of  the MCH’s  expenditure  related  to  staff 
salaries  and wages,  similar  to  the Launceston General Hospital  (60 per cent) 
and  Royal  Hobart  Hospital  (62 per cent),  but  higher  than  the  NWRH 
(52 per cent). For the medium inner regional hospitals peer group, salaries and 
wages  represented  55 per cent  of  expenditure,  and  this  figure  increased  to 
62 per cent when the costs of Visiting Medical Officers (VMOs) were included, 
which is broadly similar to the MCH.142 
6.73 Analysis  of  salary  and wages  expenditure  by  type  of  employee  also 





6.74 Although  the proportion of  costs by  employee  type  is  similar  for  the 
MCH and  its peer group, significant differences appear when employee costs 
                                                     
141 Cost analysis in this section draws on data from the PHE dataset reported for 2010–11. 
142 Tasmanian hospitals report very low levels of expenditure on VMOs compared with hospitals in  
non-metropolitan regions in other jurisdictions. Inclusion of VMOs in the MCH’s employee expenditure 
adds only one per cent to the 60 per cent represented by such expenditure, compared with the addition 
of seven per cent when VMOs are added to employee expenditure in the MCH’s national peer group. 
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are  analysed  as  average  costs  per  unit  of  weighted  activity.  The  MCH’s 
average salary and wage cost, including VMOs, of $3195 per unit of weighted 
activity  in  2010–11 was  19 per  cent higher  than  the  average  cost per unit of 
$2668 for the medium inner regional hospital peer group. However, the MCH’s 
cost  on  this  measure  is  five  per  cent  lower  than  for  the  other  Tasmanian 
hospitals  ($3367). The cost differences between  the MCH and other hospitals 
on this measure for particular employee types include: 
 administration  and  clerical:  the MCH was  29 per cent  higher  than  its 
peer group, but 11 per cent lower than other Tasmanian hospitals; 
 salaried medical  officers  and  visiting medical  officers  combined:  the 
MCH was 16 per cent higher than its peer group and the same as other 
Tasmanian hospitals; and 









6.76 In  2010–11,  the  MCH  had  37.8  full‐time  equivalent  (FTE)  staff  per 
1000 units of weighted activity  compared with 29.0 FTE  for  the MCH’s peer 





143 These average salary figures are sourced from the PHE dataset 2010–11, rounded to the nearest 
thousand. 
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Table 6.10: Average FTE per 1000 weighted units of activity (2010–11) 








clerical 6.1 7.0 4.1 
Domestic 5.9 5.8 4.1 
Salaried medical 
officers and VMOs 6.8 6.3 4.6 
Nurses 17.7 16.9 14.1 
Diagnostic and 
health professionals 1.4 3.9 2.0 
Source: PwC analysis of the PHE and APC datasets 201–11, the NHCDC Round 13 and 14, and 
Australian Hospital Statistics 2010–11. 







that Tasmania as a whole has  significantly higher  staff  to patient  ratios  than 
hospitals in other jurisdictions. While analysing the reasons for this state‐wide 
characteristic was  outside  the  scope  of  the  audit,  the ANAO  notes  that  the 
Preliminary  Report  of  The  Commission  on  Delivery  of  Health  Services  in 
Tasmania  also  identified  a  higher  ratio  of  staff  per  hospital  separation  in 
Tasmania  than  elsewhere  in  Australia.  The  Commission  has  indicated  that 
further work,  leading to a detailed report  later  in 2013, will examine this and 
other  cost  drivers  contributing  to  higher‐than‐average  costs  per  hospital 
separation in Tasmania.144 
6.79 In relation  to  the MCH,  there  is evidence  to  indicate  that operating  in 
smaller and remote regions has an effect on staff  to patient ratios, due  to  the 
need  to  maintain  staffing  levels  without  the  volume  of  patients  to  achieve 
efficiencies  available  in  the  larger, more  populated  regions.  There  is  also  a 
                                                     
144 The Commission on Delivery of Health Services in Tasmania, Preliminary Report to the Australian 
Government and Tasmanian Government Health Ministers, 21 December 2012, p. 11. 
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144 The Commission on Delivery of Health Services in Tasmania, Preliminary Report to the Australian 
Government and Tasmanian Government Health Ministers, 21 December 2012, p. 11. 
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structural  contribution  to  this  effect  at  the  MCH,  due  to  the  core  clinical 
activities  that  it  is required  to maintain under  the HoA, and  the requirement 
for  some  of  these  activities,  such  as  obstetrics,  to  be  supported  by  on‐call 
nurses and clinicians. 






ratio at  the MCH, particularly as  the savings have been reallocated  to enable 





6.82 The MCH  has  experienced  difficulties  over many  years,  both  before 
and  after Commonwealth  acquisition,  in  attracting  and  retaining permanent 






6.83 The Tasmanian Government published  figures  in  September  2012  on 
locum  costs  at  the  major  Tasmanian  hospitals  for  2010–11  and  2011–12,  in 
response  to  a  parliamentary  Question  on  Notice.  These  are  shown  in 
Table 6.11. The MCH spent $5 932 663 on locums in 2010–11. This represented 
15.3  per  cent  of  the  MCH  expenditure  on  salary  and  wages  and  was 
significantly (88 per cent) higher than the next highest Tasmanian hospital. In 
2011–12, the MCH’s  locum costs increased to $7 341 405, whereas locum costs 
at  the other Tasmanian hospitals decreased, meaning  that  the MCH’s  locum 
costs in 2011–12 were 196 per cent higher than the next highest hospital. 
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Table 6.11: Locum costs at the MCH and other Tasmanian hospitals 





MCH 5 932 663 7 341 405 +23.7 
NWRH Burnie 2 676 454 2 173 022 -18.8 
Launceston General 3 144 280 2 477 494 -21.2 
Royal Hobart 1 989 020 131 089 -93.4 
Source: ANAO analysis of figures provided in Hansard, House of Assembly, Tasmania, Question upon 
Notice 174, 27 September 2012. 
6.84 In terms of the total average cost per unit of weighted activity of $5253 
at  the  MCH  in  2010–11  (see  Table  6.9),  locum  costs  represented  $484,  or 
nine per cent,  of  that  cost.  This  was  significantly  higher  than  the  NWRH 
($150 per unit of weighted activity), Launceston ($70) and Royal Hobart ($26). 
6.85 As  there  is  no  publicly  available  data  on  locum  expenditure  in  the 
MCH’s medium inner regional hospital peer group, a direct comparison is not 
possible.  However,  national  data  on  costs  for  hospitals  in  that  peer  group 
indicates  that  they  spend  relatively  more  than  major  hospitals  on  VMOs, 
which are  in a  similar  category  to  locums as non‐permanent or non‐salaried 
medical staff.  In 2010–11, VMO costs  in  the peer group hospitals represented 
$303, or seven per cent, of the total average cost per unit of weighted activity. 
This  suggests  that  the MCH  is not as divergent  in  its  locum  costs  compared 




on  locums,  and  its  impact  on  MCH  costs,  and  regularly  monitor  locum 
expenditure.  Recruitment  is  a  standing  item  on  the  agenda  of  the monthly 
liaison meeting.  Successive MCH Clinical  and  Financial  Services  Plans  have 
also recognised both  the cost  impact of  the hospital’s reliance on  locums and 
the  difficulty  of  attracting  permanent  staff  to  the  North  West,  due  to  the 
comparatively  small  caseload  of  the  hospitals  in  the  North  West,  which 
presents a challenge to practitioners’ ability to maintain skills. While strategies 
have  been  formulated  to  improve  the  recruitment  and  retention  of medical 
staff,  in  order  to  reduce  the  dependence  on  locums,  there  has  been  no 
structured  review  of  the  effectiveness  of  those  strategies.  The  23  per  cent 
increase  in  locum  costs  at  the MCH  from  2010–11  to  2011–12  suggests  that 
there is scope for the parties to consider further options to manage these costs. 
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at  the  MCH  in  2010–11  (see  Table  6.9),  locum  costs  represented  $484,  or 
nine per cent,  of  that  cost.  This  was  significantly  higher  than  the  NWRH 
($150 per unit of weighted activity), Launceston ($70) and Royal Hobart ($26). 
6.85 As  there  is  no  publicly  available  data  on  locum  expenditure  in  the 
MCH’s medium inner regional hospital peer group, a direct comparison is not 
possible.  However,  national  data  on  costs  for  hospitals  in  that  peer  group 
indicates  that  they  spend  relatively  more  than  major  hospitals  on  VMOs, 
which are  in a  similar  category  to  locums as non‐permanent or non‐salaried 
medical staff.  In 2010–11, VMO costs  in  the peer group hospitals represented 
$303, or seven per cent, of the total average cost per unit of weighted activity. 
This  suggests  that  the MCH  is not as divergent  in  its  locum  costs  compared 




on  locums,  and  its  impact  on  MCH  costs,  and  regularly  monitor  locum 
expenditure.  Recruitment  is  a  standing  item  on  the  agenda  of  the monthly 
liaison meeting.  Successive MCH Clinical  and  Financial  Services  Plans  have 
also recognised both  the cost  impact of  the hospital’s reliance on  locums and 
the  difficulty  of  attracting  permanent  staff  to  the  North  West,  due  to  the 
comparatively  small  caseload  of  the  hospitals  in  the  North  West,  which 
presents a challenge to practitioners’ ability to maintain skills. While strategies 
have  been  formulated  to  improve  the  recruitment  and  retention  of medical 
staff,  in  order  to  reduce  the  dependence  on  locums,  there  has  been  no 
structured  review  of  the  effectiveness  of  those  strategies.  The  23  per  cent 
increase  in  locum  costs  at  the MCH  from  2010–11  to  2011–12  suggests  that 
there is scope for the parties to consider further options to manage these costs. 
Performance and Cost of Mersey Community Hospital Services 
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6.87 The  MCH  Clinical  and  Financial  Services  Plan  2012–13  reports  that 
locums will move  from  being  paid  directly  or  through  an  agency  to  being 
considered ‘on‐staff,’ and that this could result in up to a 20 per cent increase 
in  locum  costs  through  the  payment  of  superannuation  and  workers 
compensation.145 This development further emphasises the role of locums as a 
major cost driver at the MCH. In view of this development, and the potential 




6.88 In  addition  to  higher  salary  costs,  the  MCH  also  incurs  higher  
non‐salary costs per unit of weighted activity than its peer group. In 2010–11, 




6.89 Differentials between  the MCH and  its peer group were more notable 
in the following expenditure categories: 
 expenditure  on medical  and  surgical  supplies was  72 per cent  higher 
for the MCH ($717) compared with its peer group ($416); and 
 expenditure  on  administration  was  82 per cent  higher  at  the  MCH 
($466) than the average for its peer group ($255). 
6.90 The differential  in medical and  surgical  supplies, which  is  the  largest 
non‐salary expenditure  category, accounts  for  a  large proportion of  the  total 
difference in non‐salary expenditure between the MCH and its peer group. The 
high costs  for medical and surgical supplies are not unique  to  the MCH, but 
appear to be characteristic of all Tasmanian hospitals. The figures for the other 
hospitals compared to the MCH’s cost of $717 per unit of weighted activity in 




145 The THO-NW decided to employ locum medical staff as hospital employees in order to provide 
consistent liability protection for those employees and to ensure compliance with Commonwealth 
taxation, superannuation, Fringe Benefit Tax and GST obligations. 
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a contributing  factor  to  this  situation. DHHS has acknowledged  that  there  is 
significant opportunity to improve Tasmania’s performance in managing these 
costs, and  is currently undertaking a review of procurement  functions across 
the  portfolio  to  improve  procurement  practices  and  processes.  Any 
improvement  from  this state‐wide  initiative would also have a positive effect 
on the MCH’s costs and efficiency. 
6.91 In  terms  of  administration  expenditure,  this was  the  only  non‐salary 
expense category where the MCH incurred a higher average cost per weighted 
unit  of  activity  ($466)  than  the  other  Tasmanian  hospitals  ($234),  and  was 
almost twice as expensive as those hospitals. A proportion of this difference is 
likely to be a function of hospital size, a factor observed nationally  in smaller 
hospitals,  where  a  level  of  administrative  support  has  to  be  maintained 
notwithstanding  a  smaller  caseload.  The  requirement  under  the  HoA  to 
maintain senior executive positions at the MCH would also contribute to this 
effect.  
6.92 A  review  of  the  reasons  contributing  to  the  MCH’s  higher  average 
administration cost per unit of weighted unit of activity relative to both its peer 




6.93 Historically,  there have been a number of  challenges  to operating  the 
MCH  efficiently.  Some  of  these  challenges  are  structural  and  ongoing, 





hospitals,  the MCH’s  average weighted  costs  for  acute  care  and  for  all  care 
types were more expensive than that peer group by, respectively, 43 per cent 
and 23 per cent. However, the three other major hospitals in Tasmania are also 
significantly  more  expensive  than  their  respective  national  peer  groups. 
Importantly, however, the MCH is less costly on these weighted measures than 
the other Tasmanian hospitals, being 12 per cent  lower per unit of weighted 
activity  for acute  care and  seven per  cent  lower  for all  care  types. While  the 
characteristics of the MCH as a lower acuity hospital, with significant amounts 
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of  lower  cost  activity  in  day  surgery,  outpatient  care  and  emergency 
department presentations, contribute to this result, it broadly indicates that the 
MCH is operating more efficiently than other Tasmanian hospitals.  
6.95 An  examination  of  statewide  characteristics  that  contribute  to 
Tasmanian hospitals being more expensive to operate than hospitals interstate 
was  outside  the  scope  of  this  audit.  However,  two  of  the  key  expenditure 
categories  contributing  to  higher  costs  at  the  MCH  compared  to  its  peer 
group—a higher staff to patient ratio and higher medical and surgical supply 
costs—are  common  to  the  other  Tasmanian  hospitals.  Work  is  underway 
within DHHS  to  examine  options  to  improve  Tasmania’s  performance with 
regard  to  the  cost  of  supplies.  In  addition,  the  Commission  on Delivery  of 
Health  Services  in Tasmania has  a mandate  to make  recommendations with 
respect to remediating identified inefficiencies in the delivery of public health 
services  in  Tasmania,  and  recommending  improvements  to  hospital  system 
performance, and is scheduled to produce a detailed report later in 2013. 
6.96 The other drivers of higher costs at the MCH are expenditure on locum 
medical  staff  and  general  administration  costs,  and  it  is  timely  that  the  
THO‐NW  and  the  MCH  review  the  factors  influencing  these  costs  and 
determine whether there are any additional measures that can be taken by the 
hospital to better manage these costs. 
Recommendation No.4  
6.97 To support the efficient delivery of health care services at the MCH, the 
ANAO recommends  that DoHA and DHHS  initiate a  targeted review by  the 
THO‐NW  of  the MCH’s  use  of  locums  to  determine whether  there  are  any 





6.99 DHHS  supports  this  recommendation.  The  reliance  on  locums  to  staff  the 
MCH is a recognised issue, and recruitment is a standing agenda item at the Mersey 
Monthly  meetings  between  DHHS,  DoHA  and  the  THO‐NW.  In  an  attempt  to 
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7. Achievement of the 
Commonwealth’s Objectives for the 
Mersey Community Hospital 
This  chapter  examines  the  establishment  of  the  Commonwealth’s  objectives  in 
assuming  and maintaining  ownership  of  the Mersey  Community Hospital  and  the 




7.1 The  Mersey  Community  Hospital  (MCH)  is  unique  among  public 








MCH,  including  public  announcements,  Ministerial  statements  and 
correspondence,  the Portfolio Budget Statements  (PBS)  for  the Department of 





Establishing the Commonwealth’s objectives 
7.4 The  Commonwealth’s  objectives  were  outlined  by  the  Australian 
Government  at  the  time  of  the  acquisition  of  the  MCH  in  2007,  and  were 
subsequently  refined  over  the  period  covered  by  the  two  HoA—from 
September 2008 to the present. 
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Acquisition of the MCH in 2007 
7.5 The Australian Government’s decision to intervene in the operation of 
the  MCH  was  announced  by  the  then  Prime  Minister  on  1 August 2007  in 
response  to  local  community  concerns  about  the  Tasmanian  Government’s 
plans to downgrade or close many of the services delivered at the hospital.146 






7.6 The  services  to  be  provided  by  the  MCH  were  identified  in  the 
Prime Minister’s  announcement  as  ‘a  comprehensive  range  of  inpatient, 
outpatient,  accident  and  emergency  and  day  procedure  services,  as well  as 
appropriate  surgery  and  high‐dependency  capacity’.  With  respect  to  any 
additional  services  that  the MCH might provide,  the Government’s position 
was  that  this would  be  a matter  for  the MCH Trust,  following  consultation 
with  the  local  community  regarding  its  expectations of  the  range of  services 
that could be feasibly and safely provided at the hospital. 
7.7 The  then Prime Minister described  the Australian Government’s plan 
to  fund a  community‐controlled hospital as a project of national  significance 
on  the  basis  that,  if  the  initiative worked,  ‘it  could  be  a model  for  keeping 
viable hospital facilities in other parts of regional Australia’.148 
7.8 In  summary,  the  Australian  Government’s  key  policy  objectives  in 
assuming ownership of the MCH in 2007 were to: 




146 The Hon John Howard MP (then Prime Minister), Mersey Hospital Tasmania: A Commonwealth-funded 
and community controlled public hospital, media release, Parliament House, Canberra, 1 August 2007. 
The Tasmanian Government’s 2007 Health Plan and its impact on the MCH were discussed in 
Chapter 1. 
147  The Government established a Mersey Interim Community Advisory Committee in September 2008 to 
assist in implementing the transition to the Trust. 
148 The Hon John Howard MP (then Prime Minister), Mersey Hospital Tasmania: A Commonwealth-funded 
and community controlled public hospital, media release, Parliament House, Canberra, 1 August 2007. 
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funded  by  the  Commonwealth,  and  test  this  as  a  model  for  other 
regional hospitals. 
Refinement of the Commonwealth’s objectives 
7.9 Use  of  the  MCH  arrangement  as  a  model  for  future  Commonwealth 
interventions in respect to regional hospitals has not been referred to in decisions 
or  announcements  on  the  MCH  by  the  current  Australian  Government. 
However, advice provided by DoHA to the Government early in 2008 noted the 
benefit  to  the Commonwealth  from MCH ownership  in allowing  it  to develop 
expertise in, and better understand, potential hospital funding models. Since that 
time,  the  2011  National  Health  Reform  Agreement  (NHRA)  has  established 
independent  Local  Hospital  Networks  as  the  management  model  for  public 
hospitals, with states and territories funded as system administrators. 
Heads of Agreement 
7.10 In  negotiating  the  2008 HoA,  the  incoming Australian Government’s 
position was similar to that of its predecessor in seeking to continue the range 
of services available at the MCH prior to the release of Tasmania’s Health Plan. 
These  services were  set  out  in  the  Schedule  to  the HoA  as  the  core  clinical 
activities of the hospital. 
7.11 The  Commonwealth  objective  as  owner  of  the MCH was  set  out  in 
Recital A  in  the 2008 HoA. This objective was retained  in  the 2011 HoA with 
only minor modifications  to reflect  the continuity of  the arrangement  (shown 
in square brackets) as follows: 
As the owner of the Mersey Community Hospital at Latrobe in the North West 
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for  community engagement,  it was agreed  in  the HoA  that Tasmania would 
establish  a  community  regional  advisory  body  to  provide  key  stakeholder 
engagement with, and guidance  to,  the direction and development of health 
and community services in the North West.  
7.14 With  regard  to  the delivery  of  services  additional  to  the  core  clinical 
activities,  Item  D(c)  in  the  Recitals  in  the  2008 HoA  stated  that  the  parties 
would move,  subject  to  their  budgetary  constraints,  to  expand  the  range  of 
services  over  the  period  of  the  HoA,  affording  priority  to  renal  dialysis, 
rehabilitation  and  expanded  outpatient  services.  Both  the  Australian 
Government and Tasmanian Ministers referred to the potential to deliver these 
additional  services  in  their  statements  announcing  the  signing  of  the 
2008 HoA.149 This expanded range of services was also included in Recital E(c) 
in the 2011 HoA. 
7.15 As  noted  in  Chapter  2  (see  paragraph  2.62),  at  the  initiation  of  the 
Australian Government, an additional objective was added to the Recital E for 
the  2011  HoA,  stating  that  the  parties  ‘will  move  towards  activity  based 
costing  of  the  services  being  delivered  to  allow  for  greater  transparency  of 
costs and benefits at the MCH’. 
DoHA Portfolio Budget Statements 
7.16 The Commonwealth’s  objectives  in  acquiring  the MCH  in  2007  have 
also  been  refined  through  DOHA’s  successive  Portfolio  Budget  Statements 




public dental services,  including  through  targeted strategies, and payment  to 
state and territory governments.’ 
                                                     
149 The Hon Nicola Roxon MP (then Australian Government Minister for Health and Ageing), Agreement for 
management of Mersey Community Hospital signed, media release, Parliament House, Canberra, 
28 August 2008. The Hon Lara Giddings MHA (then Tasmanian Minister for Health and Human 
Services), Mersey Handover Assures a Bright Future, media release, Parliament House, Hobart, 28 
August 2008. 
150 Portfolio Budget Statements (PBS) and annual reports are the principal mechanisms for monitoring and 
reporting program performance to external stakeholders. The PBS set out agency-level outcomes and 
programs, and agency resourcing, deliverables and performance information, including Key Performance 
Indicators (KPIs), which demonstrate progress against agencies’ program objectives. Performance 
against the deliverables and KPIs outlined in the PBS are reported in the agency’s annual report. 
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7.17 The  form  and  focus  of  the  objectives,  performance  targets  and 
performance  indicators  and measures  for Program 13.3  have  been  varied  by 
DoHA  in  the  PBS  during  the  life  of  the  MCH  arrangements.  Each  year,  a 
selection of activities and initiatives are described in the PBS. As a $60 million a 
year  program  within  a  multi‐billion  dollar  portfolio  budget,  MCH  funding 





program  information  included  for  this activity outlined  the Commonwealth’s 
purchase  of  the  hospital,  and  its  intention  to  engage  a  private  sector 
organisation to operate the hospital, provide high quality clinical services and 
consult  the  community  regularly. The MCH was  also  included  in  the major 




in  North  West  Tasmania,  by  ensuring  access  to  safe,  appropriate  and 





Assessing the achievement of the Commonwealth’s 
objectives 
7.19 The  references  to  the Commonwealth’s  objectives  for  its  acquisition of 
the MCH in government policy announcements and Ministerial statements have 
informed  the content of DoHA’s PBS, which places performance measurement 
and  reporting  obligations  on  the  department  in  line  with  the  Australian 
Government’s Outcomes  and Programs  Framework.  In  the  case  of  the MCH, 
Commonwealth objectives are also encompassed  in  the  terms of  the  two HoA, 
                                                     
151 The 2009–10 PBS recorded, as a qualitative deliverable, the establishment by Tasmania of the North 
West Health Services Network Advisory Group to meet its obligations under the HoA. 
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Government’s Outcomes  and Programs  Framework.  In  the  case  of  the MCH, 
Commonwealth objectives are also encompassed  in  the  terms of  the  two HoA, 
                                                     
151 The 2009–10 PBS recorded, as a qualitative deliverable, the establishment by Tasmania of the North 
West Health Services Network Advisory Group to meet its obligations under the HoA. 
Achievement of the Commonwealth’s Objectives for the Mersey Community Hospital 
 
ANAO Audit Report No.2 2013–14 





7.20 The  Commonwealth’s  objectives  outlined  in  the  PBS  have  primarily 
focused on ensuring access  to a set of core clinical activities provided by  the 
MCH.  The  HoA  specify  those  core  clinical  activities  but,  in  contrast,  also 
encompass a wider range of objectives, including the additional dimensions to 
service provision included in Recital A. In addition, the HoA reflect the parties’ 
shared  intention  to expand services and move  towards activity based costing 
of  services,  and  the  requirement  for  community  engagement. The  following 
sections  examine  performance  reporting  against  the  Commonwealth’s 
objectives stated in both the PBS and the HoA, and assess the adequacy of the 
performance measurement and reporting framework for the MCH. 
Performance measurement and reporting under the PBS 












 in 2010–11 and 2011–12,  the KPI  for  the  same objective as  in 2009–10 
was  the continued provision by  the MCH of  the core clinical  services 
                                                     
152 Australian National Audit Office, The Australian Government Performance Measurement and Reporting 
Framework, Audit Report No. 28, ANAO, Canberra, 2012–13, p. 11. 
153 As noted in paragraph 7.17, no objectives or KPIs for the MCH were included in the 2012–13 and  
2013–14 PBS. 
154 The references in the PBS to ‘services’ under the HoA is a reference to the core clinical activities set out 
in the Schedule to the HoA. The terms ‘services’ and ‘activities’ are often used interchangeably in 
references to the core clinical activities in official documents relating to the MCH and the HoA. 
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7.22 In  line  with  the  PBS,  the  department  has  monitored  Tasmania’s 
ongoing provision of  the core clinical activities specified under  the HoA, and 




was  providing  the  core  clinical  activities  required  under  the HoA. As  such, 
they were, essentially, indicators of activity, and did not include a balanced set 
of both qualitative and quantitative measures. DoHA advised the ANAO that 
it also has  regard  to MCH performance  reporting  to national bodies155 under 
the  NHRA’s  Performance  and  Accountability  Framework  (PAF).  However, 
there  is no  consolidated performance measurement  framework  for  the MCH 
program  incorporating  the  relevant KPIs  from  the  PAF.  The  lack  of  such  a 
framework, and  the  limitations of  the KPIs  included  in  the PBS,  inhibits  the 
Commonwealth’s  ability  to  assess  the  impact  of  the MCH program  and  the 
cost‐effectiveness of its funding. 
Performance measurement against objectives in the HoA 
7.24 As outlined  in paragraph 7.12, Recital A of  the HoA  contains a more 
detailed  statement  of  the  Commonwealth’s  objective  than  DoHA’s  PBS. 
However,  the HoA  do  not  include  a  performance measurement  framework 
that  incorporates  an  assessment  of  the  standard  and  quality  of  the  MCH’s 
services.  Further,  the  categories  of  operational  and  clinical  information 




whether  its  objectives  under  Recital  A  are  being  achieved.  Further,  the 
weaknesses  in  the  current  performance  measurement  framework  limit  the 
insights available  to DoHA  to  inform any  future HoA  for  the MCH or  future 
arrangements of the same type. 
                                                     
155 These bodies include the National Health Performance Authority, the Independent Hospital Pricing 
Authority and the Australian Institute of Health and Welfare. 
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clinical  activities  in  the draft Clinical  and  Financial  Services  Plan  for 
2011–12. 
7.27 The changes  to surgical services at  the MCH  that were agreed by  the 
Commonwealth  in October  2012  conformed  to  the  terms  of  the  core  clinical 
activities, which  specify  that  surgical  services must  be  provided  safely.  The 
changes to paediatric services agreed by the Commonwealth at the same time 
also  conformed  to  the  terms of  the  core  clinical  activities under  the HoA,  in 







monthly  attendances  in  the  outpatients  department  grew  by  8.4  per  cent  in 
2009‒10 and by 0.96 per cent 2010–11, but declined by 6.28 per cent  in 2011–12, 
consistent with  a  reduction  in  activity  levels  to  achieve  budget  targets. Renal 
dialysis  services  have  not  been  expanded  and  the  regional  rehabilitation unit 
foreshadowed by the Australian Government Minister for Health and Ageing in 
2008157 has not been established. In  this context,  the ANAO acknowledges  that 
decisions  to  change  and  expand  services  at  the  MCH  are  complex,  require 
                                                     
156 Department of Health and Ageing, Annual Report 2009–10, Canberra, 2010, p. 324. 
157 The Hon Nicola Roxon MP (then Minister for Health and Ageing), Agreement for management of Mersey 
Community Hospital signed, media release, Parliament House, Canberra, 28 August 2008. 
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North  West  Health  Services  Network  Advisory  Group,  with  DoHA 




7.31 As noted earlier  (paragraph 7.9) and  in Chapter 4  (refer paragraph 4.6), 
the objective of the creation of Local Hospital Networks under the NHRA was to 
increase  local  decision‐making  and  community  involvement  in  hospital 
management. In line with this development, DoHA advised the ANAO that it is 





7.32 In  rejecting DHHS’s proposals  for  change  to  core  clinical  activities  in 
the  context of  the  2011–2012 Clinical  and Financial Services Plan, one of  the 
reasons given by DoHA was that DHHS would require a strategy for engaging 
the  local  community  about  the  changes.  While  the  nature  of  community 
engagement in the consideration of service changes is not defined in the HoA, 
DoHA  advised  the  ANAO  that  it  considered  that  the  changes  in  2012  to 
surgery and paediatric services at the MCH provide an example of appropriate 
and targeted community consultation.  
Assessing the impact of the MCH arrangements 
7.33 Meeting the needs of the local community, in terms of the community’s 
access  to  hospital  services  at  the  MCH,  was  at  the  heart  of  the 
Commonwealth’s  motivation  and  objective  in  assuming  ownership  of  the 
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hospital  in  2007.  That  objective  was  achieved  primarily  through  the 
preservation  of  hospital  services,  which  were  defined  as  the  core  clinical 
activities  in  the  2008 HoA. The KPIs  that  subsequently  appeared  in  the PBS 
focused on the continuing provision of that set of core clinical activities, which 
has not changed since 2008.  
7.34 The  nature  of  the  MCH  arrangements  is  that  the  Commonwealth 
provides  funding  to  Tasmania  as  the  hospital  operator  to  guarantee  the 
provision of a set of core clinical activities. How those activities are provided is 
essentially a matter for the operator. To the extent that these arrangements are 
similar  to  a  purchaser/provider model,  the ANAO  has  previously  observed 
that  the provider’s  responsibility  for  the delivery  of  services makes  it better 
suited  to  measuring  deliverables.  However,  the  responsibility  of  the 
purchaser—in this case, the Commonwealth—to oversee the initiative makes it 
better suited to measuring the impact through KPIs.158 
7.35 Notwithstanding  the continuing  importance  to  the Commonwealth of 
maintaining community access  to  the core clinical activities,  the ANAO notes 
that the current performance measurement framework for the MCH program 
does not  include any measures to assess the  impact of those clinical activities 
on  the  contemporary  and  evolving  health  needs  of  the  local  community  in 
North West Tasmania.  
Assessing value for money 
7.36 Value for money can be broadly defined as optimising the use of resources 
to  achieve  intended  outcomes.  The  elements  of  a  performance  measurement 
framework—linking objectives, outcomes, resources and performance measures—
provides governments with  the means  to assess value  for money. Furthermore, 
Commonwealth  agencies  have  particular  responsibilities  under  the  Financial 
Management  and  Accountability  Act  1997  (the  FMA  Act),  section  44  of  which 
requires that agency chief executives promote the proper use of Commonwealth 




158 Australian National Audit Office, The Australian Government Performance Measurement and Reporting 
Framework, Audit Report No. 28, ANAO, Canberra, 2012–13, p. 19. 
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explicitly considered by  the Commonwealth  in  the course of negotiating and 
agreeing  the  two  HoA  for  the  management,  operation  and  funding  of  the 
MCH. DoHA  records examined by  the ANAO did not  include advice  to  the 
Australian  Government  containing  explicit  reference  to  value  for  money 
considerations in the context of the negotiation of the 2008 or 2011 HoA.  
7.38 With  regard  to  internal  DoHA  documents,  an  internal  submission, 
dated  22  June  2011,  to  the  departmental  delegate,  recommending  FMA 
Regulation 9 approval of  the  final Commonwealth  funding offer  to Tasmania 
in the negotiation of the 2011 HoA, included a section titled ‘Achieving Value 




 continuation  of  the MCH  arrangements with  Tasmania will  provide 
certainty  to  the  community  that  hospital  services will  continue  to  be 
available locally; and 
 the  amount  of  funding  negotiated  with  Tasmania  is  commensurate 
with maintaining the level of services that the Commonwealth expects 
Tasmania  to  provide  to  the  people  of  the  MCH  catchment  area  in 
operating  and  managing  the  hospital,  and  recognises  cost  pressures 
since the HoA was negotiated in 2008. 
7.39 This  internal  advice  represents  the  basic  components  of  a  value  for 
money  assessment  by  linking  the  level  of  funding with  the  outcome  sought 
(the  level  of  hospital  services  provided),  and  concluding  that  they  are 
commensurate.  However,  no  analysis  supporting  that  conclusion  was 
provided  to  the  delegate,  notwithstanding  information  available  to  DoHA 
from  its  administration  of  the  MCH  arrangements  over  the  previous  three 
years,  and  the  advice  fell  short  of  a  robust  analysis  of whether  a  value  for 
money outcome would be achieved. Further, as noted earlier, KPIs applying to 
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7.40 In  relation  to  the  cost  to  the  Commonwealth  of  the MCH  program, 
there  is substantial documentary evidence of DoHA’s efforts,  in the course of 
both  HoA  negotiations,  to  estimate  the  cost  of  operating  the  MCH  as 






7.41 During  the 2011 HoA negotiations, DoHA worked  to verify estimates 
of MCH  costs provided by Tasmania  to  support  its  request  for a  substantial 
increase  in  funding.  In  reaching  agreement  with  Tasmania  to  funding  of 
$197.56 million  over  three years,  the Commonwealth  achieved  an  acceptable 
outcome,  considering  the  respective  negotiating  positions  of  the  parties  and 




of  administering  the MCH  program.  This  amount  represents  approximately 
3.8 per cent of the cost of the Commonwealth’s direct funding under the HoA. 
The  quarantining  of  the  Commonwealth’s  MCH  funding  from  National 
Partnership Agreement (NPA) funding means that the MCH also continues to 
be  eligible  for  funding  over  and  above  the  direct  funding  provided  by  the 
Commonwealth through the HoA (see Table 7.1 and Appendix 4).159 
                                                     
159 For example, the Tasmanian Government applied in 2011 for grant funding for the MCH under the HHF. 
As noted in Chapter 3, this application was unsuccessful. 
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Direct funding under 
HoA (ex GST) 49.8 60.0 60.0 63.6 65.8 68.1 367.3 
DoHA 
administration 2.6 1.7 1.8 2.5 2.7 2.7 14.0 
NPA IPHS funding - - - 0.5 0.2 0.2 0.9 
Total 52.4 61.7 61.8 66.6 68.7 71.0 382.2 
Source: ANAO analysis. 
7.43 Table 7.1 does not  include  the  financial  impact of  the quarantining of 
the MCH  funding under  the HoA  from Commonwealth Grants Commission 
(CGC)  assessments  of  the  allocation  of  GST  revenue.  The  impact  of  this 
exemption  is  that  the  total GST allocation  to Tasmania of $1.7 billion would 






7.44 The  likelihood of optimising  the use of resources, and  therefore value 




7.45 The Commonwealth  is not well placed  to  assess  the  efficiency  of  the 
services it funds at the MCH. As noted in Chapter 2, the form of the HoA is not 
a  full service agreement  in  that  it does not set standards of performance  that 
are  required  to be met by  the operator of  the hospital. Similarly,  there  is no 
reference  to  efficiency  in  the  HoA,  particularly  any  requirement  for  the 
operator  to  achieve  more  efficient  outcomes  in  the  provision  of  hospital 
services.  However,  and  as  noted  in  Chapter  2  (refer  paragraph  2.16),  the 
Commonwealth regarded the exclusion of an annual indexation increase in the 
2008 HoA as an  incentive to Tasmania to  improve efficiency  in order  to meet 
the cost of additional services from within Commonwealth funding. 
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7.46 One  approach  to  assessing  value  for  money  involves  comparing 
activity  costs  to  established  benchmarks  and  to  comparable  activities.  As 
outlined earlier in Chapter 6, the ANAO analysed the efficiency of the MCH in 
comparison  to  a  national  peer  group  of  hospitals  and  to  other  Tasmanian 
hospitals, measured  by  the  cost  per weighted  separation  for  acute  admitted 
care, and costs per unit of weighted activity for all care types. 
7.47 The ANAO’s  analysis  found  that,  on  those measures,  the MCH was 
more costly than its national peer group. However, there are particular factors 
applying in Tasmania that mean that all public hospitals there are more costly 
to  run  than  their  mainland  peers.  When  compared  with  other  Tasmanian 
hospitals,  the MCH was  less costly  for both acute admitted care and all care 





peer  groups,  identified  factors  specific  to  the  MCH  as  the  cost  of  locum 
medical  staff and general administrative  costs. Reducing  costs  in  these areas 
would  improve  overall  MCH  efficiency  and  the  value  the  Commonwealth 
receives for  its funding. The ANAO has made a recommendation regarding a 
review of  the  factors contributing  to  the MCH approach  to  the use of  locum 
medical staff. 
Achieving intended outcomes 
7.49 The ANAO’s examination of the performance measurement framework 
applying  to  the MCH program  indicates  that DoHA has, over  the  life of  the 
HoA,  focused  on  confirming Tasmania’s provision  of  the  set  of  core  clinical 
activities specified in the HoA. 
7.50 A value for money perspective is useful in highlighting the weaknesses 
in DoHA’s performance measures,  in  that  ‘value’  in  the MCH context cannot 
be  fully assessed by confirming  the provision of  the core clinical activities. A 
robust assessment of the value produced by those activities, against the current 
funding of $197.56 million over  three years provided by  the Commonwealth, 
must  have  regard  to  the  outcomes  from  the  provision  of  those  activities, 
particularly  issues  of  service  safety,  clinical  needs  and  community  access 
encompassed in the objective in Recital A of the HoA. Desirably, an assessment 
of value would also  consider  the  impact of  the  core  clinical activities on  the 
health  needs  of  the  local  community. Consequently,  a  full  value  for money 
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assessment  is  not  capable  of  being  supported  by  the  current  performance 






internal  departmental  consideration  of  aspects  of  value  for  money  in  the 
context of the financial approval process for the 2011 HoA, there would have 
been  merit  in  drawing  on  the  information  and  experience  accumulated  in 
administering  the  2008  HoA  to  prepare  a  more  robust  analysis.  The 
Commonwealth’s  performance  framework  for  the  MCH  program,  with  its 
focus on the provision of the core clinical activities rather than on their impact, 
is  not  capable  of  supporting  a  full  assessment  of  value  for money  from  the 
program. 
The relationship between the Commonwealth’s and Tasmania’s 
objectives for the MCH 
7.52 The  Commonwealth’s  objectives  for  its  acquisition  of  the  MCH  are 
reflected in the content of the HoA—including Recital A, the list of core clinical 
activities  in  the  Schedule,  and  the  requirement  to  establish  a  community 
regional advisory body—and have, therefore, been agreed by Tasmania. 
7.53 However,  the parties have differing perspectives over  the  future  role 
and  service  profile  of  the  MCH,  particularly  in  relation  to  the  Tasmanian 
Government’s  ongoing  commitment  to  its  2007  Health  Plan,  which  remain 
unresolved.  The  purpose  of  the  Commonwealth’s  intervention  to  assume 
ownership  of  the  hospital  was  to  maintain  services  at  the  MCH  that  the 
Tasmanian  Government  had  planned  to  cease  or  reduce  as  part  of  its 
consolidation strategy for the hospitals in North West Tasmania set out in the 
2007  Health  Plan.  That  strategy  involved  the  consolidation  of  acute  care 
services  at  the  North  West  Regional  Hospital  in  Burnie,  with  the  MCH 
focusing on lower risk and sub‐acute services, particularly day surgery. 
7.54 While  the  Tasmanian Government  revised  the Clinical  Services  Plan 
under  the Health Plan  in 2008  (refer Chapter 1, paragraph 1.20)  to  recognise 
Commonwealth  ownership  of  the MCH,  it  has  not  resiled  from  the  service 
consolidation strategy for the North West hospitals or from its commitment to 
implement  the  2007  Health  Plan.  A  strong  consideration  in  the  Tasmanian 
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In  announcing  that  agreement,  the  then Tasmanian Minister  for Health  and 





services  of  two  hospitals  operating  56  kilometres  apart  and under  the  same 
regional  management  authority  in  the  THO‐NW.  Tasmania  pursued, 
unsuccessfully,  changes  to  the  hospital’s  service  profile  consistent  with  its 
Health  Plan  in  the  negotiation  of  the  2011  HoA,  and  in  the  subsequent 
preparation  of  the  2011–12 Clinical  and  Financial  Services Plan.161 While  the 
Commonwealth agreed  to  the service changes  to surgery and paediatric care 
proposed  by  Tasmania  in  2012  on  clinical  safety  grounds,  its  position  on 
service  integration  in  the North West  is  viewed  through  a more  immediate 
policy  prism—its  requirement  that  the  MCH  maintain  the  core  clinical 
activities specified in the HoA. 
7.56 Although  there  have  been  areas  of  policy  disagreement  between  the 
parties  over  the  service  profile  at  the  MCH,  they  have  also  commented 
positively about  the arrangements governing  the ownership and operation of 
the  hospital.  The  Chief  Executive  Officer  of  the  North  West  Area  Health 
Service stated in the Executive Summary to the 2010–11 Clinical and Financial 
Services Plan that: ‘There seems little doubt at the end of the first 24 months of 
this  arrangement  that  the  partnership  between  the Commonwealth  and  the 








160 The Hon Lara Giddings MHA (then Tasmanian Minister for Health and Human Services), Mersey 
Handover Assures a Bright Future, media release, Parliament House, Hobart, 28 August 2008. 
161 As outlined in Chapter 3, Tasmania viewed the Clinical and Financial Services Plan as the agreed 
mechanism under the HoA to achieve service changes at the MCH. 
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7.57 Notwithstanding  those  positive  sentiments,  the  Commonwealth  and 
Tasmania  have  differing  positions  on  the  future  role  of  the MCH,  the  core 
clinical activities to be delivered by the hospital, and related issues of hospital 
costs  and  sustainability  of  services. While  specific  outcomes under  the HoA 
will be informed by the respective policy positions of the two governments, the 






Governments’  policy  objectives  in  owning  and  funding  the  MCH.  These 
objectives  emphasised  the  importance  of maintaining,  for  the  benefit  of  the 
local community, access to the clinical services at the hospital that were subject 
to  change under Tasmania’s Health Plan  2007,  and  ensuring  local  community 
engagement in decision‐making on the MCH’s service profile. 
7.59 However,  measures  of  performance,  including  the  KPIs  in  DoHA’s 
PBS, have defined  effectiveness narrowly as  the  continuing provision,  at  the 
MCH, of the core clinical activities specified in the HoA, and have not included 
a balanced set of both qualitative and quantitative measures. While DoHA also 
has  regard  to  hospital performance  reporting  for KPIs developed  under  the 
National Health Reform Agreement,  these  sit outside  the PBS  and  the HoA, 




of  an  adequate  performance  framework  in  the  HoA  inhibits  the 
Commonwealth’s ability to assess whether this objective is being achieved. In 





effectiveness, means  that  the Commonwealth  is not well placed  to assess  the 
effectiveness of its ownership and funding of the MCH.  
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those  activities—at  the MCH—on  the  health  needs  of  the  local  community, 
which was at the heart of the Commonwealth’s intervention, is not represented 
in measures of performance and effectiveness for the program. 
7.62 Such an assessment  is also a critical element  in assessing whether  the 
Commonwealth  is  receiving  value  for  the  $382 million  it will have  spent  on 
MCH  related  costs  over  the  six  years  from  the  commencement  of  the 
arrangement in 2008–09. While DoHA appropriately took steps to calculate the 
total funding envelope for operating the MCH in the context of negotiating the 
two  HoA,  the  department  is  not  well  placed  to  assess  or  promote  service 
efficiency  at  the  hospital. The Commonwealth’s  performance  framework  for 
the MCH program, with  its current focus on the provision of the core clinical 
activities  rather  than  on  their  cost‐effectiveness  and  impact,  is  not  able  to 
support a full assessment of value for money from the program. 
Recommendation No.5  
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Appendix 1: Agency responses 
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Appendix 2: Operational and clinical information 
reporting required under Item C of the 
Schedule to the Heads of Agreement 
C1  Quarterly operational and clinical information and reports 
Tasmania will  report  to  the Commonwealth  promptly  after  each  31 March, 
30 June,  30  September  and  31  December  during  the  Agreement  Period  (in 
respect  of  calendar  quarters  ending  on  those  dates),  and  at  the  End  of  the 
Agreement  (in  respect of  the period since  the  last calendar quarter end date) 
on: 
(a) unit  record  (as  specified  in  the  Admitted  Patient  Care  National 
Minimum  Data  Set  (NMDS))  Australian  Refined  Diagnosis‐related 











At  the  end of  each  financial year during  the Agreement Period  in  either  case 




Patient  Care  NMDS,  Elective  Surgery  Waiting  Times  Admissions  and 
Removals NMDS,  Elective  Surgery Waiting  Times Census NMDS,  and 
Non‐admitted Patient Emergency Department Care NMDS; 
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(c) non‐admitted  NMDS,  which  includes  emergency  department  and 
outpatient department services data; 
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Appendix 4: Funding sources other than direct 
Commonwealth funding to the MCH 
In addition to the direct funding from the Commonwealth under the HoA, the 
MCH receives funding through national health initiatives, own‐source revenue 
and  other  sources,  including  some  Tasmanian  Government  funding.  This 
funding is outlined below. 




and  territories,  to  improve public hospital service delivery,  including elective 
surgery, emergency department services, and sub‐acute care.  
The  NPA IPHS  aims  to  achieve  improved  health  outcomes  by  increasing 
public hospital efficiency and capacity through the delivery of six initiatives to 
be  implemented over  eight years  from  2009–10  to  2016–17,  including  capital 
funding  for  emergency  departments  and  elective  surgery,  and  funding  for 
additional hospital beds.162 
Under  the NPA  IPHS, Tasmania  can  receive a maximum of $88.9 million  for 





162  Council of Australian Governments (COAG), The National Health Reform Agreement – National 
Partnership Agreement on Improving Public Hospital Services, p. 3. 
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Table A1: NPA IPHS funding allocation for Tasmania (excluding 
reward funding)  












Elective Surgery - - 8.1 - 2.3 10.4 
Emergency 
Department - - 4.0 1.1 1.7 6.8 
Flexible Funding 2.7 2.7 1.1 1.1 1.1 8.7 
Facilitation Total 2.7 2.7 13.2 2.2 5.1 25.9 
Capital Funding 
Elective Surgery 1.9 1.9 2.5 - 1.2 7.5 
Emergency 
Department 1.9 1.9 1.9 1.9 1.9 9.5 
Capital Total 3.8 3.8 4.4 1.9 3.1 17.0 
Sub-acute 
Funding Total - - 5.7 10.6 21.0 37.3 
Total 6.5 6.5 23.3 14.7 29.2 80.2 
Source: National Partnership Agreement on Improving Public Hospital Services: Interim Implementation 
Plan - Tasmania 2011–12 to 2013–14, 19 April 2011. Updated figures for each year, within the 
agreed totals, provided by DHHS on 4 July 2013. 
The  $80.2 million  in  facilitation  and  capital  funding  has  been  allocated  to 
43 projects  across  Tasmania,  relating  to  the  six  funding  types  under  the 
agreement (refer Table A1). The MCH has been provided with $700 000 under 
the  NPA  IPHS  to  date  to  fund  ophthalmology  services,  and  will  receive  a 
further $200 000 for this purpose in 2013‐14. 
Tasmanian Cancer Initiative 
In  2009–10,  the  Commonwealth  committed  to  provide  Tasmania  with 
$2.4 million over  three years  to  fund health  infrastructure projects across  the 
state.163  As  part  of  this  funding,  $1.4  million  was  allocated  to  upgrading 
chemotherapy and cancer facilities in North West Tasmania. DoHA and DHSS 
have agreed that the $343 000 allocated under this initiative for upgrading the 
chemotherapy unit at  the MCH will be paid via  the HoA rather  than via  the 
                                                     
163  Commonwealth of Australia, Budget Paper No. 2 Budget Measures 2009–10 [Internet], Commonwealth 
of Australia, Canberra, 2009, available from <http://www.budget.gov.au/2009-
10/content/bp2/html/bp2_expense-16.htm> [accessed November 2012]. 
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163  Commonwealth of Australia, Budget Paper No. 2 Budget Measures 2009–10 [Internet], Commonwealth 
of Australia, Canberra, 2009, available from <http://www.budget.gov.au/2009-
10/content/bp2/html/bp2_expense-16.htm> [accessed November 2012]. 
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Tasmanian  Cancer  Care  Project.  DHHS  advised  the  ANAO  that  further 
discussions with DoHA will  take place on  the arrangements  for progressing 
this payment. 
Tasmanian Government capital funding 
The HoA provide for Commonwealth funding to be used for capital works at 
the  MCH,  limited  to  a  maximum  value  of  $250 000  in  the  2011  HoA.  In 
addition to the Commonwealth’s contribution, the Tasmanian Government has 
provided  capital  funding  to  upgrade  facilities  at  the  MCH.  This  funding 
included  $0.8 million  to  relocate  the  High  Dependency  Unit,  which  was 
completed  in  2010,  and  $5.3 million  to  expand  the  MCH’s  Emergency 
Department, which was completed in 2012. DHHS advised the ANAO that its 
Asset Management Services provided a total of $170 000 in Capital Investment 
Program  funding  in  2011‐12  and  2012–13  for  the  essential  maintenance  of 
buildings at the MCH. 





 $360 000 over  three years  from 2012–13  from  the Australasian College 
for Emergency Medicine  (ACEM)  for education,  training and  support 
to  emergency  medical  staff,  primarily  for  Certificate/Diploma 
Supervisors to supervise candidates who are undertaking the Collegeʹs 
Emergency Medicine Certificate and Diploma Programs; and 
 a  total  of  $106  528  in  2011–12  and  2012–13  for  one  midwife,  from 
Australian  Government  funding  under  the  Indigenous  Early 
Childhood  Development  project,  provided  to  MCH  through  the 
Population Health Unit of DHHS. 
MCH revenue 
The MCH generates a  small proportion of own‐source  revenue, as  shown  in 
Table A2. As agreed by the Commonwealth during negotiations over the 2008 
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Table A2: MCH own-source revenue 










Sales of goods and services 
Inpatient fees 2 183 1 896 1 854 2 1181 
Outpatient fees 60 108 122 See note 1 
Rental revenue 221 260 253 222 
Other user charges 125 1 257 59 1 646 
PBS revenue - - 168 467 
Total sales of goods and services 2 589 3 521 2 456 4 453 
Other revenue 
Salaries and wages recoveries 72 74 44 26 
Worker’s compensation recoveries 56 130 91 983 
Food recoveries 125 167 236 197 
Operating recoveries 337 1 988 3 867 303 
Donations 31 58 34 23 
Total other revenue 621 2 417 4 272 1 532 
Total own-source revenue 3 210 5 938 6 728 5 985 
Source: Mersey Community Hospital Financial Statements, 2008–09, 2009–10, 2010–11 and 2011–12. 
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Total sales of goods and services 2 589 3 521 2 456 4 453 
Other revenue 
Salaries and wages recoveries 72 74 44 26 
Worker’s compensation recoveries 56 130 91 983 
Food recoveries 125 167 236 197 
Operating recoveries 337 1 988 3 867 303 
Donations 31 58 34 23 
Total other revenue 621 2 417 4 272 1 532 
Total own-source revenue 3 210 5 938 6 728 5 985 
Source: Mersey Community Hospital Financial Statements, 2008–09, 2009–10, 2010–11 and 2011–12. 
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Current Better Practice Guides 
The following Better Practice Guides are available on the ANAO website. 
 
Preparation of Financial Statements by Public Sector Entities  Jun 2013 
Human Resource Management Information Systems – Risks 
and Controls 
Jun 2013 
Public Sector Internal Audit  Sept 2012 
Public Sector Environmental Management  Apr 2012 
Developing and Managing Contracts – Getting the right 
outcome, achieving value for money 
Feb 2012 
Public Sector Audit Committees  Aug 2011 
Fraud Control in Australian Government Entities  Mar 2011 
Strategic and Operational Management of Assets by Public 
Sector Entities – Delivering agreed outcomes through an 
efficient and optimal asset base 
Sept 2010 
Implementing Better Practice Grants Administration  Jun 2010 
Planning and Approving Projects – an Executive Perspective  Jun 2010 
Innovation in the Public Sector – Enabling Better Performance, 
Driving New Directions 
Dec 2009 
SAP ECC 6.0 – Security and Control  Jun 2009 
Business Continuity Management – Building resilience in public 
sector entities 
Jun 2009 
Developing and Managing Internal Budgets  Jun 2008 
Agency Management of Parliamentary Workflow  May 2008 
Fairness and Transparency in Purchasing Decisions – Probity in 
Australian Government Procurement 
Aug 2007 
Administering Regulation  Mar 2007 
Implementation of Program and Policy Initiatives – Making 
implementation matter 
Oct 2006 
 
